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Plant Profit Ctr SLoc WBS Element Network Net. Act Doc. Type PGr Req. Date Purchase Req. “ Item PO Date PO Item Material Short Text Quantity Uni
3046 304601 1000 E-028-WT-06-01 ZMAT 101 04.10.2022 1000000122 10 06.10.2022 9400000060 10 1100000225 Chair_(Plastic) 6 NO
3046 304601 1000 E-028-WT-06-01 ZMAT 101 04.10.2022 20 06.10.2022 9400000060 20 1100000226 TABLE 1 NO
3046 304601 1000 E-028-WT-06-01 ZMAT 101 04.10.2022 30 06.10.2022 9400000060 30 1100000227 CUPBOARD 2 NO
3046 304601 1000 E-028-WT-06-01 ZMAT 101 04.10.2022 40 06.10.2022 9400000060 40 1100000228 Dining_Table_(Plastic) 2 NO
3046 304601 1000 E-028-WT-06-04 ZMAT 102 13.10.2022 1000000226 10 2300000005 PRINTER_A3_BLACK_& WHITE 1 NO
3046 304601 1000 E-028-WT-06-04 ZMAT 102 13.10.2022 1000000227 10 2300000007 PRINTER_COLOUR 1 NO
3046 304601 1000 E-028-WT-01-01 ZSER 115 06.10.2022:4000000049 : 10 Underground Utilities Investigation 1 AU
3046 304601 1000 E-028-WT-01-01 ZSER 115 06.10.2022 4000000052 10 Mix Design Works of Conc. 1 AU
3046 304601 1000 E-028-WT-06-01 ZSER 101 07.10.2022 4000000094 10 Internet Installation 1 AU
3046 304601 1000 E-028-WT-01-01-02 ZSER 121 10.11.2022 4000000466 10 DETAILED DESIGN ENGINEERING PREPARATION 1 AU
3046 304601 1000 E-028-WT-01-01-02 ZSER 121 10.11.2022 4000000467 10 DETAILED DESIGN ENGINEERING VETTING 1 AU
3046 304601 1000 E-028-WT-01-02 ZSER 115 10.11.2022 4000000469 10 CUTTING DOWN OF TREES 1 AU
3046 304601 1000 E-028-WT-01-02 ZSER 115 10.11.2022 4000000470 10 Demolition & Dismantling - BB 1 AU
3046 304601 1000 E-028-WT-01-02 ZSER 115 10.11.2022 4000000471 10 DEMOLITION & DISMANTLING WORKS 1 AU
AL AL
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9400000147 ZOPN 700000093 INDIAN INSTITUTE OF TECHNOLOGY KHAR 121 13.10.2022
00010 DSE Works — BEP Prep 1101
D P 3046 1000 1 AU 2,600,000.00 INR 1 AU
WBS Element E-028-WT—01-01
Still to be delivered 2,600,000.00 INR 100.00 %
Still to be invoiced 0.00 INR 0.00 3
9400000148 ZOPN 700000026 ASHIRVAD ENGINEERING CONSULTANTS 121 13.10.2022
00010 DSE — BEP Preparatio 1101
D P 3046 1000 1 avu 700,000.00 INR 1 AU
WBS Element E-028-WT—01-01
Still to be delivered 700,000.00 INR  100.00 %
Still to be invoiced 0.00 INR 0.00 3
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