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	[bookmark: _Toc97557740]1. Proposed Business State

	
Commitment & budget check to happen at Purchase Order.





	[bookmark: _Toc97557741]2. Business Requirements

	ID
	Requirements

	
2.1
	
Budget commitment shall be changed from PR to PO. Accordingly, commitment & budget check to happen only at PO only. To incorporate the Original Revenue and Changed revenue due to Change in scope of the Project.



	[bookmark: _Toc97557742]3. Functional & Non-Functional Requirements

	[bookmark: _Toc97557743]3.1 Functional Requirements

	ID
	Requirements

	3.1.1

	The commitment will be considered from PO rather than the current standing approach of PR as a commitment. and change in Revenue shall be entered in separate platform or CJ20n as revision to original Revenue.




	[bookmark: _Toc97557744]3.2 Non-Functional Requirements

	ID
	Requirements

	3.2.1
	Display & Download the Report in Excel format. As per attached excel.



	[bookmark: _Toc97557745]3.3 User Requirements

	ID
	Requirements

	3.3.1
	System shall not restrict PR creation against budget, but shall resist if PO amount is exceeding the budgeted amount.

User can create PO PR only after updating budget against WBS.
The Project responsible person will track the commitment.

Proper Integration testing needs to be done after the development.





	[bookmark: _Toc97557746]3.4 Reporting Requirements

	ID
	Requirements

	3.4.1
	PO PR committed list on daily basis to check created Orders on PR & Budget.



	[bookmark: _Toc97557747]3.5 Security Requirements

	ID
	Requirements

	3.5.1
	Authorization as per earlier set strategy.
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	[bookmark: _Toc97557749]4.1 Use Case

	User
	Project department, Admin, IT , Planning department, Procurement 



	Input parameters 
	WBS & Budget, PR in Project system and Material Management.

	Preconditions
	Budget uploading against WBS prior to create PR/PO.

	Triggers
	



	Expected Output
	Purchase Order & Purchase requisition. 


	Exceptions
	N/A
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PR to PO  commitments_UPDATE FINAL.xlsx


PR to PO commitments_UPDATE FINAL.xlsx
SAMPLE

		Sr. no.		Level		Description		Title		Contract Revenue		Change in scope (+ve/-ve)		Revised Revenue		Estimate		Budget Suppliment/Return
+ve/-ve		Total Budget		Uncommitted  Cost		Committed Cost 		Actual Cost		Variance		New Heading		Report Display

		Reference for PWC		Level		Description		Title		Sales Amt.						Original Budget		Budget Suppliment/Return		Total Budget		PR Amount		PO placed, not supplied		Actual Cost				Earlier Heading		Reference for PWC

										A		A1		A2=A+A1		B		C		D=B+C		E		F		G		I=G-D

		1		00		3044- JJM Project Pilibhit Bareliy		E-033																								WBS				WBS

		2		01		3044- JJM Project Pilibhit Bareliy		E-033																								WBS				Network

		3		02		3044- JJM Project Pilibhit Bareliy		E-033-WS																								WBS				Activity

		4		03		Survey		E-033-WS-01																								WBS				Material Component

		5		04		Survey - All works		E-033-WS-01-01																								WBS

		6		05		On completion of testing-100%		E-033-WS-01-01-01																								WBS

		7		06		On completion of testing-100%		5002112																								Network

		8		07		Soil Survey		5002112      0010																								Activity

		9		03		Borewell		E-033-WS-02																								WBS

		10		04		Transport. Install. Dismant. Rig machine		E-033-WS-02-02																								WBS

		11		05		On completion of testing-100%		E-033-WS-02-02-01																								WBS

		12		06		On completion of testing-100%		5002113																								Network

		13		04		DC/RC Drilling up to 100Mtr. - 400 MMØ		E-033-WS-02-03																								WBS

		14		05		On completion of testing-100%		E-033-WS-02-03-01																								WBS

		15		06		On completion of testing-100%		5002114																								Network

		16		04		DC/RC Drilling up to 100Mtr.- 450 MMØ		E-033-WS-02-04																								WBS

		17		05		On completion of testing-100%		E-033-WS-02-04-01																								WBS

		18		06		On completion of testing-100%		5002115																								Network

		19		04		DC/RC Drilling up to 100Mtr.- 500 MMØ		E-033-WS-02-05																								WBS

		20		05		On Completion of Job - 100%		E-033-WS-02-05-01																								WBS

		21		06		On Completion of Job - 100%		5002116																								Network

		22		05		Completion of boring - 20%		E-033-WS-02-05-02																								WBS

		23		05		Lower of tubewell assembly complete-10%		E-033-WS-02-05-03																								WBS

		24		05		Development of tubewell by compressor 5%		E-033-WS-02-05-04																								WBS

		25		04		DC/RC Drilling up to 100Mtr.- 600 MMØ		E-033-WS-02-06																								WBS

		26		05		On Completion of Job - 100%		E-033-WS-02-06-01																								WBS

		27		06		On Completion of Job - 100%		5002117																								Network

		28		05		Completion of boring - 20%		E-033-WS-02-06-02																								WBS

		29		05		Lower of tubewell assembly complete-10%		E-033-WS-02-06-03																								WBS

		30		05		Development of tubewell by compressor 5%		E-033-WS-02-06-04																								WBS

		31		04		DC/RC Drill fr 101 To 200 Mtr. - 400mm		E-033-WS-02-07																								WBS

		32		05		On Completion of Job - 100%		E-033-WS-02-07-01																								WBS

		33		06		On Completion of Job - 100%		5002118																								Network

		34		05		Completion of boring - 20%		E-033-WS-02-07-02																								WBS

		35		05		Lower of tubewell assembly complete-10%		E-033-WS-02-07-03																								WBS

		36		05		Development of tubewell by compressor 5%		E-033-WS-02-07-04																								WBS

		37		04		DC/RC Drill fr 101 To 200 Mtr. - 450mm		E-033-WS-02-08																								WBS

		38		05		On Completion of Job - 100%		E-033-WS-02-08-01																								WBS

		39		06		On Completion of Job - 100%		5002119																								Network

		40		05		Completion of boring - 20%		E-033-WS-02-08-02																								WBS

		41		05		Lower of tubewell assembly complete-10%		E-033-WS-02-08-03																								WBS

		42		05		Development of tubewell by compressor 5%		E-033-WS-02-08-04																								WBS

		43		04		DC/RC Drill fr 101 To 200 Mtr. - 500mm		E-033-WS-02-09																								WBS

		44		05		On Completion of Job - 100%		E-033-WS-02-09-01																								WBS

		45		06		On Completion of Job - 100%		5002120																								Network

		46		07		DRILLING FROM 101 MTR. TO 200 MTR. 500MM		5002120      0010																								Activity

		47		05		Completion of boring - 20%		E-033-WS-02-09-02																								WBS

		48		05		Lower of tubewell assembly complete-10%		E-033-WS-02-09-03																								WBS

		49		05		Development of tubewell by compressor 5%		E-033-WS-02-09-04																								WBS

		50		04		DC/RC Drill fr 101 To 200 Mtr. - 600mm		E-033-WS-02-10																								WBS

		51		05		On Completion of Job - 100%		E-033-WS-02-10-01																								WBS

		52		06		On Completion of Job - 100%		5002121																								Network

		53		07		DRILLING FROM 101 MTR. TO 200 MTR. 600MM		5002121      0010																								Activity

		54		05		Completion of boring - 20%		E-033-WS-02-10-02																								WBS

		55		05		Lower of tubewell assembly complete-10%		E-033-WS-02-10-03																								WBS

		56		05		Development of tubewell by compressor 5%		E-033-WS-02-10-04																								WBS

		57		04		DC/RC Drill fr 201 To 300 Mtr. - 400 MMØ		E-033-WS-02-11																								WBS

		58		05		On Completion of Job - 100%		E-033-WS-02-11-01																								WBS

		59		06		On Completion of Job - 100%		5002122																								Network

		60		05		Completion of boring - 20%		E-033-WS-02-11-02																								WBS

		61		05		Lower of tubewell assembly complete-10%		E-033-WS-02-11-03																								WBS

		62		05		Development of tubewell by compressor 5%		E-033-WS-02-11-04																								WBS

		63		04		DC/RC Drill fr 201 To 300 Mtr. - 450 MMØ		E-033-WS-02-12																								WBS

		64		05		On Completion of Job - 100%		E-033-WS-02-12-01																								WBS

		65		06		On Completion of Job - 100%		5002123																								Network

		66		05		Completion of boring - 20%		E-033-WS-02-12-02																								WBS

		67		05		Lower of tubewell assembly complete-10%		E-033-WS-02-12-03																								WBS

		68		05		Development of tubewell by compressor 5%		E-033-WS-02-12-04																								WBS

		69		04		DC/RC Drill fr 201 To 300 Mtr. - 500 MMØ		E-033-WS-02-13																								WBS

		70		05		On Completion of Job - 100%		E-033-WS-02-13-01																								WBS

		71		06		On Completion of Job - 100%		5002124																								Network

		72		05		Completion of boring - 20%		E-033-WS-02-13-02																								WBS

		73		05		Lower of tubewell assembly complete-10%		E-033-WS-02-13-03																								WBS

		74		05		Development of tubewell by compressor 5%		E-033-WS-02-13-04																								WBS

		75		04		DC/RC Drill fr 201 To 300 Mtr. - 600 MMØ		E-033-WS-02-14																								WBS

		76		05		On Completion of Job - 100%		E-033-WS-02-14-01																								WBS

		77		06		On Completion of Job - 100%		5002125																								Network

		78		05		Completion of boring - 20%		E-033-WS-02-14-02																								WBS

		79		05		Lower of tubewell assembly complete-10%		E-033-WS-02-14-03																								WBS

		80		05		Development of tubewell by compressor 5%		E-033-WS-02-14-04																								WBS

		81		04		DC/RC Drill fr 301 To 400 Mtr. - 400 MMØ		E-033-WS-02-15																								WBS

		82		05		Supply & delivery of material - 55%		E-033-WS-02-15-01																								WBS

		83		05		Completion of boring - 20%		E-033-WS-02-15-02																								WBS

		84		05		Lower of tubewell assembly complete-10%		E-033-WS-02-15-03																								WBS

		85		05		Development of tubewell by compressor 5%		E-033-WS-02-15-04																								WBS

		86		04		DC/RC Drill fr 301 To 400 Mtr.- 450 MMØ		E-033-WS-02-16																								WBS

		87		05		On Completion of Job - 100%		E-033-WS-02-16-01																								WBS

		88		06		On Completion of Job - 100%		5002126																								Network

		89		05		Completion of boring - 20%		E-033-WS-02-16-02																								WBS

		90		05		Lower of tubewell assembly complete-10%		E-033-WS-02-16-03																								WBS

		91		05		Development of tubewell by compressor 5%		E-033-WS-02-16-04																								WBS

		92		04		DC/RC Drill fr 301 To 400 Mtr.- 500 MMØ		E-033-WS-02-17																								WBS

		93		05		On Completion of Job - 100%		E-033-WS-02-17-01																								WBS

		94		06		On Completion of Job - 100%		5002127																								Network

		95		05		Completion of boring - 20%		E-033-WS-02-17-02																								WBS

		96		05		Lower of tubewell assembly complete-10%		E-033-WS-02-17-03																								WBS

		97		05		Development of tubewell by compressor 5%		E-033-WS-02-17-04																								WBS

		98		04		DC/RC Drill fr 301 To 400 Mtr.- 600 MMØ		E-033-WS-02-18																								WBS

		99		05		On Completion of Job - 100%		E-033-WS-02-18-01																								WBS

		100		06		On Completion of Job - 100%		5002128																								Network

		101		05		Completion of boring - 20%		E-033-WS-02-18-02																								WBS

		102		05		Lower of tubewell assembly complete-10%		E-033-WS-02-18-03																								WBS

		103		05		Development of tubewell by compressor 5%		E-033-WS-02-18-04																								WBS

		104		04		DTH Drilling upto 200.0 Mtr- 200/165 MMØ		E-033-WS-02-19																								WBS

		105		05		On Completion of Job - 100%		E-033-WS-02-19-01																								WBS

		106		06		On Completion of Job - 100%		5002129																								Network

		107		05		Completion of boring - 20%		E-033-WS-02-19-02																								WBS

		108		05		Lower of tubewell assembly complete-10%		E-033-WS-02-19-03																								WBS

		109		05		Development of tubewell by compressor 5%		E-033-WS-02-19-04																								WBS

		110		04		Development / Flushing of tubewell		E-033-WS-02-20																								WBS

		111		05		On Completion of Job - 100%		E-033-WS-02-20-01																								WBS

		112		06		On Completion of Job - 100%		5002130																								Network

		113		05		Completion of boring - 20%		E-033-WS-02-20-02																								WBS

		114		05		Lower of tubewell assembly complete-10%		E-033-WS-02-20-03																								WBS

		115		05		Development of tubewell by compressor 5%		E-033-WS-02-20-04																								WBS

		116		04		Lowering up to 100 Mtr. - 100 MMØ MSERW		E-033-WS-02-21																								WBS

		117		05		On Completion of Job - 100%		E-033-WS-02-21-01																								WBS

		118		06		On Completion of Job - 100%		5002131																								Network

		119		05		Completion of boring - 20%		E-033-WS-02-21-02																								WBS

		120		05		Lower of tubewell assembly complete-10%		E-033-WS-02-21-03																								WBS

		121		05		Development of tubewell by compressor 5%		E-033-WS-02-21-04																								WBS

		122		04		Lowering up to 100 Mtr. - 150 MMØ MSERW		E-033-WS-02-22																								WBS

		123		05		On Completion of Job - 100%		E-033-WS-02-22-01																								WBS

		124		06		On Completion of Job - 100%		5002132																								Network

		125		07		LOWERING UP TO 100 MTR. 150MM MSERW PIPE		5002132      0010																								Activity

		126		05		Completion of boring - 20%		E-033-WS-02-22-02																								WBS

		127		05		Lower of tubewell assembly complete-10%		E-033-WS-02-22-03																								WBS

		128		05		Development of tubewell by compressor 5%		E-033-WS-02-22-04																								WBS

		129		04		Lowering up to 100 Mtr. - 200 MMØ MSERW		E-033-WS-02-23																								WBS

		130		05		On Completion of Job - 100%		E-033-WS-02-23-01																								WBS

		131		06		On Completion of Job - 100%		5002133																								Network

		132		07		Lowering up to 100 Mtr. 200mm MSERW Pipe		5002133      0010																								Activity

		133		05		Completion of boring - 20%		E-033-WS-02-23-02																								WBS

		134		05		Lower of tubewell assembly complete-10%		E-033-WS-02-23-03																								WBS

		135		05		Development of tubewell by compressor 5%		E-033-WS-02-23-04																								WBS

		136		04		Lowering up to 100 Mtr. - 300 MMØ MSERW		E-033-WS-02-24																								WBS

		137		05		On Completion of Job - 100%		E-033-WS-02-24-01																								WBS

		138		06		On Completion of Job - 100%		5002134																								Network

		139		07		LOWERING UP TO 100 MTR. 300MM MSERW PIPE		5002134      0010																								Activity

		140		05		Completion of boring - 20%		E-033-WS-02-24-02																								WBS

		141		05		Lower of tubewell assembly complete-10%		E-033-WS-02-24-03																								WBS

		142		05		Development of tubewell by compressor 5%		E-033-WS-02-24-04																								WBS

		143		04		Lowering fr 101 To 200 Mtr - 100 MMØ		E-033-WS-02-25																								WBS

		144		05		On Completion of Job - 100%		E-033-WS-02-25-01																								WBS

		145		06		On Completion of Job - 100%		5002135																								Network

		146		05		Completion of boring - 20%		E-033-WS-02-25-02																								WBS

		147		05		Lower of tubewell assembly complete-10%		E-033-WS-02-25-03																								WBS

		148		05		Development of tubewell by compressor 5%		E-033-WS-02-25-04																								WBS

		149		04		Lowering fr 101 To 200 Mtr - 150 MMØ		E-033-WS-02-26																								WBS

		150		05		On Completion of Job - 100%		E-033-WS-02-26-01																								WBS

		151		06		On Completion of Job - 100%		5002136																								Network

		152		07		LOWERING FR. 101 M-200 M 150MM MSPIPE		5002136      0010																								Activity

		153		05		Completion of boring - 20%		E-033-WS-02-26-02																								WBS

		154		05		Lower of tubewell assembly complete-10%		E-033-WS-02-26-03																								WBS

		155		05		Development of tubewell by compressor 5%		E-033-WS-02-26-04																								WBS

		156		04		Lowering fr 101 To 200 Mtr - 200 MMØ		E-033-WS-02-27																								WBS

		157		05		On Completion of Job - 100%		E-033-WS-02-27-01																								WBS

		158		06		On Completion of Job - 100%		5002137																								Network

		159		07		LOWERING FR. 101 M-200 M 200MM MSPIPE		5002137      0010																								Activity

		160		05		Completion of boring - 20%		E-033-WS-02-27-02																								WBS

		161		05		Lower of tubewell assembly complete-10%		E-033-WS-02-27-03																								WBS

		162		05		Development of tubewell by compressor 5%		E-033-WS-02-27-04																								WBS

		163		04		Lowering fr 101 To 200 Mtr - 300 MMØ		E-033-WS-02-28																								WBS

		164		05		On Completion of Job - 100%		E-033-WS-02-28-01																								WBS

		165		06		On Completion of Job - 100%		5002138																								Network

		166		05		Completion of boring - 20%		E-033-WS-02-28-02																								WBS

		167		05		Lower of tubewell assembly complete-10%		E-033-WS-02-28-03																								WBS

		168		05		Development of tubewell by compressor 5%		E-033-WS-02-28-04																								WBS

		169		04		Lowring fr 201 To 300 Mtr. - 100 MMØ		E-033-WS-02-29																								WBS

		170		05		On Completion of Job - 100%		E-033-WS-02-29-01																								WBS

		171		06		On Completion of Job - 100%		5002139																								Network

		172		05		Completion of boring - 20%		E-033-WS-02-29-02																								WBS

		173		05		Lower of tubewell assembly complete-10%		E-033-WS-02-29-03																								WBS

		174		05		Development of tubewell by compressor 5%		E-033-WS-02-29-04																								WBS

		175		04		Lowring fr 201 To 300 Mtr. - 150 MMØ		E-033-WS-02-30																								WBS

		176		05		On Completion of Job - 100%		E-033-WS-02-30-01																								WBS

		177		06		On Completion of Job - 100%		5002140																								Network

		178		05		Completion of boring - 20%		E-033-WS-02-30-02																								WBS

		179		05		Lower of tubewell assembly complete-10%		E-033-WS-02-30-03																								WBS

		180		05		Development of tubewell by compressor 5%		E-033-WS-02-30-04																								WBS

		181		04		Lowring fr 201 To 300 Mtr. - 200 MMØ		E-033-WS-02-31																								WBS

		182		05		On Completion of Job - 100%		E-033-WS-02-31-01																								WBS

		183		06		On Completion of Job - 100%		5002141																								Network

		184		05		Completion of boring - 20%		E-033-WS-02-31-02																								WBS

		185		05		Lower of tubewell assembly complete-10%		E-033-WS-02-31-03																								WBS

		186		05		Development of tubewell by compressor 5%		E-033-WS-02-31-04																								WBS

		187		04		Lowring fr 201 To 300 Mtr. - 300 MMØ		E-033-WS-02-32																								WBS

		188		05		On Completion of Job - 100%		E-033-WS-02-32-01																								WBS

		189		06		On Completion of Job - 100%		5002142																								Network

		190		05		Completion of boring - 20%		E-033-WS-02-32-02																								WBS

		191		05		Lower of tubewell assembly complete-10%		E-033-WS-02-32-03																								WBS

		192		05		Development of tubewell by compressor 5%		E-033-WS-02-32-04																								WBS

		193		04		Lowring fr 301 To 400 Mtr. - 100 MMØ		E-033-WS-02-33																								WBS

		194		05		On Completion of Job - 100%		E-033-WS-02-33-01																								WBS

		195		06		On Completion of Job - 100%		5002143																								Network

		196		05		Completion of boring - 20%		E-033-WS-02-33-02																								WBS

		197		05		Lower of tubewell assembly complete-10%		E-033-WS-02-33-03																								WBS

		198		05		Development of tubewell by compressor 5%		E-033-WS-02-33-04																								WBS

		199		04		Lowring fr 301 To 400 Mtr. - 150 MMØ		E-033-WS-02-34																								WBS

		200		05		On Completion of Job - 100%		E-033-WS-02-34-01																								WBS

		201		06		On Completion of Job - 100%		5002144																								Network

		202		05		Completion of boring - 20%		E-033-WS-02-34-02																								WBS

		203		05		Lower of tubewell assembly complete-10%		E-033-WS-02-34-03																								WBS

		204		05		Development of tubewell by compressor 5%		E-033-WS-02-34-04																								WBS

		205		04		Lowring fr 301 To 400 Mtr. - 200 MMØ		E-033-WS-02-35																								WBS

		206		05		On Completion of Job - 100%		E-033-WS-02-35-01																								WBS

		207		06		On Completion of Job - 100%		5002145																								Network

		208		05		Completion of boring - 20%		E-033-WS-02-35-02																								WBS

		209		05		Lower of tubewell assembly complete-10%		E-033-WS-02-35-03																								WBS

		210		05		Development of tubewell by compressor 5%		E-033-WS-02-35-04																								WBS

		211		04		Lowring fr 301 To 400 Mtr. - 300 MMØ		E-033-WS-02-36																								WBS

		212		05		On Completion of Job - 100%		E-033-WS-02-36-01																								WBS

		213		06		On Completion of Job - 100%		5002146																								Network

		214		05		Completion of boring - 20%		E-033-WS-02-36-02																								WBS

		215		05		Lower of tubewell assembly complete-10%		E-033-WS-02-36-03																								WBS

		216		05		Development of tubewell by compressor 5%		E-033-WS-02-36-04																								WBS

		217		04		Logging of Borehole by Electric Logging		E-033-WS-02-37																								WBS

		218		05		On Completion of Job - 100%		E-033-WS-02-37-01																								WBS

		219		06		On Completion of Job - 100%		5002147																								Network

		220		05		Completion of boring - 20%		E-033-WS-02-37-02																								WBS

		221		05		Lower of tubewell assembly complete-10%		E-033-WS-02-37-03																								WBS

		222		05		Development of tubewell by compressor 5%		E-033-WS-02-37-04																								WBS

		223		04		Zone Testing		E-033-WS-02-38																								WBS

		224		05		On Completion of Job - 100%		E-033-WS-02-38-01																								WBS

		225		06		On Completion of Job - 100%		5002148																								Network

		226		04		Cement Sealing for QPV Areas		E-033-WS-02-39																								WBS

		227		05		On Completion of Job - 100%		E-033-WS-02-39-01																								WBS

		228		06		On Completion of Job - 100%		5002149																								Network

		229		04		Supplying, packing of gravel		E-033-WS-02-40																								WBS

		230		05		On Completion of Job - 100%		E-033-WS-02-40-01																								WBS

		231		06		On Completion of Job - 100%		5002150																								Network

		232		07		GRAVEL PACKING SUPPLY AND TRANSPORTATION		5002150      0010																								Activity

		233		03		MS Casing Pipe		E-033-WS-03																								WBS

		234		04		MSERW plain pipe - 100 MMØ		E-033-WS-03-01																								WBS

		235		05		On Supply & Delivery -70%		E-033-WS-03-01-01																								WBS

		236		06		On Supply & Delivery -70%		5002151																								Network

		237		05		On completion erection/fixing/laying -20		E-033-WS-03-01-02																								WBS

		238		06		On completion erection/fixing/laying -20		5002152																								Network

		239		05		On Completion of Testing- 5%		E-033-WS-03-01-03																								WBS

		240		06		On Completion of Testing- 5%		5002153																								Network

		241		05		On Commissioning-5%		E-033-WS-03-01-04																								WBS

		242		06		On Commissioning-5%		5002154																								Network

		243		04		MSERW plain pipe - 150 MMØ		E-033-WS-03-02																								WBS

		244		05		On Supply & Delivery -70%		E-033-WS-03-02-01																								WBS

		245		06		On Supply & Delivery -70%		5002155																								Network

		246		05		On completion erection/fixing/laying -20		E-033-WS-03-02-02																								WBS

		247		06		On completion erection/fixing/laying -20		5002156																								Network

		248		05		On Completion of Testing- 5%		E-033-WS-03-02-03																								WBS

		249		06		On Completion of Testing- 5%		5002157																								Network

		250		05		On Commissioning-5%		E-033-WS-03-02-04																								WBS

		251		06		On Commissioning-5%		5002158																								Network

		252		04		MSERW plain pipe - 200 MMØ		E-033-WS-03-03																								WBS

		253		05		On Supply & Delivery -70%		E-033-WS-03-03-01																								WBS

		254		06		On Supply & Delivery -70%		5002159																								Network

		255		07		Supply & Delivery MS Pipe  200mm		5002159      0010																								Activity

		256		05		On completion erection/fixing/laying -20		E-033-WS-03-03-02																								WBS

		257		06		On completion erection/fixing/laying -20		5002160																								Network

		258		05		On Completion of Testing- 5%		E-033-WS-03-03-03																								WBS

		259		06		On Completion of Testing- 5%		5002161																								Network

		260		05		On Commissioning-5%		E-033-WS-03-03-04																								WBS

		261		06		On Commissioning-5%		5002162																								Network

		262		04		MSERW plain pipe - 300 MMØ		E-033-WS-03-04																								WBS

		263		05		On Supply & Delivery -70%		E-033-WS-03-04-01																								WBS

		264		06		On Supply & Delivery -70%		5002163																								Network

		265		05		On completion erection/fixing/laying -20		E-033-WS-03-04-02																								WBS

		266		06		On completion erection/fixing/laying -20		5002164																								Network

		267		05		On Completion of Testing- 5%		E-033-WS-03-04-03																								WBS

		268		06		On Completion of Testing- 5%		5002165																								Network

		269		05		On Commissioning-5%		E-033-WS-03-04-04																								WBS

		270		06		On Commissioning-5%		5002166																								Network

		271		03		MS Slotted Pipe		E-033-WS-04																								WBS

		272		04		MSERW Pipe slotted pipe - 100 MMØ		E-033-WS-04-01																								WBS

		273		05		On Supply & Delivery -70%		E-033-WS-04-01-01																								WBS

		274		06		On Supply & Delivery -70%		5002167																								Network

		275		05		On completion erection/fixing/laying -20		E-033-WS-04-01-02																								WBS

		276		06		On completion erection/fixing/laying -20		5002168																								Network

		277		05		On Completion of Testing- 5%		E-033-WS-04-01-03																								WBS

		278		06		On Completion of Testing- 5%		5002169																								Network

		279		05		On Commissioning-5%		E-033-WS-04-01-04																								WBS

		280		06		On Commissioning-5%		5002170																								Network

		281		04		MSERW Pipe slotted pipe - 150 MMØ		E-033-WS-04-02																								WBS

		282		05		On Supply & Delivery -70%		E-033-WS-04-02-01																								WBS

		283		06		On Supply & Delivery -70%		5002171																								Network

		284		05		On completion erection/fixing/laying -20		E-033-WS-04-02-02																								WBS

		285		06		On completion erection/fixing/laying -20		5002172																								Network

		286		05		On Completion of Testing- 5%		E-033-WS-04-02-03																								WBS

		287		06		On Completion of Testing- 5%		5002173																								Network

		288		05		On Commissioning-5%		E-033-WS-04-02-04																								WBS

		289		06		On Commissioning-5%		5002174																								Network

		290		04		MSERW Pipe slotted pipe - 200 MMØ		E-033-WS-04-03																								WBS

		291		05		On Supply & Delivery -70%		E-033-WS-04-03-01																								WBS

		292		06		On Supply & Delivery -70%		5002175																								Network

		293		07		MS_SLOTTED_PIPE_200_MM_THK_7.1_MM		5002175      0010																								Activity

		294		08		MS_SLOTTED_PIPE_200_MM_THK_7.1_MM_IS8110		10000719      10  1300002533																								Material Component

		295		05		On completion erection/fixing/laying -20		E-033-WS-04-03-02																								WBS

		296		06		On completion erection/fixing/laying -20		5002176																								Network

		297		05		On Completion of Testing- 5%		E-033-WS-04-03-03																								WBS

		298		06		On Completion of Testing- 5%		5002177																								Network

		299		05		On Commissioning-5%		E-033-WS-04-03-04																								WBS

		300		06		On Commissioning-5%		5002178																								Network

		301		04		MSERW Pipe slotted pipe - 300 MMØ		E-033-WS-04-04																								WBS

		302		05		On Supply & Delivery -70%		E-033-WS-04-04-01																								WBS

		303		06		On Supply & Delivery -70%		5002179																								Network

		304		05		On completion erection/fixing/laying -20		E-033-WS-04-04-02																								WBS

		305		06		On completion erection/fixing/laying -20		5002180																								Network

		306		05		On Completion of Testing- 5%		E-033-WS-04-04-03																								WBS

		307		06		On Completion of Testing- 5%		5002181																								Network

		308		05		On Commissioning-5%		E-033-WS-04-04-04																								WBS

		309		06		On Commissioning-5%		5002182																								Network

		310		03		MS Ring		E-033-WS-05																								WBS

		311		04		MS Ring - 100 MMØ -150mm x 12mm Thk Flat		E-033-WS-05-01																								WBS

		312		05		On Supply & Delivery -70%		E-033-WS-05-01-01																								WBS

		313		06		On Supply & Delivery -70%		5002183																								Network

		314		05		On completion erection/fixing/laying -20		E-033-WS-05-01-02																								WBS

		315		06		On completion erection/fixing/laying -20		5002184																								Network

		316		05		On Completion of Testing- 5%		E-033-WS-05-01-03																								WBS

		317		06		On Completion of Testing- 5%		5002185																								Network

		318		05		On Commissioning-5%		E-033-WS-05-01-04																								WBS

		319		06		On Commissioning-5%		5002186																								Network

		320		04		MS Ring - 150 MMØ -150mm x 12mm Thk Flat		E-033-WS-05-02																								WBS

		321		05		On Supply & Delivery -70%		E-033-WS-05-02-01																								WBS

		322		06		On Supply & Delivery -70%		5002187																								Network

		323		05		On completion erection/fixing/laying -20		E-033-WS-05-02-02																								WBS

		324		06		On completion erection/fixing/laying -20		5002188																								Network

		325		07		TUBWELL ASSEMBLY MS RING 150MM		5002188      0010																								Activity

		326		05		On Completion of Testing- 5%		E-033-WS-05-02-03																								WBS

		327		06		On Completion of Testing- 5%		5002189																								Network

		328		05		On Commissioning-5%		E-033-WS-05-02-04																								WBS

		329		06		On Commissioning-5%		5002190																								Network

		330		04		MS Ring - 200 MMØ -150mm x 12mm Thk Flat		E-033-WS-05-03																								WBS

		331		05		On Supply & Delivery -70%		E-033-WS-05-03-01																								WBS

		332		06		On Supply & Delivery -70%		5002191																								Network

		333		07		Supply & Delivery MS Ring 200mm		5002191      0010																								Activity

		334		08		MS_RING_200MM		10000713      10  1300002125																								Material Component

		335		05		On completion erection/fixing/laying -20		E-033-WS-05-03-02																								WBS

		336		06		On completion erection/fixing/laying -20		5002192																								Network

		337		07		TUBWELL ASSEMBLY MS RING 200MM		5002192      0010																								Activity

		338		05		On Completion of Testing- 5%		E-033-WS-05-03-03																								WBS

		339		06		On Completion of Testing- 5%		5002193																								Network

		340		05		On Commissioning-5%		E-033-WS-05-03-04																								WBS

		341		06		On Commissioning-5%		5002194																								Network

		342		04		MS Ring - 300 MMØ -150mm x 12mm Thk Flat		E-033-WS-05-04																								WBS

		343		05		On Supply & Delivery -70%		E-033-WS-05-04-01																								WBS

		344		06		On Supply & Delivery -70%		5002195																								Network

		345		07		Supply & Delivery MS Ring 300mm		5002195      0010																								Activity

		346		08		MS_RING_300MM		10000722      10  1300002086																								Material Component

		347		05		On completion erection/fixing/laying -20		E-033-WS-05-04-02																								WBS

		348		06		On completion erection/fixing/laying -20		5002196																								Network

		349		07		TUBWELL ASSEMBLY MS RING 300MM		5002196      0010																								Activity

		350		05		On Completion of Testing- 5%		E-033-WS-05-04-03																								WBS

		351		06		On Completion of Testing- 5%		5002197																								Network

		352		05		On Commissioning-5%		E-033-WS-05-04-04																								WBS

		353		06		On Commissioning-5%		5002198																								Network

		354		03		MS Bail Plug		E-033-WS-06																								WBS

		355		04		MS Bail Plug - 100 MMØ		E-033-WS-06-01																								WBS

		356		05		On Supply & Delivery -70%		E-033-WS-06-01-01																								WBS

		357		06		On Supply & Delivery -70%		5002199																								Network

		358		05		On completion erection/fixing/laying -20		E-033-WS-06-01-02																								WBS

		359		06		On completion erection/fixing/laying -20		5002200																								Network

		360		05		On Completion of Testing- 5%		E-033-WS-06-01-03																								WBS

		361		06		On Completion of Testing- 5%		5002201																								Network

		362		05		On Commissioning-5%		E-033-WS-06-01-04																								WBS

		363		06		On Commissioning-5%		5002202																								Network

		364		04		MS Bail Plug - 150 MMØ		E-033-WS-06-02																								WBS

		365		05		On Supply & Delivery -70%		E-033-WS-06-02-01																								WBS

		366		06		On Supply & Delivery -70%		5002203																								Network

		367		07		Supply & Delivery MS Bail Plug 150mm		5002203      0010																								Activity

		368		05		On completion erection/fixing/laying -20		E-033-WS-06-02-02																								WBS

		369		06		On completion erection/fixing/laying -20		5002204																								Network

		370		07		ASSEMBLY OF MS BAIL PLUG 150MM		5002204      0010																								Activity

		371		05		On Completion of Testing- 5%		E-033-WS-06-02-03																								WBS

		372		06		On Completion of Testing- 5%		5002205																								Network

		373		05		On Commissioning-5%		E-033-WS-06-02-04																								WBS

		374		06		On Commissioning-5%		5002206																								Network

		375		04		MS Bail Plug - 200 MMØ		E-033-WS-06-03																								WBS

		376		05		On Supply & Delivery -70%		E-033-WS-06-03-01																								WBS

		377		06		On Supply & Delivery -70%		5002207																								Network

		378		07		Supply & Delivery MS Bail Plug 200mm		5002207      0010																								Activity

		379		08		MS_BAIL_PLUG_200MM		10000714      10  1300002087																								Material Component

		380		05		On completion erection/fixing/laying -20		E-033-WS-06-03-02																								WBS

		381		06		On completion erection/fixing/laying -20		5002208																								Network

		382		07		ASSEMBLY OF MS BAIL PLUG 200MM		5002208      0010																								Activity

		383		05		On Completion of Testing- 5%		E-033-WS-06-03-03																								WBS

		384		06		On Completion of Testing- 5%		5002209																								Network

		385		05		On Commissioning-5%		E-033-WS-06-03-04																								WBS

		386		06		On Commissioning-5%		5002210																								Network

		387		04		MS Bail Plug - 300 MMØ		E-033-WS-06-04																								WBS

		388		05		On Supply & Delivery -70%		E-033-WS-06-04-01																								WBS

		389		06		On Supply & Delivery -70%		5002211																								Network

		390		05		On completion erection/fixing/laying -20		E-033-WS-06-04-02																								WBS

		391		06		On completion erection/fixing/laying -20		5002212																								Network

		392		05		On Completion of Testing- 5%		E-033-WS-06-04-03																								WBS

		393		06		On Completion of Testing- 5%		5002213																								Network

		394		05		On Commissioning-5%		E-033-WS-06-04-04																								WBS

		395		06		On Commissioning-5%		5002214																								Network

		396		03		Reducer		E-033-WS-07																								WBS

		397		04		Reducer - 300x200		E-033-WS-07-01																								WBS

		398		05		On Supply & Delivery -70%		E-033-WS-07-01-01																								WBS

		399		06		On Supply & Delivery -70%		5002215																								Network

		400		07		Supply & Delivery MS Reducer 300x200 MM		5002215      0010																								Activity

		401		05		On completion erection/fixing/laying -20		E-033-WS-07-01-02																								WBS

		402		06		On completion erection/fixing/laying -20		5002216																								Network

		403		07		ASSEMBLY OF REDUCER 300X200		5002216      0020																								Activity

		404		05		On Completion of Testing- 5%		E-033-WS-07-01-03																								WBS

		405		06		On Completion of Testing- 5%		5002217																								Network

		406		05		On Commissioning-5%		E-033-WS-07-01-04																								WBS

		407		06		On Commissioning-5%		5002218																								Network

		408		04		Reducer - 200x150		E-033-WS-07-02																								WBS

		409		05		On Supply & Delivery -70%		E-033-WS-07-02-01																								WBS

		410		06		On Supply & Delivery -70%		5002219																								Network

		411		07		Supply & Delivery MS Reducer 200X150 MM		5002219      0010																								Activity

		412		08		MS_REDUCER_150X200_MM		10000715      10  1300002124																								Material Component

		413		05		On completion erection/fixing/laying -20		E-033-WS-07-02-02																								WBS

		414		06		On completion erection/fixing/laying -20		5002220																								Network

		415		07		ASSEMBLY OF REDUCER 200X150		5002220      0010																								Activity

		416		05		On Completion of Testing- 5%		E-033-WS-07-02-03																								WBS

		417		06		On Completion of Testing- 5%		5002221																								Network

		418		05		On Commissioning-5%		E-033-WS-07-02-04																								WBS

		419		06		On Commissioning-5%		5002222																								Network

		420		04		Reducer - 300x150		E-033-WS-07-03																								WBS

		421		05		On Supply & Delivery -70%		E-033-WS-07-03-01																								WBS

		422		06		On Supply & Delivery -70%		5002223																								Network

		423		07		Supply & Delivery MS Reducer 300X150 MM		5002223      0010																								Activity

		424		05		On completion erection/fixing/laying -20		E-033-WS-07-03-02																								WBS

		425		06		On completion erection/fixing/laying -20		5002224																								Network

		426		07		ASSEMBLY OF REDUCER 300X150		5002224      0010																								Activity

		427		05		On Completion of Testing- 5%		E-033-WS-07-03-03																								WBS

		428		06		On Completion of Testing- 5%		5002225																								Network

		429		05		On Commissioning-5%		E-033-WS-07-03-04																								WBS

		430		06		On Commissioning-5%		5002226																								Network

		431		04		Reducer - 200 x 100		E-033-WS-07-04																								WBS

		432		05		On Supply & Delivery -70%		E-033-WS-07-04-01																								WBS

		433		06		On Supply & Delivery -70%		5002227																								Network

		434		05		On completion erection/fixing/laying -20		E-033-WS-07-04-02																								WBS

		435		06		On completion erection/fixing/laying -20		5002228																								Network

		436		05		On Completion of Testing- 5%		E-033-WS-07-04-03																								WBS

		437		06		On Completion of Testing- 5%		5002229																								Network

		438		05		On Commissioning-5%		E-033-WS-07-04-04																								WBS

		439		06		On Commissioning-5%		5002230																								Network

		440		04		Reducer -150x100		E-033-WS-07-05																								WBS

		441		05		On Supply & Delivery -70%		E-033-WS-07-05-01																								WBS

		442		06		On Supply & Delivery -70%		5002231																								Network

		443		05		On completion erection/fixing/laying -20		E-033-WS-07-05-02																								WBS

		444		06		On completion erection/fixing/laying -20		5002232																								Network

		445		05		On Completion of Testing- 5%		E-033-WS-07-05-03																								WBS

		446		06		On Completion of Testing- 5%		5002233																								Network

		447		05		On Commissioning-5%		E-033-WS-07-05-04																								WBS

		448		06		On Commissioning-5%		5002234																								Network

		449		03		Clamp		E-033-WS-08																								WBS

		450		04		MS Clamp - 100 MMØ		E-033-WS-08-01																								WBS

		451		05		On Supply & Delivery -70%		E-033-WS-08-01-01																								WBS

		452		06		On Supply & Delivery -70%		5002235																								Network

		453		05		On completion erection/fixing/laying -20		E-033-WS-08-01-02																								WBS

		454		06		On completion erection/fixing/laying -20		5002236																								Network

		455		05		On Completion of Testing- 5%		E-033-WS-08-01-03																								WBS

		456		06		On Completion of Testing- 5%		5002237																								Network

		457		05		On Commissioning-5%		E-033-WS-08-01-04																								WBS

		458		06		On Commissioning-5%		5002238																								Network

		459		04		MS Clamp - 150 MMØ		E-033-WS-08-02																								WBS

		460		05		On Supply & Delivery -70%		E-033-WS-08-02-01																								WBS

		461		06		On Supply & Delivery -70%		5002239																								Network

		462		05		On completion erection/fixing/laying -20		E-033-WS-08-02-02																								WBS

		463		06		On completion erection/fixing/laying -20		5002240																								Network

		464		05		On Completion of Testing- 5%		E-033-WS-08-02-03																								WBS

		465		06		On Completion of Testing- 5%		5002241																								Network

		466		05		On Commissioning-5%		E-033-WS-08-02-04																								WBS

		467		06		On Commissioning-5%		5002242																								Network

		468		04		MS Clamp - 200 MMØ		E-033-WS-08-03																								WBS

		469		05		On Supply & Delivery -70%		E-033-WS-08-03-01																								WBS

		470		06		On Supply & Delivery -70%		5002243																								Network

		471		07		Supply & Delivery MS Clamp 200 MM		5002243      0010																								Activity

		472		08		MS_CLAMP_200_MM		10000716      10  1300002123																								Material Component

		473		05		On completion erection/fixing/laying -20		E-033-WS-08-03-02																								WBS

		474		06		On completion erection/fixing/laying -20		5002244																								Network

		475		07		ASSEMBLY OF MS CLAMP 200MM		5002244      0010																								Activity

		476		05		On Completion of Testing- 5%		E-033-WS-08-03-03																								WBS

		477		06		On Completion of Testing- 5%		5002245																								Network

		478		05		On Commissioning-5%		E-033-WS-08-03-04																								WBS

		479		06		On Commissioning-5%		5002246																								Network

		480		04		MS Clamp - 300 MMØ		E-033-WS-08-04																								WBS

		481		05		On Supply & Delivery -70%		E-033-WS-08-04-01																								WBS

		482		06		On Supply & Delivery -70%		5002247																								Network

		483		07		Supply & Delivery MS Clamp 300 MM		5002247      0010																								Activity

		484		05		On completion erection/fixing/laying -20		E-033-WS-08-04-02																								WBS

		485		06		On completion erection/fixing/laying -20		5002248																								Network

		486		05		On Completion of Testing- 5%		E-033-WS-08-04-03																								WBS

		487		06		On Completion of Testing- 5%		5002249																								Network

		488		05		On Commissioning-5%		E-033-WS-08-04-04																								WBS

		489		06		On Commissioning-5%		5002250																								Network

		490		03		Girder		E-033-WS-09																								WBS

		491		04		Girder - 100 MMØ		E-033-WS-09-01																								WBS

		492		05		On Supply & Delivery -70%		E-033-WS-09-01-01																								WBS

		493		06		On Supply & Delivery -70%		5002251																								Network

		494		05		On completion erection/fixing/laying -20		E-033-WS-09-01-02																								WBS

		495		06		On completion erection/fixing/laying -20		5002252																								Network

		496		05		On Completion of Testing- 5%		E-033-WS-09-01-03																								WBS

		497		06		On Completion of Testing- 5%		5002253																								Network

		498		05		On Commissioning-5%		E-033-WS-09-01-04																								WBS

		499		06		On Commissioning-5%		5002254																								Network

		500		04		Girder - 150 MMØ		E-033-WS-09-02																								WBS

		501		05		On Supply & Delivery -70%		E-033-WS-09-02-01																								WBS

		502		06		On Supply & Delivery -70%		5002255																								Network

		503		05		On completion erection/fixing/laying -20		E-033-WS-09-02-02																								WBS

		504		06		On completion erection/fixing/laying -20		5002256																								Network

		505		05		On Completion of Testing- 5%		E-033-WS-09-02-03																								WBS

		506		06		On Completion of Testing- 5%		5002257																								Network

		507		05		n Commissioning-5%		E-033-WS-09-02-04																								WBS

		508		04		Girder - 200 MMØ		E-033-WS-09-03																								WBS

		509		05		On Supply & Delivery -70%		E-033-WS-09-03-01																								WBS

		510		06		On Supply & Delivery -70%		5002258																								Network

		511		07		Supply & Delivery MS Girder 200 MM		5002258      0010																								Activity

		512		08		MS_GIRDER_200MM		10000723      10  1300002122																								Material Component

		513		05		On completion erection/fixing/laying -20		E-033-WS-09-03-02																								WBS

		514		06		On completion erection/fixing/laying -20		5002259																								Network

		515		07		ASSEMBLY OF GIRDER 200MM		5002259      0010																								Activity

		516		05		On Completion of Testing- 5%		E-033-WS-09-03-03																								WBS

		517		06		On Completion of Testing- 5%		5002260																								Network

		518		05		On Commissioning-5%		E-033-WS-09-03-04																								WBS

		519		06		On Commissioning-5%		5002261																								Network

		520		04		Girder - 300 MMØ		E-033-WS-09-04																								WBS

		521		05		On Supply & Delivery -70%		E-033-WS-09-04-01																								WBS

		522		06		On Supply & Delivery -70%		5002262																								Network

		523		07		Supply & Delivery MS Girder 300 MM		5002262      0010																								Activity

		524		05		On completion erection/fixing/laying -20		E-033-WS-09-04-02																								WBS

		525		06		On completion erection/fixing/laying -20		5002263																								Network

		526		07		ASSEMBLY OF GIRDER 300MM		5002263      0010																								Activity

		527		05		On Completion of Testing- 5%		E-033-WS-09-04-03																								WBS

		528		06		On Completion of Testing- 5%		5002264																								Network

		529		05		On Commissioning-5%		E-033-WS-09-04-04																								WBS

		530		06		On Commissioning-5%		5002265																								Network

		531		03		Well Cap		E-033-WS-10																								WBS

		532		04		Well Cap - 100 MMØ		E-033-WS-10-01																								WBS

		533		05		On Supply & Delivery -70%		E-033-WS-10-01-01																								WBS

		534		06		On Supply & Delivery -70%		5002266																								Network

		535		05		On completion erection/fixing/laying -20		E-033-WS-10-01-02																								WBS

		536		06		On completion erection/fixing/laying -20		5002267																								Network

		537		05		On Completion of Testing- 5%		E-033-WS-10-01-03																								WBS

		538		06		On Completion of Testing- 5%		5002268																								Network

		539		05		On Commissioning-5%		E-033-WS-10-01-04																								WBS

		540		06		On Commissioning-5%		5002269																								Network

		541		04		Well Cap - 150 MMØ		E-033-WS-10-02																								WBS

		542		05		On Supply & Delivery -70%		E-033-WS-10-02-01																								WBS

		543		06		On Supply & Delivery -70%		5002270																								Network

		544		05		On completion erection/fixing/laying -20		E-033-WS-10-02-02																								WBS

		545		06		On completion erection/fixing/laying -20		5002271																								Network

		546		05		On Completion of Testing- 5%		E-033-WS-10-02-03																								WBS

		547		06		On Completion of Testing- 5%		5002272																								Network

		548		05		On Commissioning-5%		E-033-WS-10-02-04																								WBS

		549		06		On Commissioning-5%		5002273																								Network

		550		04		Well Cap - 200 MMØ		E-033-WS-10-03																								WBS

		551		05		On Supply & Delivery -70%		E-033-WS-10-03-01																								WBS

		552		06		On Supply & Delivery -70%		5002274																								Network

		553		07		Supply & Delivery MS_WELL_CAP_200MM		5002274      0010																								Activity

		554		08		MS_WELL_CAP_200MM		10000726      10  1300002121																								Material Component

		555		05		On completion erection/fixing/laying -20		E-033-WS-10-03-02																								WBS

		556		06		On completion erection/fixing/laying -20		5002275																								Network

		557		07		ASSEMBLY OF WELL CAP 200MM		5002275      0010																								Activity

		558		05		On Completion of Testing- 5%		E-033-WS-10-03-03																								WBS

		559		06		On Completion of Testing- 5%		5002276																								Network

		560		05		On Commissioning-5%		E-033-WS-10-03-04																								WBS

		561		06		On Commissioning-5%		5002277																								Network

		562		04		Well Cap - 300 MMØ		E-033-WS-10-04																								WBS

		563		05		On Supply & Delivery -70%		E-033-WS-10-04-01																								WBS

		564		06		On Supply & Delivery -70%		5002278																								Network

		565		07		Supply & Delivery MS_WELL_CAP_300MM		5002278      0010																								Activity

		566		05		On completion erection/fixing/laying -20		E-033-WS-10-04-02																								WBS

		567		06		On completion erection/fixing/laying -20		5002279																								Network

		568		07		ASSEMBLY OF WELL CAP 300MM		5002279      0010																								Activity

		569		05		On Completion of Testing- 5%		E-033-WS-10-04-03																								WBS

		570		06		On Completion of Testing- 5%		5002280																								Network

		571		05		On Commissioning-5%		E-033-WS-10-04-04																								WBS

		572		06		On Commissioning-5%		5002281																								Network

		573		03		Center Guide		E-033-WS-11																								WBS

		574		04		Center Guide - 150 MMØ		E-033-WS-11-01																								WBS

		575		05		On Supply & Delivery -70%		E-033-WS-11-01-01																								WBS

		576		06		On Supply & Delivery -70%		5002282																								Network

		577		07		Supply & Delivery MS_CENTER_GUIDE_150MM		5002282      0010																								Activity

		578		05		On completion erection/fixing/laying -20		E-033-WS-11-01-02																								WBS

		579		06		On completion erection/fixing/laying -20		5002283																								Network

		580		07		ASSEMBLY OF CENTER GUIDE 150MM		5002283      0010																								Activity

		581		05		On Completion of Testing- 5%		E-033-WS-11-01-03																								WBS

		582		06		On Completion of Testing- 5%		5002284																								Network

		583		05		On Commissioning-5%		E-033-WS-11-01-04																								WBS

		584		06		On Commissioning-5%		5002285																								Network

		585		04		Center Guide - 200 MMØ		E-033-WS-11-02																								WBS

		586		05		On Supply & Delivery -70%		E-033-WS-11-02-01																								WBS

		587		06		On Supply & Delivery -70%		5002286																								Network

		588		07		Supply & Delivery MS_CENTER_GUIDE_200MM		5002286      0010																								Activity

		589		08		MS_CENTER_GUIDE_200MM		10000727      10  1300002119																								Material Component

		590		05		On completion erection/fixing/laying -20		E-033-WS-11-02-02																								WBS

		591		06		On completion erection/fixing/laying -20		5002287																								Network

		592		07		ASSEMBLY OF CENTER GUIDE 200MM		5002287      0010																								Activity

		593		05		On Completion of Testing- 5%		E-033-WS-11-02-03																								WBS

		594		06		On Completion of Testing- 5%		5002288																								Network

		595		05		On Commissioning-5%		E-033-WS-11-02-04																								WBS

		596		06		On Commissioning-5%		5002289																								Network

		597		04		Center Guide - 300 MMØ		E-033-WS-11-03																								WBS

		598		05		On Supply & Delivery -70%		E-033-WS-11-03-01																								WBS

		599		06		On Supply & Delivery -70%		5002290																								Network

		600		07		Supply & Delivery MS_CENTER_GUIDE_200MM		5002290      0010																								Activity

		601		05		On completion erection/fixing/laying -20		E-033-WS-11-03-02																								WBS

		602		06		On completion erection/fixing/laying -20		5002291																								Network

		603		07		ASSEMBLY OF CENTER GUIDE 300MM		5002291      0010																								Activity

		604		05		On Completion of Testing- 5%		E-033-WS-11-03-03																								WBS

		605		06		On Completion of Testing- 5%		5002292																								Network

		606		05		On Commissioning-5%		E-033-WS-11-03-04																								WBS

		607		06		On Commissioning-5%		5002293																								Network

		608		03		Development		E-033-WS-12																								WBS

		609		04		150 PSI Compress Charge Develop 150 PSI		E-033-WS-12-01																								WBS

		610		05		On Completion of Job - 100%		E-033-WS-12-01-01																								WBS

		611		06		On Completion of Job - 100%		5002294																								Network

		612		04		250 PSI Compress Charge Develop 250 PSI		E-033-WS-12-02																								WBS

		613		05		On Completion of Job - 100%		E-033-WS-12-02-01																								WBS

		614		06		On Completion of Job - 100%		5002295																								Network

		615		07		On Completion of Job - 100%		5002295      0010																								Activity

		616		04		350 PSI Compress Charge Develop 350 PSI		E-033-WS-12-03																								WBS

		617		05		On Completion of Job - 100%		E-033-WS-12-03-01																								WBS

		618		06		On Completion of Job - 100%		5002296																								Network

		619		04		600 PSI Compress Charge Develop 600 PSI		E-033-WS-12-04																								WBS

		620		05		On Completion of Job - 100%		E-033-WS-12-04-01																								WBS

		621		06		On Completion of Job - 100%		5002297																								Network

		622		04		Tranport, Install Dismantle 0.5 Cu OP Ut		E-033-WS-12-05																								WBS

		623		05		On Completion of Job - 100%		E-033-WS-12-05-01																								WBS

		624		06		On Completion of Job - 100%		5002298																								Network

		625		07		DEVELOPMENT. OF TW BY 0.5 CUSEC OP UNIT		5002298      0010																								Activity

		626		04		Tranport, Install Dismantle 1.0 Cu OP Ut		E-033-WS-12-06																								WBS

		627		05		On Completion of Job - 100%		E-033-WS-12-06-01																								WBS

		628		06		On Completion of Job - 100%		5002299																								Network

		629		07		DEVELOPMENT OF TW BY 1.0 CUSEC OP UNIT		5002299      0010																								Activity

		630		04		Tranport, Install Dismantle 3.0 Cu OP Ut		E-033-WS-12-07																								WBS

		631		05		On Completion of Job - 100%		E-033-WS-12-07-01																								WBS

		632		06		On Completion of Job - 100%		5002300																								Network

		633		07		DEVELOPMENT OF TW BY 3.0 CUSEC OP UNIT		5002300      0010																								Activity

		634		04		TRANSPORT, INSTALL,DISMANT OF COMPRESSOR		E-033-WS-12-08																								WBS

		635		05		TRANSPORT, INSTALL,DISMANT OF COMPRESSOR		5004761																								Network

		636		06		TRANSPORT, INSTALL,DISMANT OF COMPRESSOR		5004761      0010																								Activity

		637		04		TRANPORT,INSTALL,DISMANTLE OF OP UNIT		E-033-WS-12-09																								WBS

		638		05		TRANPORT,INSTALL,DISMANTLE OF OP UNIT		5004762																								Network

		639		06		TRANPORT,INSTALL,DISMANTLE OF OP UNIT		5004762      0010																								Activity

		640		03		Pumps & Fittings		E-033-WS-13																								WBS

		641		04		SITC of Pumping plant pumps - 7.5HP		E-033-WS-13-01																								WBS

		642		05		On Supply & Delivery Pump -70%		E-033-WS-13-01-01																								WBS

		643		06		On Supply & Delivery Pump -70%		5002301																								Network

		644		07		Supply & Delivery Pump 7.5HP -70%		5002301      0010																								Activity

		645		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_7.5_HP		10000730      10  1300002592																								Material Component

		646		05		On Supply & Delivery Cable - 10%		E-033-WS-13-01-02																								WBS

		647		06		On Supply & Delivery Cable - 10%		5002302																								Network

		648		05		On Completion of Installtion/Testing-15%		E-033-WS-13-01-03																								WBS

		649		06		On Completion of Installtion/Testing-15%		5002303																								Network

		650		07		ITC OF PUMP 7.5 HP		5002303      0010																								Activity

		651		05		On Commissioning-5%		E-033-WS-13-01-04																								WBS

		652		06		On Commissioning-5%		5002304																								Network

		653		04		SITC of Pumping plant pumps - 10HP		E-033-WS-13-02																								WBS

		654		05		On Supply & Delivery Pump -70%		E-033-WS-13-02-01																								WBS

		655		06		On Supply & Delivery Pump -70%		5002305																								Network

		656		07		Supply & Delivery Pump 10HP -70%		5002305      0010																								Activity

		657		05		On Supply & Delivery Cable - 10%		E-033-WS-13-02-02																								WBS

		658		06		On Supply & Delivery Cable - 10%		5002306																								Network

		659		05		On Completion of Installtion/Testing-15%		E-033-WS-13-02-03																								WBS

		660		06		On Completion of Installtion/Testing-15%		5002307																								Network

		661		07		ITC OF PUMP 10 HP		5002307      0010																								Activity

		662		05		On Commissioning-5%		E-033-WS-13-02-04																								WBS

		663		06		On Commissioning-5%		5002308																								Network

		664		04		SITC of Pumping plant pumps - 12.5HP		E-033-WS-13-03																								WBS

		665		05		On Supply & Delivery Pump -70%		E-033-WS-13-03-01																								WBS

		666		06		On Supply & Delivery Pump -70%		5002309																								Network

		667		07		Supply & Delivery Pump 12.5HP -70%		5002309      0010																								Activity

		668		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_12.5_HP		10000732      10  1300002594																								Material Component

		669		05		On Supply & Delivery Cable - 10%		E-033-WS-13-03-02																								WBS

		670		06		On Supply & Delivery Cable - 10%		5002310																								Network

		671		05		On Completion of Installtion/Testing-15%		E-033-WS-13-03-03																								WBS

		672		06		On Completion of Installtion/Testing-15%		5002311																								Network

		673		07		ITC OF PUMP 12.5 HP		5002311      0010																								Activity

		674		05		On Commissioning-5%		E-033-WS-13-03-04																								WBS

		675		06		On Commissioning-5%		5002312																								Network

		676		04		SITC of Pumping plant pumps - 15HP		E-033-WS-13-04																								WBS

		677		05		On Supply & Delivery Pump -70%		E-033-WS-13-04-01																								WBS

		678		06		On Supply & Delivery Pump -70%		5002313																								Network

		679		07		Supply & Delivery Pump 15HP -70%		5002313      0010																								Activity

		680		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_15_HP		10000733      10  1300002595																								Material Component

		681		05		On Supply & Delivery Cable - 10%		E-033-WS-13-04-02																								WBS

		682		06		On Supply & Delivery Cable - 10%		5002314																								Network

		683		05		On Completion of Installtion/Testing-15%		E-033-WS-13-04-03																								WBS

		684		06		On Completion of Installtion/Testing-15%		5002315																								Network

		685		07		ITC OF PUMP 15 HP		5002315      0010																								Activity

		686		05		On Commissioning-5%		E-033-WS-13-04-04																								WBS

		687		06		On Commissioning-5%		5002316																								Network

		688		04		SITC of Pumping plant pumps - 17.5HP		E-033-WS-13-05																								WBS

		689		05		On Supply & Delivery Pump -70%		E-033-WS-13-05-01																								WBS

		690		06		On Supply & Delivery Pump -70%		5002317																								Network

		691		07		Supply & Delivery Pump 17.5HP -70%		5002317      0010																								Activity

		692		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_17.5_HP		10000734      10  1300002596																								Material Component

		693		05		On Supply & Delivery Cable - 10%		E-033-WS-13-05-02																								WBS

		694		06		On Supply & Delivery Cable - 10%		5002318																								Network

		695		05		On Completion of Installtion/Testing-15%		E-033-WS-13-05-03																								WBS

		696		06		On Completion of Installtion/Testing-15%		5002319																								Network

		697		07		ITC OF PUMP 17.5 HP		5002319      0010																								Activity

		698		05		On Commissioning-5%		E-033-WS-13-05-04																								WBS

		699		06		On Commissioning-5%		5002320																								Network

		700		04		SITC of Pumping plant pumps - 20HP		E-033-WS-13-06																								WBS

		701		05		On Supply & Delivery Pump -70%		E-033-WS-13-06-01																								WBS

		702		06		On Supply & Delivery Pump -70%		5002321																								Network

		703		07		Supply & Delivery Pump 20 HP -70%		5002321      0010																								Activity

		704		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_20_HP		10000735      10  1300002597																								Material Component

		705		05		On Supply & Delivery Cable - 10%		E-033-WS-13-06-02																								WBS

		706		06		On Supply & Delivery Cable - 10%		5002322																								Network

		707		05		On Completion of Installtion/Testing-15%		E-033-WS-13-06-03																								WBS

		708		06		On Completion of Installtion/Testing-15%		5002323																								Network

		709		07		ITC OF PUMP 20 HP		5002323      0010																								Activity

		710		05		On Commissioning-5%		E-033-WS-13-06-04																								WBS

		711		06		On Commissioning-5%		5002324																								Network

		712		04		SITC of Pumping plant pumps - 25HP		E-033-WS-13-07																								WBS

		713		05		On Supply & Delivery Pump -70%		E-033-WS-13-07-01																								WBS

		714		06		On Supply & Delivery Pump -70%		5002325																								Network

		715		07		Supply & Delivery Pump 25 HP -70%		5002325      0010																								Activity

		716		05		On Supply & Delivery Cable - 10%		E-033-WS-13-07-02																								WBS

		717		06		On Supply & Delivery Cable - 10%		5002326																								Network

		718		05		On Completion of Installtion/Testing-15%		E-033-WS-13-07-03																								WBS

		719		06		On Completion of Installtion/Testing-15%		5002327																								Network

		720		07		ITC OF PUMP 25 HP		5002327      0010																								Activity

		721		05		On Commissioning-5%		E-033-WS-13-07-04																								WBS

		722		06		On Commissioning-5%		5002328																								Network

		723		04		SITC of Pumping plant pumps - 30HP		E-033-WS-13-08																								WBS

		724		05		On Supply & Delivery Pump -70%		E-033-WS-13-08-01																								WBS

		725		06		On Supply & Delivery Pump -70%		5002329																								Network

		726		05		On Supply & Delivery Cable - 10%		E-033-WS-13-08-02																								WBS

		727		06		On Supply & Delivery Cable - 10%		5002330																								Network

		728		05		On Completion of Installtion/Testing-15%		E-033-WS-13-08-03																								WBS

		729		06		On Completion of Installtion/Testing-15%		5002331																								Network

		730		05		On Commissioning-5%		E-033-WS-13-08-04																								WBS

		731		06		On Commissioning-5%		5002332																								Network

		732		04		SITC of pumps - 7.5HP - Grid based		E-033-WS-13-09																								WBS

		733		05		On Supply & Delivery Pump -70%		E-033-WS-13-09-01																								WBS

		734		06		On Supply & Delivery Pump -70%		5002333																								Network

		735		07		Supply & Delivery Pump 7.5 HP - Grid		5002333      0010																								Activity

		736		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_7.5_HP		10000736      10  1300002592																								Material Component

		737		05		On Supply & Delivery Cable - 10%		E-033-WS-13-09-02																								WBS

		738		06		On Supply & Delivery Cable - 10%		5002334																								Network

		739		05		On Completion of Installtion/Testing-15%		E-033-WS-13-09-03																								WBS

		740		06		On Completion of Installtion/Testing-15%		5002335																								Network

		741		07		ITC OF PUMP 7.5 HP -GRID		5002335      0010																								Activity

		742		05		On Commissioning-5%		E-033-WS-13-09-04																								WBS

		743		06		On Commissioning-5%		5002336																								Network

		744		04		SITC of pumps - 10 HP - Grid based		E-033-WS-13-10																								WBS

		745		05		On Supply & Delivery Pump -70%		E-033-WS-13-10-01																								WBS

		746		06		On Supply & Delivery Pump -70%		5002337																								Network

		747		07		Supply & Delivery Pump 10 HP - Grid		5002337      0010																								Activity

		748		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_10_HP		10000737      10  1300002593																								Material Component

		749		05		On Supply & Delivery Cable - 10%		E-033-WS-13-10-02																								WBS

		750		06		On Supply & Delivery Cable - 10%		5002338																								Network

		751		05		On Completion of Installtion/Testing-15%		E-033-WS-13-10-03																								WBS

		752		06		On Completion of Installtion/Testing-15%		5002339																								Network

		753		07		ITC OF PUMP 10 HP -GRID		5002339      0010																								Activity

		754		05		On Commissioning-5%		E-033-WS-13-10-04																								WBS

		755		06		On Commissioning-5%		5002340																								Network

		756		04		SITC of pumps - 12.5 HP - Grid based		E-033-WS-13-11																								WBS

		757		05		On Supply & Delivery Pump -70%		E-033-WS-13-11-01																								WBS

		758		06		On Supply & Delivery Pump -70%		5002341																								Network

		759		07		Supply & Delivery Pump 12.5 HP - Grid		5002341      0010																								Activity

		760		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_12.5_HP		10000738      10  1300002594																								Material Component

		761		05		On Supply & Delivery Cable - 10%		E-033-WS-13-11-02																								WBS

		762		06		On Supply & Delivery Cable - 10%		5002342																								Network

		763		05		On Completion of Installtion/Testing-15%		E-033-WS-13-11-03																								WBS

		764		06		On Completion of Installtion/Testing-15%		5002343																								Network

		765		07		ITC OF PUMP 12.5 HP-GRID		5002343      0010																								Activity

		766		05		On Commissioning-5%		E-033-WS-13-11-04																								WBS

		767		06		On Commissioning-5%		5002344																								Network

		768		04		SITC of pumps - 15 HP - Grid based		E-033-WS-13-12																								WBS

		769		05		On Supply & Delivery Pump -70%		E-033-WS-13-12-01																								WBS

		770		06		On Supply & Delivery Pump -70%		5002345																								Network

		771		05		On Supply & Delivery Cable - 10%		E-033-WS-13-12-02																								WBS

		772		06		On Supply & Delivery Cable - 10%		5002346																								Network

		773		05		On Completion of Installtion/Testing-15%		E-033-WS-13-12-03																								WBS

		774		06		On Completion of Installtion/Testing-15%		5002347																								Network

		775		05		On Commissioning-5%		E-033-WS-13-12-04																								WBS

		776		06		On Commissioning-5%		5002348																								Network

		777		04		SITC of pumps - 17.5 HP - Grid based		E-033-WS-13-13																								WBS

		778		05		On Supply & Delivery Pump -70%		E-033-WS-13-13-01																								WBS

		779		06		On Supply & Delivery Pump -70%		5002349																								Network

		780		07		Supply & Delivery Pump 17.5 HP - Grid		5002349      0010																								Activity

		781		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_17.5_HP		10000720      10  1300002596																								Material Component

		782		05		On Supply & Delivery Cable - 10%		E-033-WS-13-13-02																								WBS

		783		06		On Supply & Delivery Cable - 10%		5002350																								Network

		784		05		On Completion of Installtion/Testing-15%		E-033-WS-13-13-03																								WBS

		785		06		On Completion of Installtion/Testing-15%		5002351																								Network

		786		05		On Commissioning-5%		E-033-WS-13-13-04																								WBS

		787		06		On Commissioning-5%		5002352																								Network

		788		04		SITC of pumps - 20 HP - Grid based		E-033-WS-13-14																								WBS

		789		05		On Supply & Delivery Pump -70%		E-033-WS-13-14-01																								WBS

		790		06		On Supply & Delivery Pump -70%		5002353																								Network

		791		07		Supply & Delivery Pump 20 HP - Grid		5002353      0010																								Activity

		792		08		SUBMERCIBLE_PUMPS_&_ACCESSORIES_20_HP		10000739      10  1300002597																								Material Component

		793		05		On Supply & Delivery Cable - 10%		E-033-WS-13-14-02																								WBS

		794		06		On Supply & Delivery Cable - 10%		5002354																								Network

		795		05		On Completion of Installtion/Testing-15%		E-033-WS-13-14-03																								WBS

		796		06		On Completion of Installtion/Testing-15%		5002355																								Network

		797		07		ITC OF PUMP 20 HP -GRID		5002355      0010																								Activity

		798		05		On Commissioning-5%		E-033-WS-13-14-04																								WBS

		799		06		On Commissioning-5%		5002356																								Network

		800		04		SITC of pumps - 25 HP - Grid based		E-033-WS-13-15																								WBS

		801		05		On Supply & Delivery Pump -70%		E-033-WS-13-15-01																								WBS

		802		06		On Supply & Delivery Pump -70%		5002357																								Network

		803		05		On Supply & Delivery Cable - 10%		E-033-WS-13-15-02																								WBS

		804		06		On Supply & Delivery Cable - 10%		5002358																								Network

		805		05		On Completion of Installtion/Testing-15%		E-033-WS-13-15-03																								WBS

		806		06		On Completion of Installtion/Testing-15%		5002359																								Network

		807		05		On Commissioning-5%		E-033-WS-13-15-04																								WBS

		808		06		On Commissioning-5%		5002360																								Network

		809		04		SITC of pumps - 30 HP - Grid based		E-033-WS-13-16																								WBS

		810		05		On Supply & Delivery Pump -70%		E-033-WS-13-16-01																								WBS

		811		06		On Supply & Delivery Pump -70%		5002361																								Network

		812		05		On Supply & Delivery Cable - 10%		E-033-WS-13-16-02																								WBS

		813		06		On Supply & Delivery Cable - 10%		5002362																								Network

		814		05		On Completion of Installtion/Testing-15%		E-033-WS-13-16-03																								WBS

		815		06		On Completion of Installtion/Testing-15%		5002363																								Network

		816		05		On Commissioning-5%		E-033-WS-13-16-04																								WBS

		817		06		On Commissioning-5%		5002364																								Network

		818		03		Pressure Trasnmitter		E-033-WS-14																								WBS

		819		04		Pressure Transmitter		E-033-WS-14-01																								WBS

		820		05		On Supply & Delivery -70%		E-033-WS-14-01-01																								WBS

		821		06		On Supply & Delivery -70%		5002365																								Network

		822		07		Supply & Delivery Pressure Transmitter		5002365      0010																								Activity

		823		08		PRESSURE_TRANMITTER_0-4_BAR		10000740      10  1300002583																								Material Component

		824		05		On completion erection/fixing/laying-20%		E-033-WS-14-01-02																								WBS

		825		06		On completion erection/fixing/laying-20%		5002366																								Network

		826		07		ITC OF PRESSURE TRANSMITTER		5002366      0010																								Activity

		827		05		On Completion of Testing- 5%		E-033-WS-14-01-03																								WBS

		828		06		On Completion of Testing- 5%		5002367																								Network

		829		05		On Commissioning-5%		E-033-WS-14-01-04																								WBS

		830		06		On Commissioning-5%		5002368																								Network

		831		03		Valves		E-033-WS-15																								WBS

		832		04		Electric operat Sluice Valve PN1dia 80mm		E-033-WS-15-01																								WBS

		833		05		On Supply & Delivery -70%		E-033-WS-15-01-01																								WBS

		834		06		On Supply & Delivery -70%		5002369																								Network

		835		07		Supply & Delivery Electro. Opera. Sluice		5002369      0010																								Activity

		836		08		ELECT. OPERAT SLUICE VALVE PN 1.0 80MM		10000741      10  1300002584																								Material Component

		837		05		On completion erection/fixing/laying-20%		E-033-WS-15-01-02																								WBS

		838		06		On completion erection/fixing/laying-20%		5002370																								Network

		839		07		ITC ELECT.OPE.SLUICE VALVE-80MM		5002370      0010																								Activity

		840		05		On Completion of Testing- 5%		E-033-WS-15-01-03																								WBS

		841		06		On Completion of Testing- 5%		5002371																								Network

		842		05		On Commissioning-5%		E-033-WS-15-01-04																								WBS

		843		06		On Commissioning-5%		5002372																								Network

		844		04		Electric opera Sluice Valve PN1dia 100mm		E-033-WS-15-02																								WBS

		845		05		On Supply & Delivery -70%		E-033-WS-15-02-01																								WBS

		846		06		On Supply & Delivery -70%		5002373																								Network

		847		07		Supply & Delivery Electro. Opera. Sluice		5002373      0010																								Activity

		848		08		ELECT. OPERAT SLUICE VALVE PN 1.0 100MM		10000742      10  1300002585																								Material Component

		849		05		On completion erection/fixing/laying-20%		E-033-WS-15-02-02																								WBS

		850		06		On completion erection/fixing/laying-20%		5002374																								Network

		851		07		ITC ELECT.OP.SLUICE VALVE-100MM		5002374      0010																								Activity

		852		05		On Completion of Testing- 5%		E-033-WS-15-02-03																								WBS

		853		06		On Completion of Testing- 5%		5002375																								Network

		854		05		On Commissioning-5%		E-033-WS-15-02-04																								WBS

		855		06		On Commissioning-5%		5002376																								Network

		856		04		Electric operat SluiceValve PN1dia 150mm		E-033-WS-15-03																								WBS

		857		05		On Supply & Delivery -70%		E-033-WS-15-03-01																								WBS

		858		06		On Supply & Delivery -70%		5002377																								Network

		859		07		Supply & Delivery Electro. Opera. Sluice		5002377      0010																								Activity

		860		08		ELECT. OPERAT SLUICE VALVE PN 1.0 150MM		10000743      10  1300002586																								Material Component

		861		05		On completion erection/fixing/laying-20%		E-033-WS-15-03-02																								WBS

		862		06		On completion erection/fixing/laying-20%		5002378																								Network

		863		07		ITC ELECT.OP.SLUICE VALVE-150MM		5002378      0010																								Activity

		864		05		On Completion of Testing- 5%		E-033-WS-15-03-03																								WBS

		865		06		On Completion of Testing- 5%		5002379																								Network

		866		05		On Commissioning-5%		E-033-WS-15-03-04																								WBS

		867		06		On Commissioning-5%		5002380																								Network

		868		04		Electric operat Sluice Valve PN1dia200mm		E-033-WS-15-04																								WBS

		869		05		On Supply & Delivery -70%		E-033-WS-15-04-01																								WBS

		870		06		On Supply & Delivery -70%		5002381																								Network

		871		07		Supply & Delivery Electro. Opera. Sluice		5002381      0010																								Activity

		872		08		ELECT._OPERAT_SLUICE_VALVE_PN_1.0_200MM		10000744      10  1300002587																								Material Component

		873		05		On completion erection/fixing/laying-20%		E-033-WS-15-04-02																								WBS

		874		06		On completion erection/fixing/laying-20%		5002382																								Network

		875		07		ITC ELECT.OP.SLUICE VALVE-200MM		5002382      0010																								Activity

		876		05		On Completion of Testing- 5%		E-033-WS-15-04-03																								WBS

		877		06		On Completion of Testing- 5%		5002383																								Network

		878		05		On Commissioning-5%		E-033-WS-15-04-04																								WBS

		879		06		On Commissioning-5%		5002384																								Network

		880		04		Sluice valve ‐ 300 mm dia		E-033-WS-15-05																								WBS

		881		05		On Supply & Delivery -70%		E-033-WS-15-05-01																								WBS

		882		06		On Supply & Delivery -70%		5002385																								Network

		883		07		Supply & Delivery Sluice Valve -300mm		5002385      0010																								Activity

		884		08		DI_SLUICE_VALVE_300_MM_PN_1		10000748      10  1300002768																								Material Component

		885		05		On completion erection/fixing/laying-20%		E-033-WS-15-05-02																								WBS

		886		06		On completion erection/fixing/laying-20%		5002386																								Network

		887		07		ITC OF SLUICE VALVE -300MM		5002386      0010																								Activity

		888		05		On Completion of Testing- 5%		E-033-WS-15-05-03																								WBS

		889		06		On Completion of Testing- 5%		5002387																								Network

		890		05		On Commissioning-5%		E-033-WS-15-05-04																								WBS

		891		06		On Commissioning-5%		5002388																								Network

		892		04		Sluice valve ‐ 250 mm dia		E-033-WS-15-06																								WBS

		893		05		On Supply & Delivery -70%		E-033-WS-15-06-01																								WBS

		894		06		On Supply & Delivery -70%		5002389																								Network

		895		07		Supply & Delivery Sluice Valve -250mm		5002389      0010																								Activity

		896		08		DI_SLUICE_VALVE_250_MM_PN10		10000749      10  1300002671																								Material Component

		897		05		On completion erection/fixing/laying-20%		E-033-WS-15-06-02																								WBS

		898		06		On completion erection/fixing/laying-20%		5002390																								Network

		899		07		ITC OF SLUICE VALVE -250MM		5002390      0010																								Activity

		900		05		On Completion of Testing- 5%		E-033-WS-15-06-03																								WBS

		901		06		On Completion of Testing- 5%		5002391																								Network

		902		05		On Commissioning-5%		E-033-WS-15-06-04																								WBS

		903		06		On Commissioning-5%		5002392																								Network

		904		04		Sluice valve ‐ 200 mm dia		E-033-WS-15-07																								WBS

		905		05		On Supply & Delivery -70%		E-033-WS-15-07-01																								WBS

		906		06		On Supply & Delivery -70%		5002393																								Network

		907		07		Supply & Delivery Sluice Valve -200mm		5002393      0010																								Activity

		908		08		DI_SLUICE_VALVE_200_MM_PN_10		10000750      10  1300000366																								Material Component

		909		05		On completion erection/fixing/laying-20%		E-033-WS-15-07-02																								WBS

		910		06		On completion erection/fixing/laying-20%		5002394																								Network

		911		07		ITC OF SLUICE VALVE -200MM		5002394      0010																								Activity

		912		05		On Completion of Testing- 5%		E-033-WS-15-07-03																								WBS

		913		06		On Completion of Testing- 5%		5002395																								Network

		914		05		On Commissioning-5%		E-033-WS-15-07-04																								WBS

		915		06		On Commissioning-5%		5002396																								Network

		916		04		Sluice valve ‐ 150 mm dia		E-033-WS-15-08																								WBS

		917		05		On Supply & Delivery -70%		E-033-WS-15-08-01																								WBS

		918		06		On Supply & Delivery -70%		5002397																								Network

		919		07		Supply & Delivery Sluice Valve -150mm		5002397      0010																								Activity

		920		08		DI_SLUICE_VALVE_150_MM_PN_10		10000751      10  1300000364																								Material Component

		921		05		On completion erection/fixing/laying-20%		E-033-WS-15-08-02																								WBS

		922		06		On completion erection/fixing/laying-20%		5002398																								Network

		923		07		ITC OF SLUICE VALVE -150MM		5002398      0010																								Activity

		924		05		On Completion of Testing- 5%		E-033-WS-15-08-03																								WBS

		925		06		On Completion of Testing- 5%		5002399																								Network

		926		05		On Commissioning-5%		E-033-WS-15-08-04																								WBS

		927		06		On Commissioning-5%		5002400																								Network

		928		04		Sluice valve ‐ 125 mm dia		E-033-WS-15-09																								WBS

		929		05		On Supply & Delivery -70%		E-033-WS-15-09-01																								WBS

		930		06		On Supply & Delivery -70%		5002401																								Network

		931		07		Supply & Delivery Sluice Valve -125mm		5002401      0010																								Activity

		932		08		DI_SLUICE_VALVE_125_MM_PN_10		10000752      10  1300002764																								Material Component

		933		05		On completion erection/fixing/laying-20%		E-033-WS-15-09-02																								WBS

		934		06		On completion erection/fixing/laying-20%		5002402																								Network

		935		07		ITC OF SLUICE VALVE -125MM		5002402      0010																								Activity

		936		05		On Completion of Testing- 5%		E-033-WS-15-09-03																								WBS

		937		06		On Completion of Testing- 5%		5002403																								Network

		938		05		On Commissioning-5%		E-033-WS-15-09-04																								WBS

		939		06		On Commissioning-5%		5002404																								Network

		940		04		Sluice valve ‐ 100 mm dia		E-033-WS-15-10																								WBS

		941		05		On Supply & Delivery -70%		E-033-WS-15-10-01																								WBS

		942		06		On Supply & Delivery -70%		5002405																								Network

		943		07		Supply & Delivery Sluice Valve -100mm		5002405      0010																								Activity

		944		08		DI_SLUICE_VALVE_100_MM_PN_10		10000753      10  1300000362																								Material Component

		945		05		On completion erection/fixing/laying-20%		E-033-WS-15-10-02																								WBS

		946		06		On completion erection/fixing/laying-20%		5002406																								Network

		947		07		ITC OF SLUICE VALVE -100MM		5002406      0010																								Activity

		948		05		On Completion of Testing- 5%		E-033-WS-15-10-03																								WBS

		949		06		On Completion of Testing- 5%		5002407																								Network

		950		05		On Commissioning-5%		E-033-WS-15-10-04																								WBS

		951		06		On Commissioning-5%		5002408																								Network

		952		04		Sluice valve ‐ 80 mm dia		E-033-WS-15-11																								WBS

		953		05		On Supply & Delivery -70%		E-033-WS-15-11-01																								WBS

		954		06		On Supply & Delivery -70%		5002409																								Network

		955		07		Supply & Delivery Sluice Valve -80mm		5002409      0010																								Activity

		956		08		DI_SLUICE_VALVE_80_MM_PN10		10000895      10  1300002673																								Material Component

		957		05		On completion erection/fixing/laying-20%		E-033-WS-15-11-02																								WBS

		958		06		On completion erection/fixing/laying-20%		5002410																								Network

		959		07		ITC OF SLUICE VALVE -80MM		5002410      0010																								Activity

		960		05		On Completion of Testing- 5%		E-033-WS-15-11-03																								WBS

		961		06		On Completion of Testing- 5%		5002411																								Network

		962		05		On Commissioning-5%		E-033-WS-15-11-04																								WBS

		963		06		On Commissioning-5%		5002412																								Network

		964		04		Scour valve ‐ 80 mm dia		E-033-WS-15-12																								WBS

		965		05		On Supply & Delivery -70%		E-033-WS-15-12-01																								WBS

		966		06		On Supply & Delivery -70%		5002413																								Network

		967		07		Supply & Delivery Scour valve - 80mm		5002413      0010																								Activity

		968		08		DI_SCOUR_VALVE_80_MM_PN10		10000754      10  1300002677																								Material Component

		969		05		On completion erection/fixing/laying-20%		E-033-WS-15-12-02																								WBS

		970		06		On completion erection/fixing/laying-20%		5002414																								Network

		971		07		ITC OF SCOUR VALVE -80MM		5002414      0010																								Activity

		972		05		On Completion of Testing- 5%		E-033-WS-15-12-03																								WBS

		973		06		On Completion of Testing- 5%		5002415																								Network

		974		05		On Commissioning-5%		E-033-WS-15-12-04																								WBS

		975		06		On Commissioning-5%		5002416																								Network

		976		04		Scour valve ‐ 100 mm dia		E-033-WS-15-13																								WBS

		977		05		On Supply & Delivery -70%		E-033-WS-15-13-01																								WBS

		978		06		On Supply & Delivery -70%		5002417																								Network

		979		07		Supply & Delivery Scour valve - 100mm		5002417      0010																								Activity

		980		08		DI_SCOUR_VALVE_100_MM_PN10		10000755      10  1300002678																								Material Component

		981		05		On completion erection/fixing/laying-20%		E-033-WS-15-13-02																								WBS

		982		06		On completion erection/fixing/laying-20%		5002418																								Network

		983		07		ITC OF SCOUR VALVE -100MM		5002418      0010																								Activity

		984		05		On Completion of Testing- 5%		E-033-WS-15-13-03																								WBS

		985		06		On Completion of Testing- 5%		5002419																								Network

		986		05		On Commissioning-5%		E-033-WS-15-13-04																								WBS

		987		06		On Commissioning-5%		5002420																								Network

		988		04		Scour valve ‐ 150 mm dia		E-033-WS-15-14																								WBS

		989		05		On Supply & Delivery -70%		E-033-WS-15-14-01																								WBS

		990		06		On Supply & Delivery -70%		5002421																								Network

		991		07		Supply & Delivery Scour valve - 150mm		5002421      0010																								Activity

		992		08		DI_SCOUR_VALVE_150_MM_PN10		10000756      10  1300002679																								Material Component

		993		05		On completion erection/fixing/laying-20%		E-033-WS-15-14-02																								WBS

		994		06		On completion erection/fixing/laying-20%		5002422																								Network

		995		07		ITC OF SCOUR VALVE -150MM		5002422      0010																								Activity

		996		05		On Completion of Testing- 5%		E-033-WS-15-14-03																								WBS

		997		06		On Completion of Testing- 5%		5002423																								Network

		998		05		On Commissioning-5%		E-033-WS-15-14-04																								WBS

		999		06		On Commissioning-5%		5002424																								Network

		1000		04		Scour valve ‐ 200 mm dia		E-033-WS-15-15																								WBS

		1001		05		On Supply & Delivery -70%		E-033-WS-15-15-01																								WBS

		1002		06		On Supply & Delivery -70%		5002425																								Network

		1003		07		Supply & Delivery Scour valve - 200mm		5002425      0010																								Activity

		1004		08		DI_SCOUR_VALVE_200_MM_PN10		10000757      10  1300002942																								Material Component

		1005		05		On completion erection/fixing/laying-20%		E-033-WS-15-15-02																								WBS

		1006		06		On completion erection/fixing/laying-20%		5002426																								Network

		1007		07		ITC OF SCOUR VALVE -200MM		5002426      0010																								Activity

		1008		05		On Completion of Testing- 5%		E-033-WS-15-15-03																								WBS

		1009		06		On Completion of Testing- 5%		5002427																								Network

		1010		05		On Commissioning-5%		E-033-WS-15-15-04																								WBS

		1011		06		On Commissioning-5%		5002428																								Network

		1012		04		Scour valve ‐ 250 mm dia		E-033-WS-15-16																								WBS

		1013		05		On Supply & Delivery -70%		E-033-WS-15-16-01																								WBS

		1014		06		On Supply & Delivery -70%		5002429																								Network

		1015		05		On completion erection/fixing/laying-20%		E-033-WS-15-16-02																								WBS

		1016		06		On completion erection/fixing/laying-20%		5002430																								Network

		1017		05		On Completion of Testing- 5%		E-033-WS-15-16-03																								WBS

		1018		06		On Completion of Testing- 5%		5002431																								Network

		1019		05		On Commissioning-5%		E-033-WS-15-16-04																								WBS

		1020		06		On Commissioning-5%		5002432																								Network

		1021		04		PRV 80 mm dia		E-033-WS-15-17																								WBS

		1022		05		On sup & del of pipe & specials-70%		E-033-WS-15-17-01																								WBS

		1023		05		Completion of laying & earthwork-20%		E-033-WS-15-17-02																								WBS

		1024		05		On completion of testing-5%		E-033-WS-15-17-03																								WBS

		1025		05		Commissioning-5%		E-033-WS-15-17-04																								WBS

		1026		04		PRV 100 mm dia		E-033-WS-15-18																								WBS

		1027		05		On sup & del of pipe & specials-70%		E-033-WS-15-18-01																								WBS

		1028		05		Completion of laying & earthwork-20%		E-033-WS-15-18-02																								WBS

		1029		05		On completion of testing-5%		E-033-WS-15-18-03																								WBS

		1030		05		Commissioning-5%		E-033-WS-15-18-04																								WBS

		1031		04		PRV 150 mm dia		E-033-WS-15-19																								WBS

		1032		05		On sup & del of pipe & specials-70%		E-033-WS-15-19-01																								WBS

		1033		05		Completion of laying & earthwork-20%		E-033-WS-15-19-02																								WBS

		1034		05		On completion of testing-5%		E-033-WS-15-19-03																								WBS

		1035		05		Commissioning-5%		E-033-WS-15-19-04																								WBS

		1036		04		singledouble ball type air valve- 20 mm		E-033-WS-15-20																								WBS

		1037		05		On Supply & Delivery -70%		E-033-WS-15-20-01																								WBS

		1038		06		On Supply & Delivery -70%		5002433																								Network

		1039		07		Supply & Delivery Air valve- 20mm		5002433      0010																								Activity

		1040		08		DI_AIR_VALVE_20_MM		10000894      10  1300002939																								Material Component

		1041		05		On completion erection/fixing/laying-20%		E-033-WS-15-20-02																								WBS

		1042		06		On completion erection/fixing/laying-20%		5002434																								Network

		1043		07		ITC OF AIR VALVE- 20MM		5002434      0010																								Activity

		1044		05		On Completion of Testing- 5%		E-033-WS-15-20-03																								WBS

		1045		06		On Completion of Testing- 5%		5002435																								Network

		1046		05		On Commissioning-5%		E-033-WS-15-20-04																								WBS

		1047		06		On Commissioning-5%		5002436																								Network

		1048		04		singledouble ball type air valve- 50 mm		E-033-WS-15-21																								WBS

		1049		05		On Supply & Delivery -70%		E-033-WS-15-21-01																								WBS

		1050		06		On Supply & Delivery -70%		5002437																								Network

		1051		07		Supply & Delivery Air valve- 50mm		5002437      0010																								Activity

		1052		08		DI_AIR_VALVE_50_MM_PN_1.0		10000758      10  1300002940																								Material Component

		1053		05		On completion erection/fixing/laying-20%		E-033-WS-15-21-02																								WBS

		1054		06		On completion erection/fixing/laying-20%		5002438																								Network

		1055		07		ITC OF AIR VALVE- 50MM		5002438      0010																								Activity

		1056		05		On Completion of Testing- 5%		E-033-WS-15-21-03																								WBS

		1057		06		On Completion of Testing- 5%		5002439																								Network

		1058		05		On Commissioning-5%		E-033-WS-15-21-04																								WBS

		1059		06		On Commissioning-5%		5002440																								Network

		1060		04		singledouble ball type air valve- 80 mm		E-033-WS-15-22																								WBS

		1061		05		On Supply & Delivery -70%		E-033-WS-15-22-01																								WBS

		1062		06		On Supply & Delivery -70%		5002441																								Network

		1063		05		On completion erection/fixing/laying-20%		E-033-WS-15-22-02																								WBS

		1064		06		On completion erection/fixing/laying-20%		5002442																								Network

		1065		05		On Completion of Testing- 5%		E-033-WS-15-22-03																								WBS

		1066		06		On Completion of Testing- 5%		5002443																								Network

		1067		05		On Commissioning-5%		E-033-WS-15-22-04																								WBS

		1068		06		On Commissioning-5%		5002444																								Network

		1069		04		singledouble ball type air valve- 150mm		E-033-WS-15-23																								WBS

		1070		05		On Supply & Delivery -70%		E-033-WS-15-23-01																								WBS

		1071		06		On Supply & Delivery -70%		5002445																								Network

		1072		05		On completion erection/fixing/laying-20%		E-033-WS-15-23-02																								WBS

		1073		06		On completion erection/fixing/laying-20%		5002446																								Network

		1074		05		On Completion of Testing- 5%		E-033-WS-15-23-03																								WBS

		1075		06		On Completion of Testing- 5%		5002447																								Network

		1076		05		On Commissioning-5%		E-033-WS-15-23-04																								WBS

		1077		06		On Commissioning-5%		5002448																								Network

		1078		04		UG sluice value type fire hydrant		E-033-WS-15-24																								WBS

		1079		05		On Supply & Delivery -70%		E-033-WS-15-24-01																								WBS

		1080		06		On Supply & Delivery -70%		5002449																								Network

		1081		07		Supply and Delivery of Fire Hydrant		5002449      0010																								Activity

		1082		08		FIRE_HYDRANT 80 MM PN 10		10000893      10  1300002591																								Material Component

		1083		05		On completion erection/fixing/laying-20%		E-033-WS-15-24-02																								WBS

		1084		06		On completion erection/fixing/laying-20%		5002450																								Network

		1085		07		ITC of Fire Hydrant		5002450      0010																								Activity

		1086		05		On Completion of Testing- 5%		E-033-WS-15-24-03																								WBS

		1087		06		On Completion of Testing- 5%		5002451																								Network

		1088		05		On Commissioning-5%		E-033-WS-15-24-04																								WBS

		1089		06		On Commissioning-5%		5002452																								Network

		1090		04		Electric operat Sluice Valve PN1dia250mm		E-033-WS-15-25																								WBS

		1091		05		On Supply & Delivery -70%		E-033-WS-15-25-01																								WBS

		1092		06		On Supply & Delivery -70%		5002453																								Network

		1093		07		Supply & Delivery Electro. Opera. Sluice		5002453      0010																								Activity

		1094		08		ELECT._OPERAT_SLUICE_VALVE_PN_1.0_250MM		10000759      10  1300002588																								Material Component

		1095		05		On completion erection/fixing/laying-20%		E-033-WS-15-25-02																								WBS

		1096		06		On completion erection/fixing/laying-20%		5002454																								Network

		1097		07		ITC ELECT.OP.SLUICE VALVE-250MM		5002454      0010																								Activity

		1098		05		On Completion of Testing- 5%		E-033-WS-15-25-03																								WBS

		1099		06		On Completion of Testing- 5%		5002455																								Network

		1100		05		On Commissioning-5%		E-033-WS-15-25-04																								WBS

		1101		06		On Commissioning-5%		5002456																								Network

		1102		04		Sluice valve ‐ 65 mm dia		E-033-WS-15-26																								WBS

		1103		05		On Supply & Delivery -70%		E-033-WS-15-26-01																								WBS

		1104		06		On Supply & Delivery -70%		5002457																								Network

		1105		07		Supply & Delivery Sluice Valve -65mm		5002457      0010																								Activity

		1106		08		DI_SLUICE_VALVE_65_MM_PN10		10000760      10  1300002674																								Material Component

		1107		05		On completion erection/fixing/laying-20%		E-033-WS-15-26-02																								WBS

		1108		06		On completion erection/fixing/laying-20%		5002458																								Network

		1109		07		ITC OF SLUICE VALVE -65MM		5002458      0010																								Activity

		1110		05		On Completion of Testing- 5%		E-033-WS-15-26-03																								WBS

		1111		06		On Completion of Testing- 5%		5002459																								Network

		1112		05		On Commissioning-5%		E-033-WS-15-26-04																								WBS

		1113		06		On Commissioning-5%		5002460																								Network

		1114		04		Sluice valve ‐ 50 mm dia		E-033-WS-15-27																								WBS

		1115		05		On Supply & Delivery -70%		E-033-WS-15-27-01																								WBS

		1116		06		On Supply & Delivery -70%		5002461																								Network

		1117		07		Supply & Delivery Sluice Valve -50mm		5002461      0010																								Activity

		1118		08		DI_SLUICE_VALVE_50_MM_PN10		10000761      10  1300002675																								Material Component

		1119		05		On completion erection/fixing/laying-20%		E-033-WS-15-27-02																								WBS

		1120		06		On completion erection/fixing/laying-20%		5002462																								Network

		1121		07		ITC OF SLUICE VALVE -50MM		5002462      0010																								Activity

		1122		05		On Completion of Testing- 5%		E-033-WS-15-27-03																								WBS

		1123		06		On Completion of Testing- 5%		5002463																								Network

		1124		05		On Commissioning-5%		E-033-WS-15-27-04																								WBS

		1125		06		On Commissioning-5%		5002464																								Network

		1126		04		Scour valve ‐ 50 mm dia		E-033-WS-15-28																								WBS

		1127		05		On Supply & Delivery -70%		E-033-WS-15-28-01																								WBS

		1128		06		On Supply & Delivery -70%		5002465																								Network

		1129		07		Supply & Delivery Scour valve - 50mm		5002465      0010																								Activity

		1130		08		DI_SCOUR_VALVE_50_MM_PN10		10000762      10  1300002676																								Material Component

		1131		05		On completion erection/fixing/laying-20%		E-033-WS-15-28-02																								WBS

		1132		06		On completion erection/fixing/laying-20%		5002466																								Network

		1133		07		ITC OF SCOUR VALVE -50MM		5002466      0010																								Activity

		1134		05		On Completion of Testing- 5%		E-033-WS-15-28-03																								WBS

		1135		06		On Completion of Testing- 5%		5002467																								Network

		1136		05		On Commissioning-5%		E-033-WS-15-28-04																								WBS

		1137		06		On Commissioning-5%		5002468																								Network

		1138		04		Scour valve ‐ 65 mm dia		E-033-WS-15-29																								WBS

		1139		05		On Supply & Delivery -70%		E-033-WS-15-29-01																								WBS

		1140		06		On Supply & Delivery -70%		5002469																								Network

		1141		05		On completion erection/fixing/laying-20%		E-033-WS-15-29-02																								WBS

		1142		06		On completion erection/fixing/laying-20%		5002470																								Network

		1143		05		On Completion of Testing- 5%		E-033-WS-15-29-03																								WBS

		1144		06		On Completion of Testing- 5%		5002471																								Network

		1145		05		On Commissioning-5%		E-033-WS-15-29-04																								WBS

		1146		06		On Commissioning-5%		5002472																								Network

		1147		04		Electric operat Sluice Valve PN1dia300mm		E-033-WS-15-30																								WBS

		1148		05		On Supply & Delivery -70%		E-033-WS-15-30-01																								WBS

		1149		05		On completion erection/fixing/laying-20%		E-033-WS-15-30-02																								WBS

		1150		05		On Completion of Testing- 5%		E-033-WS-15-30-03																								WBS

		1151		05		On Commissioning-5%		E-033-WS-15-30-04																								WBS

		1152		03		DPCV		E-033-WS-16																								WBS

		1153		04		Check Valve PN 1.0 DPCV dia 50 mm		E-033-WS-16-01																								WBS

		1154		05		on sup & delof mat and installation-60%		E-033-WS-16-01-01																								WBS

		1155		05		Testing and commissioning-30%		E-033-WS-16-01-02																								WBS

		1156		05		on completion of 3 months trial run-10%		E-033-WS-16-01-03																								WBS

		1157		04		Check Valve PN 1.0 DPCV dia 65 mm		E-033-WS-16-02																								WBS

		1158		05		on sup & delof mat and installation-60%		E-033-WS-16-02-01																								WBS

		1159		05		Testing and commissioning-30%		E-033-WS-16-02-02																								WBS

		1160		05		on completion of 3 months trial run-10%		E-033-WS-16-02-03																								WBS

		1161		04		Check Valve PN 1.0 DPCV dia 80 mm		E-033-WS-16-03																								WBS

		1162		05		on sup & delof mat and installation-60%		E-033-WS-16-03-01																								WBS

		1163		05		Testing and commissioning-30%		E-033-WS-16-03-02																								WBS

		1164		05		on completion of 3 months trial run-10%		E-033-WS-16-03-03																								WBS

		1165		04		Check Valve PN 1.0 DPCV dia 100 mm		E-033-WS-16-04																								WBS

		1166		05		on sup & delof mat and installation-60%		E-033-WS-16-04-01																								WBS

		1167		05		Testing and commissioning-30%		E-033-WS-16-04-02																								WBS

		1168		05		on completion of 3 months trial run-10%		E-033-WS-16-04-03																								WBS

		1169		04		Check Valve PN 1.0 DPCV dia 150 mm		E-033-WS-16-05																								WBS

		1170		05		on sup & delof mat and installation-60%		E-033-WS-16-05-01																								WBS

		1171		05		Testing and commissioning-30%		E-033-WS-16-05-02																								WBS

		1172		05		on completion of 3 months trial run-10%		E-033-WS-16-05-03																								WBS

		1173		03		Chain Pulley Blocks		E-033-WS-17																								WBS

		1174		04		SITC of Chain Pulley Blocks - 1 Tonne		E-033-WS-17-01																								WBS

		1175		05		On Completion of Job - 100%		E-033-WS-17-01-01																								WBS

		1176		06		On Completion of Job - 100%		5002473																								Network

		1177		07		Supply and Delivery of Chain Pully 1 Ton		5002473      0010																								Activity

		1178		08		CHAIN_PULLY_BLOCK_1_TON		10000763      10  1300000086																								Material Component

		1179		07		Chain pully 1 Tonne erection, fixing		5002473      0020																								Activity

		1180		04		SITC of Chain Pulley Blocks - 2 Tonne		E-033-WS-17-02																								WBS

		1181		05		On Completion of Job - 100%		E-033-WS-17-02-01																								WBS

		1182		06		On Completion of Job - 100%		5002474																								Network

		1183		07		Supply and Delivery of Chain Pully 2 Ton		5002474      0010																								Activity

		1184		07		Chain pully 2 Tonne erection, fixing		5002474      0020																								Activity

		1185		03		Stabalizer		E-033-WS-18																								WBS

		1186		04		Stabalizer - 7.5 KVA		E-033-WS-18-01																								WBS

		1187		05		On Supply & Delivery -70%		E-033-WS-18-01-01																								WBS

		1188		06		On Supply & Delivery -70%		5002475																								Network

		1189		05		On completion erection/fixing/laying-20%		E-033-WS-18-01-02																								WBS

		1190		06		On completion erection/fixing/laying-20%		5002476																								Network

		1191		05		On Completion of Testing- 5%		E-033-WS-18-01-03																								WBS

		1192		06		On Completion of Testing- 5%		5002477																								Network

		1193		05		On Commissioning-5%		E-033-WS-18-01-04																								WBS

		1194		06		On Commissioning-5%		5002478																								Network

		1195		04		Stabalizer - 10 KVA		E-033-WS-18-02																								WBS

		1196		05		On Supply & Delivery -70%		E-033-WS-18-02-01																								WBS

		1197		06		On Supply & Delivery -70%		5002479																								Network

		1198		05		On completion erection/fixing/laying-20%		E-033-WS-18-02-02																								WBS

		1199		06		On completion erection/fixing/laying-20%		5002480																								Network

		1200		05		On Completion of Testing- 5%		E-033-WS-18-02-03																								WBS

		1201		06		On Completion of Testing- 5%		5002481																								Network

		1202		05		On Commissioning-5%		E-033-WS-18-02-04																								WBS

		1203		06		On Commissioning-5%		5002482																								Network

		1204		04		Stabalizer - 15 KVA		E-033-WS-18-03																								WBS

		1205		05		On Supply & Delivery -70%		E-033-WS-18-03-01																								WBS

		1206		06		On Supply & Delivery -70%		5002483																								Network

		1207		05		On completion erection/fixing/laying-20%		E-033-WS-18-03-02																								WBS

		1208		06		On completion erection/fixing/laying-20%		5002484																								Network

		1209		05		On Completion of Testing- 5%		E-033-WS-18-03-03																								WBS

		1210		06		On Completion of Testing- 5%		5002485																								Network

		1211		05		On Commissioning-5%		E-033-WS-18-03-04																								WBS

		1212		06		On Commissioning-5%		5002486																								Network

		1213		04		Stabalizer - 20 KVA		E-033-WS-18-04																								WBS

		1214		05		On Supply & Delivery -70%		E-033-WS-18-04-01																								WBS

		1215		06		On Supply & Delivery -70%		5002487																								Network

		1216		07		Supply & Delivery Stabilizer 20 KVA		5002487      0010																								Activity

		1217		08		Stabilizer_150V-460V_3ph_50Hz_20kVA_Oil		10000764      10  1400000363																								Material Component

		1218		05		On completion erection/fixing/laying-20%		E-033-WS-18-04-02																								WBS

		1219		06		On completion erection/fixing/laying-20%		5002488																								Network

		1220		07		ITC OF STABILIZER 20 KVA		5002488      0010																								Activity

		1221		05		On Completion of Testing- 5%		E-033-WS-18-04-03																								WBS

		1222		06		On Completion of Testing- 5%		5002489																								Network

		1223		05		On Commissioning-5%		E-033-WS-18-04-04																								WBS

		1224		06		On Commissioning-5%		5002490																								Network

		1225		04		Stabalizer - 25 KVA		E-033-WS-18-05																								WBS

		1226		05		On Supply & Delivery -70%		E-033-WS-18-05-01																								WBS

		1227		06		On Supply & Delivery -70%		5002491																								Network

		1228		07		Supply & Delivery Stabilizer 25 KVA		5002491      0010																								Activity

		1229		08		Stabilizer_150V-460V_3ph_50Hz_25kVA_Oil		10000765      10  1400000364																								Material Component

		1230		05		On completion erection/fixing/laying-20%		E-033-WS-18-05-02																								WBS

		1231		06		On completion erection/fixing/laying-20%		5002492																								Network

		1232		07		ITC OF STABILIZER 25 KVA		5002492      0010																								Activity

		1233		05		On Completion of Testing- 5%		E-033-WS-18-05-03																								WBS

		1234		06		On Completion of Testing- 5%		5002493																								Network

		1235		05		On Commissioning-5%		E-033-WS-18-05-04																								WBS

		1236		06		On Commissioning-5%		5002494																								Network

		1237		04		Stabalizer - 30 KVA		E-033-WS-18-06																								WBS

		1238		05		On Supply & Delivery -70%		E-033-WS-18-06-01																								WBS

		1239		06		On Supply & Delivery -70%		5002495																								Network

		1240		05		On completion erection/fixing/laying-20%		E-033-WS-18-06-02																								WBS

		1241		06		On completion erection/fixing/laying-20%		5002496																								Network

		1242		05		On Completion of Testing- 5%		E-033-WS-18-06-03																								WBS

		1243		06		On Completion of Testing- 5%		5002497																								Network

		1244		05		On Commissioning-5%		E-033-WS-18-06-04																								WBS

		1245		06		On Commissioning-5%		5002498																								Network

		1246		04		Stabalizer - 40 KVA		E-033-WS-18-07																								WBS

		1247		05		On Supply & Delivery -70%		E-033-WS-18-07-01																								WBS

		1248		06		On Supply & Delivery -70%		5002499																								Network

		1249		07		Supply & Delivery Stabilizer 40 KVA		5002499      0010																								Activity

		1250		08		Stabilizer_150V-460V_3ph_50Hz_40kVA_Oil		10000766      10  1400000366																								Material Component

		1251		05		On completion erection/fixing/laying-20%		E-033-WS-18-07-02																								WBS

		1252		06		On completion erection/fixing/laying-20%		5002500																								Network

		1253		07		ITC OF STABILIZER 40 KVA		5002500      0010																								Activity

		1254		05		On Completion of Testing- 5%		E-033-WS-18-07-03																								WBS

		1255		06		On Completion of Testing- 5%		5002501																								Network

		1256		05		On Commissioning-5%		E-033-WS-18-07-04																								WBS

		1257		06		On Commissioning-5%		5002502																								Network

		1258		04		Stabalizer - 50 KVA		E-033-WS-18-08																								WBS

		1259		05		On Supply & Delivery -70%		E-033-WS-18-08-01																								WBS

		1260		06		On Supply & Delivery -70%		5002503																								Network

		1261		05		On completion erection/fixing/laying-20%		E-033-WS-18-08-02																								WBS

		1262		06		On completion erection/fixing/laying-20%		5002504																								Network

		1263		05		On Completion of Testing- 5%		E-033-WS-18-08-03																								WBS

		1264		06		On Completion of Testing- 5%		5002505																								Network

		1265		05		On Commissioning-5%		E-033-WS-18-08-04																								WBS

		1266		06		On Commissioning-5%		5002506																								Network

		1267		04		Stabalizer - 60 KVA		E-033-WS-18-09																								WBS

		1268		05		On Supply & Delivery -70%		E-033-WS-18-09-01																								WBS

		1269		06		On Supply & Delivery -70%		5002507																								Network

		1270		07		Supply & Delivery Stabilizer 60 KVA		5002507      0010																								Activity

		1271		08		Stabilizer_150V-460V_3ph_50Hz_60kVA_Oil		10000767      10  1400000368																								Material Component

		1272		05		On completion erection/fixing/laying-20%		E-033-WS-18-09-02																								WBS

		1273		06		On completion erection/fixing/laying-20%		5002508																								Network

		1274		07		ITC OF STABILIZER 60 KVA		5002508      0010																								Activity

		1275		05		On Completion of Testing- 5%		E-033-WS-18-09-03																								WBS

		1276		06		On Completion of Testing- 5%		5002509																								Network

		1277		05		On Commissioning-5%		E-033-WS-18-09-04																								WBS

		1278		06		On Commissioning-5%		5002510																								Network

		1279		03		Analyser		E-033-WS-19																								WBS

		1280		04		Electronic type chlorinating dosing syst		E-033-WS-19-01																								WBS

		1281		05		On Supply & Delivery -80%		E-033-WS-19-01-01																								WBS

		1282		06		On Supply & Delivery -80%		5002511																								Network

		1283		07		Supply & Delivery Chlorine dosing system		5002511      0010																								Activity

		1284		08		ELECTRONIC_CHLORINATING_DOSING_SYSTEM		10000768      10  1500000089																								Material Component

		1285		05		On completion erection/fixing/laying-10%		E-033-WS-19-01-02																								WBS

		1286		06		On completion erection/fixing/laying-10%		5002512																								Network

		1287		07		ITC of Chlorine Dosing System		5002512      0010																								Activity

		1288		05		On Completion of Testing- 5%		E-033-WS-19-01-03																								WBS

		1289		06		On Completion of Testing- 5%		5002513																								Network

		1290		05		On Commissioning-5%		E-033-WS-19-01-04																								WBS

		1291		06		On Commissioning-5%		5002514																								Network

		1292		04		Turbidity & Chlorine analyzer		E-033-WS-19-02																								WBS

		1293		05		On Supply & Delivery -70%		E-033-WS-19-02-01																								WBS

		1294		06		On Supply & Delivery -70%		5002515																								Network

		1295		07		Supply & Delivery of Turbidity & Chlorin		5002515      0010																								Activity

		1296		05		On completion erection/fixing/laying-20%		E-033-WS-19-02-02																								WBS

		1297		06		On completion erection/fixing/laying-20%		5002516																								Network

		1298		05		On Completion of Testing- 5%		E-033-WS-19-02-03																								WBS

		1299		06		On Completion of Testing- 5%		5002517																								Network

		1300		05		On Commissioning-5%		E-033-WS-19-02-04																								WBS

		1301		06		On Commissioning-5%		5002518																								Network

		1302		03		Process		E-033-WS-20																								WBS

		1303		04		Fluoride Removal Plant		E-033-WS-20-01																								WBS

		1304		05		On completion of testing-100%		E-033-WS-20-01-01																								WBS

		1305		06		On completion of testing-100%		5002519																								Network

		1306		04		Iron Removal Plant		E-033-WS-20-02																								WBS

		1307		05		On completion of testing-100%		E-033-WS-20-02-01																								WBS

		1308		06		On completion of testing-100%		5002520																								Network

		1309		04		Arsenic Removal Plant		E-033-WS-20-03																								WBS

		1310		05		On completion of testing-100%		E-033-WS-20-03-01																								WBS

		1311		06		On completion of testing-100%		5002521																								Network

		1312		03		Internal Electrification		E-033-WS-21																								WBS

		1313		04		Internal electrificaton of tube well		E-033-WS-21-01																								WBS

		1314		05		On Completion of Job - 100%		E-033-WS-21-01-01																								WBS

		1315		06		On Completion of Job - 100%		5002522																								Network

		1316		07		Supply, Installtion/Testing of Internal		5002522      0010																								Activity

		1317		04		150AH lead acid battery		E-033-WS-21-02																								WBS

		1318		05		On Completion of Job - 100%		E-033-WS-21-02-01																								WBS

		1319		06		On Completion of Job - 100%		5002523																								Network

		1320		07		Supply & Delivery of 150 AH acid battery		5002523      0010																								Activity

		1321		07		ITC of 150AH Battery		5002523      0020																								Activity

		1322		04		2 KW Inverter		E-033-WS-21-03																								WBS

		1323		05		On Completion of Job - 100%		E-033-WS-21-03-01																								WBS

		1324		06		On Completion of Job - 100%		5002524																								Network

		1325		04		Electrical pannel - power distribution		E-033-WS-21-04																								WBS

		1326		05		On Completion of Job - 100%		E-033-WS-21-04-01																								WBS

		1327		06		On Completion of Job - 100%		5002525																								Network

		1328		07		ITC OF ELECTRICAL PANNEL		5002525      0010																								Activity

		1329		04		Electronics earthing for automation pane		E-033-WS-21-05																								WBS

		1330		05		On Completion of Job - 100%		E-033-WS-21-05-01																								WBS

		1331		06		On Completion of Job - 100%		5002526																								Network

		1332		03		Solar Plant		E-033-WS-22																								WBS

		1333		04		SITC of Solar power plant		E-033-WS-22-01																								WBS

		1334		05		On Supply & Delivery -70%		E-033-WS-22-01-01																								WBS

		1335		06		On Supply & Delivery -70%		5002527																								Network

		1336		07		Supply & Delivery Solar power plant		5002527      0010																								Activity

		1337		08		SOLAR_PLANT		10000769      10  1400001100																								Material Component

		1338		05		On completion erection/fixing/laying-20%		E-033-WS-22-01-02																								WBS

		1339		06		On completion erection/fixing/laying-20%		5002528																								Network

		1340		07		Installation T&C of Solar Plant		5002528      0010																								Activity

		1341		05		On Completion of Testing- 5%		E-033-WS-22-01-03																								WBS

		1342		06		On Completion of Testing- 5%		5002529																								Network

		1343		05		On Commissioning-5%		E-033-WS-22-01-04																								WBS

		1344		06		On Commissioning-5%		5002530																								Network

		1345		03		Boundary Wall		E-033-WS-23																								WBS

		1346		04		Boundary Wall		E-033-WS-23-01																								WBS

		1347		05		Excavation Boundary wall foundation-10%		E-033-WS-23-01-01																								WBS

		1348		06		Excavation Boundary wall foundation-10%		5004763																								Network

		1349		07		Excavation Boundary wall foundation-10%		5004763      0010																								Activity

		1350		05		PCC for foundation-10%		E-033-WS-23-01-02																								WBS

		1351		06		PCC for foundation-10%		5004764																								Network

		1352		07		PCC for foundation-10%		5004764      0010																								Activity

		1353		05		Supply of raw materials- 50%		E-033-WS-23-01-03																								WBS

		1354		06		Supply of raw materials- 50%		5004765																								Network

		1355		07		Supply of raw materials- 50%		5004765      0010																								Activity

		1356		05		Construction of wall-20%		E-033-WS-23-01-04																								WBS

		1357		06		Construction of wall-20%		5004766																								Network

		1358		07		Construction of wall-20%		5004766      0010																								Activity

		1359		05		Finishing and other works- 10%		E-033-WS-23-01-05																								WBS

		1360		06		Finishing and other works- 10%		5004767																								Network

		1361		07		Finishing and other works- 10%		5004767      0010																								Activity

		1362		03		MS Gate		E-033-WS-24																								WBS

		1363		04		MS Gate		E-033-WS-24-01																								WBS

		1364		05		Supply of MS gate- 70%		E-033-WS-24-01-01																								WBS

		1365		06		Supply of MS gate- 70%		5002531																								Network

		1366		07		Supply  of MS gate 3.6 m x 1.20 m		5002531      0010																								Activity

		1367		08		MS GATE 3.6 MX1.2 M		10000770      10  1300004401																								Material Component

		1368		05		Erection / Fixing of MS gate- 30%		E-033-WS-24-01-02																								WBS

		1369		06		Erection / Fixing of MS gate- 30%		5002532																								Network

		1370		07		FIXING OF MS GATE 3.6 M X 1.20 M		5002532      0010																								Activity

		1371		03		MS Wicket Gate		E-033-WS-25																								WBS

		1372		04		MS Wicket Gate		E-033-WS-25-01																								WBS

		1373		05		Supply of MS gate- 70%		E-033-WS-25-01-01																								WBS

		1374		06		Supply of MS gate- 70%		5002533																								Network

		1375		07		Supply  of MS Wicket gate 1.20 m wide		5002533      0010																								Activity

		1376		08		MS WICKET GATE 1.2M WIDE		10000771      10  1300004402																								Material Component

		1377		05		Erection / Fixing of MS gate - 30%		E-033-WS-25-01-02																								WBS

		1378		06		Erection / Fixing of MS gate - 30%		5002534																								Network

		1379		07		FIXING OF MS WICKET GATE 1.20 M  WIDE		5002534      0010																								Activity

		1380		03		Interlocking Pavement for Approach		E-033-WS-26																								WBS

		1381		04		Interlocking Pavement for Approach		E-033-WS-26-01																								WBS

		1382		05		On completion of testing-100%		E-033-WS-26-01-01																								WBS

		1383		06		On completion of testing-100%		5002535																								Network

		1384		07		INTERLOCKING PAVER ROAD		5002535      0010																								Activity

		1385		03		GSB		E-033-WS-27																								WBS

		1386		04		Construction of granular sub base		E-033-WS-27-01																								WBS

		1387		05		On completion of testing-100%		E-033-WS-27-01-01																								WBS

		1388		06		On completion of testing-100%		5002536																								Network

		1389		07		CONSTRUCTION OF GRANULAR SUB BASE		5002536      0010																								Activity

		1390		03		WBM Construction		E-033-WS-28																								WBS

		1391		04		Construction of WBM		E-033-WS-28-01																								WBS

		1392		05		On completion of testing-100%		E-033-WS-28-01-01																								WBS

		1393		06		On completion of testing-100%		5002537																								Network

		1394		07		CONSTRUCTION OF WBM		5002537      0010																								Activity

		1395		03		Earth Filling		E-033-WS-29																								WBS

		1396		04		Earth filling work for proper leveling		E-033-WS-29-01																								WBS

		1397		05		On completion of testing-100%		E-033-WS-29-01-01																								WBS

		1398		06		On completion of testing-100%		5002538																								Network

		1399		03		Drain		E-033-WS-30																								WBS

		1400		04		Provision inside semicircular drain		E-033-WS-30-01																								WBS

		1401		05		On completion of testing-100%		E-033-WS-30-01-01																								WBS

		1402		06		On completion of testing-100%		5002539																								Network

		1403		07		CONSTRUCT OF SEMICIRCULAR DRAIN 200MM		5002539      0010																								Activity

		1404		03		PH & Chlorinating room		E-033-WS-31																								WBS

		1405		04		PH & Chlorinating room - (3.6x3.0x3.0)m		E-033-WS-31-01																								WBS

		1406		05		Excavation for Foundation- 10%		E-033-WS-31-01-01																								WBS

		1407		06		Excavation for Foundation- 10%		5002540																								Network

		1408		07		Excavation for Foundation- 10%		5002540      0010																								Activity

		1409		05		PCC for Foundation- 5%		E-033-WS-31-01-02																								WBS

		1410		06		PCC for Foundation- 5%		5002541																								Network

		1411		07		PCC for Foundation- 5%		5002541      0010																								Activity

		1412		05		RCC Substructure work up to Plinth- 10%		E-033-WS-31-01-03																								WBS

		1413		06		RCC Substructure work up to Plinth- 10%		5002542																								Network

		1414		07		RCC Substructure work up to Plinth- 10%		5002542      0010																								Activity

		1415		05		RCC Column up to Roof Slab- 10%		E-033-WS-31-01-04																								WBS

		1416		06		RCC Column up to Roof Slab- 10%		5002543																								Network

		1417		07		RCC Column up to Roof Slab- 10%		5002543      0010																								Activity

		1418		05		RCC for Roof Slab-15%		E-033-WS-31-01-05																								WBS

		1419		06		RCC for Roof Slab-15%		5002544																								Network

		1420		07		RCC for Roof Slab-15%		5002544      0010																								Activity

		1421		05		Fixing of Door, Window Frame- 10%		E-033-WS-31-01-06																								WBS

		1422		06		Fixing of Door, Window Frame- 10%		5002545																								Network

		1423		07		Fixing of Door, Window Frame- 10%		5002545      0010																								Activity

		1424		05		Brickwork and Plaster- 15%		E-033-WS-31-01-07																								WBS

		1425		06		Brickwork and Plaster- 15%		5002546																								Network

		1426		07		Brickwork and Plaster- 15%		5002546      0010																								Activity

		1427		05		Plinth Protection- 5%		E-033-WS-31-01-08																								WBS

		1428		06		Plinth Protection- 5%		5002547																								Network

		1429		07		Plinth Protection- 5%		5002547      0010																								Activity

		1430		05		Electrical Works- 10%		E-033-WS-31-01-09																								WBS

		1431		06		Electrical Works- 10%		5002548																								Network

		1432		07		Electrical Works- 10%		5002548      0010																								Activity

		1433		05		Painting-10%		E-033-WS-31-01-10																								WBS

		1434		06		Painting-10%		5002549																								Network

		1435		07		Painting-10%		5002549      0010																								Activity

		1436		04		PH & Chlorinating room - (2.5x3.0x3.0)m		E-033-WS-31-02																								WBS

		1437		05		Excavation for Foundation- 10%		E-033-WS-31-02-01																								WBS

		1438		06		Excavation for Foundation- 10%		5002550																								Network

		1439		07		Excavation for Foundation- 10%		5002550      0010																								Activity

		1440		05		RCC Substructure work up to Plinth- 10%		E-033-WS-31-02-02																								WBS

		1441		06		RCC Substructure work up to Plinth- 10%		5002551																								Network

		1442		07		PCC for Foundation- 5%		5002551      0010																								Activity

		1443		05		RCC Substructure work up to Plinth- 10%		E-033-WS-31-02-03																								WBS

		1444		06		RCC Substructure work up to Plinth- 10%		5002552																								Network

		1445		07		RCC Substructure work up to Plinth- 10%		5002552      0010																								Activity

		1446		05		RCC Column up to Roof Slab- 10%		E-033-WS-31-02-04																								WBS

		1447		06		RCC Column up to Roof Slab- 10%		5002553																								Network

		1448		07		RCC Column up to Roof Slab- 10%		5002553      0010																								Activity

		1449		05		RCC for Roof Slab-15%		E-033-WS-31-02-05																								WBS

		1450		06		RCC for Roof Slab-15%		5002554																								Network

		1451		07		RCC for Roof Slab-15%		5002554      0010																								Activity

		1452		05		Fixing of Door, Window Frame- 10%		E-033-WS-31-02-06																								WBS

		1453		06		Fixing of Door, Window Frame- 10%		5002555																								Network

		1454		07		Fixing of Door, Window Frame- 10%		5002555      0010																								Activity

		1455		05		Brickwork and Plaster- 15%		E-033-WS-31-02-07																								WBS

		1456		06		Brickwork and Plaster- 15%		5002556																								Network

		1457		07		Brickwork and Plaster- 15%		5002556      0010																								Activity

		1458		05		Plinth Protection- 5%		E-033-WS-31-02-08																								WBS

		1459		06		Plinth Protection- 5%		5002557																								Network

		1460		07		Plinth Protection- 5%		5002557      0010																								Activity

		1461		05		Electrical Works- 10%		E-033-WS-31-02-09																								WBS

		1462		06		Electrical Works- 10%		5002558																								Network

		1463		07		Electrical Works- 10%		5002558      0010																								Activity

		1464		05		Painting-10%		E-033-WS-31-02-10																								WBS

		1465		06		Painting-10%		5002559																								Network

		1466		07		Painting-10%		5002559      0010																								Activity

		1467		03		Chamber		E-033-WS-32																								WBS

		1468		04		Chamber for pump house		E-033-WS-32-01																								WBS

		1469		05		On completion of testing-100%		E-033-WS-32-01-01																								WBS

		1470		06		On completion of testing-100%		5002560																								Network

		1471		07		CONST. RCC CHAMBER 1.0X1.0X1.15M		5002560      0010																								Activity

		1472		04		Sluice valve chamber (surface box Type)		E-033-WS-32-02																								WBS

		1473		05		On completion of testing-100%		E-033-WS-32-02-01																								WBS

		1474		06		On completion of testing-100%		5002561																								Network

		1475		07		CONST SLUICE VALVE CHAMBER (SUR. BOX)		5002561      0010																								Activity

		1476		04		Fire Hydrant chamber 750X450X1000 mm		E-033-WS-32-03																								WBS

		1477		05		On completion of testing-100%		E-033-WS-32-03-01																								WBS

		1478		06		On completion of testing-100%		5002562																								Network

		1479		07		CONST. BRICKS CHAMBER 750X450X1000 MM		5002562      0010																								Activity

		1480		04		Air Valve Chamber - 350x350x500mm		E-033-WS-32-04																								WBS

		1481		05		On completion of testing-100%		E-033-WS-32-04-01																								WBS

		1482		06		On completion of testing-100%		5002563																								Network

		1483		07		CONST. BRICKS CHAMBER 350X350X500MM		5002563      0010																								Activity

		1484		04		Scour Valve Chamber - dia upto 200 mm		E-033-WS-32-05																								WBS

		1485		05		On completion of testing-100%		E-033-WS-32-05-01																								WBS

		1486		06		On completion of testing-100%		5002564																								Network

		1487		07		CONST. SCOUR VALVE CHAMBER 1.0X1.2X1.3 M		5002564      0010																								Activity

		1488		04		Scour Valve Chamber - PRV Valve Chamber		E-033-WS-32-06																								WBS

		1489		05		On completion of testing-100%		E-033-WS-32-06-01																								WBS

		1490		06		On completion of testing-100%		5002565																								Network

		1491		04		Sluice valve chamber (masonry Type) - di		E-033-WS-32-07																								WBS

		1492		05		On completion of testing-100%		E-033-WS-32-07-01																								WBS

		1493		06		On completion of testing-100%		5002566																								Network

		1494		03		OHT		E-033-WS-33																								WBS

		1495		04		OHT - 50 Kl 10 M Staging		E-033-WS-33-01																								WBS

		1496		05		Completion of Staging and stair-20%		E-033-WS-33-01-01																								WBS

		1497		05		Comp of RB / BD/ CD with balcony -20%		E-033-WS-33-01-02																								WBS

		1498		05		Completion of Cylindrical wall-15%		E-033-WS-33-01-03																								WBS

		1499		05		Completion of Roof dome -10%		E-033-WS-33-01-04																								WBS

		1500		05		Compl-PA,AL,Fin wrk inc app T&C. -15%		E-033-WS-33-01-05																								WBS

		1501		04		OHT - 50 Kl 12 M Staging		E-033-WS-33-02																								WBS

		1502		05		Testing of bearing & Sub report- 5%		E-033-WS-33-02-01																								WBS

		1503		06		Testing of bearing & Sub report- 5%		5002567																								Network

		1504		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-02-02																								WBS

		1505		06		Excavation & PCC Foundation footing- 5%		5002568																								Network

		1506		07		OHT 50KL12M: Excavation & PCC 5%.		5002568      0010																								Activity

		1507		05		Completion of RCC Footings- 10%		E-033-WS-33-02-03																								WBS

		1508		06		Completion of RCC Footings- 10%		5002569																								Network

		1509		07		OHT 50KL12M: RCC Footings comp. 10%		5002569      0010																								Activity

		1510		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-02-04																								WBS

		1511		06		Construction RCC stagging upto 6 mtr- 9%		5002570																								Network

		1512		07		OHT 50KL12M: Con.RCC Staging upto 6M 9%		5002570      0010																								Activity

		1513		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-02-05																								WBS

		1514		06		Construct. of RCC stag. above 6- 12m- 8%		5002571																								Network

		1515		07		OHT 50KL12M: Con.RCC Staging 6-18M 8%		5002571      0010																								Activity

		1516		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-02-06																								WBS

		1517		06		Construct. & Erection of Staircase- 3%		5002572																								Network

		1518		07		OHT 50KL12M: Staircase 3%.		5002572      0010																								Activity

		1519		05		Construct. of beams Longitu. & Trans.- 1		E-033-WS-33-02-07																								WBS

		1520		05		Completion of bottom slab- 10%		E-033-WS-33-02-08																								WBS

		1521		06		Completion of bottom slab- 10%		5002573																								Network

		1522		05		Construction of cylindrical wall- 15%		E-033-WS-33-02-09																								WBS

		1523		06		Construction of cylindrical wall- 15%		5002574																								Network

		1524		07		OHT 50KL12M: Con. Cylindrical Wall 15%.		5002574      0010																								Activity

		1525		05		Construction of roof slab- 10%		E-033-WS-33-02-10																								WBS

		1526		06		Construction of roof slab- 10%		5002575																								Network

		1527		07		OHT 50KL12M: Con. Roof Slab 10%.		5002575      0010																								Activity

		1528		05		Supply of ladder- 5%		E-033-WS-33-02-11																								WBS

		1529		06		Supply of ladder- 5%		5002576																								Network

		1530		07		OHT 50KL12M: Supply of ladder- 5%.		5002576      0010																								Activity

		1531		05		Completion of Piping arrangement- 5%		E-033-WS-33-02-12																								WBS

		1532		06		Completion of Piping arrangement- 5%		5002577																								Network

		1533		07		OHT 50KL12M: completion Piping 5%.		5002577      0010																								Activity

		1534		05		Commissioning- 5%		E-033-WS-33-02-13																								WBS

		1535		06		Commissioning- 5%		5002578																								Network

		1536		07		OHT 50KL12M: Commissioning 5%.		5002578      0010																								Activity

		1537		04		OHT - 75 Kl 10 M Staging		E-033-WS-33-03																								WBS

		1538		05		Completion of Staging and stair-20%		E-033-WS-33-03-01																								WBS

		1539		05		Comp of RB / BD/ CD with balcony -20%		E-033-WS-33-03-02																								WBS

		1540		05		Completion of Cylindrical wall-15%		E-033-WS-33-03-03																								WBS

		1541		05		Completion of Roof dome -10%		E-033-WS-33-03-04																								WBS

		1542		05		Compl-PA,AL,Fin wrk inc app T&C. -15%		E-033-WS-33-03-05																								WBS

		1543		04		OHT - 75 Kl 12 M Staging		E-033-WS-33-04																								WBS

		1544		05		Testing of bearing & Sub report- 5%		E-033-WS-33-04-01																								WBS

		1545		06		Testing of bearing & Sub report- 5%		5002579																								Network

		1546		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-04-02																								WBS

		1547		06		Excavation & PCC Foundation footing- 5%		5002580																								Network

		1548		07		OHT 75KL12M: Excavation & PCC 5%.		5002580      0010																								Activity

		1549		05		Completion of RCC Footings- 10%		E-033-WS-33-04-03																								WBS

		1550		06		Completion of RCC Footings- 10%		5002581																								Network

		1551		07		OHT 75KL12M: RCC Footings comp. 10%		5002581      0010																								Activity

		1552		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-04-04																								WBS

		1553		06		Construction RCC stagging upto 6 mtr- 9%		5002582																								Network

		1554		07		OHT 75KL12M: Con.RCC Staging upto 6M 9%		5002582      0010																								Activity

		1555		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-04-05																								WBS

		1556		06		Construct. of RCC stag. above 6- 12m- 8%		5002583																								Network

		1557		07		OHT 75KL12M: Con.RCC Staging 6-18M 8%		5002583      0010																								Activity

		1558		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-04-06																								WBS

		1559		06		Construct. & Erection of Staircase- 3%		5002584																								Network

		1560		07		OHT 75KL12M: Staircase 3%.		5002584      0010																								Activity

		1561		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-04-07																								WBS

		1562		06		Construct. of beam Longitu & Trans- 10%		5002585																								Network

		1563		05		Completion of bottom slab- 10%		E-033-WS-33-04-08																								WBS

		1564		06		Completion of bottom slab- 10%		5002586																								Network

		1565		05		Construction of cylindrical wall- 15%		E-033-WS-33-04-09																								WBS

		1566		06		Construction of cylindrical wall- 15%		5002587																								Network

		1567		07		OHT 75KL12M: Con. Cylindrical Wall 15%.		5002587      0010																								Activity

		1568		05		Construction of roof slab- 10%		E-033-WS-33-04-10																								WBS

		1569		06		Construction of roof slab- 10%		5002588																								Network

		1570		07		OHT 75KL12M: Con. Roof Slab 10%.		5002588      0010																								Activity

		1571		05		Supply of ladder- 5%		E-033-WS-33-04-11																								WBS

		1572		06		Supply of ladder- 5%		5002589																								Network

		1573		07		OHT 75KL12M: Supply of ladder- 5%.		5002589      0010																								Activity

		1574		05		Completion of Piping arrangement- 5%		E-033-WS-33-04-12																								WBS

		1575		06		Completion of Piping arrangement- 5%		5002590																								Network

		1576		07		OHT 75KL12M: completion Piping 5%.		5002590      0010																								Activity

		1577		05		Commissioning- 5%		E-033-WS-33-04-13																								WBS

		1578		06		Commissioning- 5%		5002591																								Network

		1579		07		OHT 75KL12M: Commissioning 5%.		5002591      0010																								Activity

		1580		04		OHT - 100 Kl 12 M Staging		E-033-WS-33-05																								WBS

		1581		05		Testing of bearing & Sub report- 5%		E-033-WS-33-05-01																								WBS

		1582		06		Testing of bearing & Sub report- 5%		5002592																								Network

		1583		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-05-02																								WBS

		1584		06		Excavation & PCC Foundation footing- 5%		5002593																								Network

		1585		07		OHT 100KL12M: Excavation & PCC 5%.		5002593      0010																								Activity

		1586		05		Completion of RCC Footings- 10%		E-033-WS-33-05-03																								WBS

		1587		06		Completion of RCC Footings- 10%		5002594																								Network

		1588		07		OHT 100KL12M: RCC Footings comp. 10%		5002594      0010																								Activity

		1589		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-05-04																								WBS

		1590		06		Construction RCC stagging upto 6 mtr- 9%		5002595																								Network

		1591		07		OHT 100KL12M: Con.RCC Staging upto 6M 9%		5002595      0010																								Activity

		1592		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-05-05																								WBS

		1593		06		Construct. of RCC stag. above 6- 12m- 8%		5002596																								Network

		1594		07		OHT 100KL12M: Con.RCC Staging 6-18M 8%		5002596      0010																								Activity

		1595		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-05-06																								WBS

		1596		06		Construct. & Erection of Staircase- 3%		5002597																								Network

		1597		07		OHT 100KL12M: Staircase 3%.		5002597      0010																								Activity

		1598		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-05-07																								WBS

		1599		06		Construct. of beam Longitu & Trans- 10%		5002598																								Network

		1600		05		Completion of bottom slab- 10%		E-033-WS-33-05-08																								WBS

		1601		06		Completion of bottom slab- 10%		5002599																								Network

		1602		05		Construction of cylindrical wall- 15%		E-033-WS-33-05-09																								WBS

		1603		06		Construction of cylindrical wall- 15%		5002600																								Network

		1604		07		OHT 100KL12M: Con. Cylindrical Wall 15%.		5002600      0010																								Activity

		1605		05		Construction of roof slab- 10%		E-033-WS-33-05-10																								WBS

		1606		06		Construction of roof slab- 10%		5002601																								Network

		1607		07		OHT 100KL12M: Con. Roof Slab 10%.		5002601      0010																								Activity

		1608		05		Supply of ladder- 5%		E-033-WS-33-05-11																								WBS

		1609		06		Supply of ladder- 5%		5002602																								Network

		1610		07		OHT 100KL12M: Supply of ladder- 5%.		5002602      0010																								Activity

		1611		05		Completion of Piping arrangement- 5%		E-033-WS-33-05-12																								WBS

		1612		06		Completion of Piping arrangement- 5%		5002603																								Network

		1613		07		OHT 100KL12M: completion Piping 5%.		5002603      0010																								Activity

		1614		05		Commissioning- 5%		E-033-WS-33-05-13																								WBS

		1615		06		Commissioning- 5%		5002604																								Network

		1616		07		OHT 100KL12M: Commissioning 5%.		5002604      0010																								Activity

		1617		04		OHT - 100 Kl 16 M Staging		E-033-WS-33-06																								WBS

		1618		05		Testing of bearing & Sub report- 5%		E-033-WS-33-06-01																								WBS

		1619		06		Testing of bearing & Sub report- 5%		5002605																								Network

		1620		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-06-02																								WBS

		1621		06		Excavation & PCC Foundation footing- 5%		5002606																								Network

		1622		07		OHT 100KL18M: Commissioning 5%.		5002606      0010																								Activity

		1623		05		Completion of RCC Footings- 10%		E-033-WS-33-06-03																								WBS

		1624		06		Completion of RCC Footings- 10%		5002607																								Network

		1625		07		OHT 100KL16M: RCC Footings comp. 10%		5002607      0010																								Activity

		1626		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-06-04																								WBS

		1627		06		Construction RCC stagging upto 6 mtr- 9%		5002608																								Network

		1628		07		OHT 100KL16M: Con.RCC Staging upto 6M 9%		5002608      0010																								Activity

		1629		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-06-05																								WBS

		1630		06		Construct. of RCC stag. above 6- 12m- 8%		5002609																								Network

		1631		07		OHT 100KL16M: Con.RCC Staging 6-12M 8%		5002609      0010																								Activity

		1632		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-06-06																								WBS

		1633		06		Construct. & Erection of Staircase- 3%		5002610																								Network

		1634		07		OHT 100KL16M: Staircase 3%.		5002610      0010																								Activity

		1635		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-06-07																								WBS

		1636		06		Construct. of beam Longitu & Trans- 10%		5002611																								Network

		1637		05		Completion of bottom slab- 10%		E-033-WS-33-06-08																								WBS

		1638		06		Completion of bottom slab- 10%		5002612																								Network

		1639		05		Construction of cylindrical wall- 15%		E-033-WS-33-06-09																								WBS

		1640		06		Construction of cylindrical wall- 15%		5002613																								Network

		1641		07		OHT 100KL16M: Con. Cylindrical Wall 15%.		5002613      0010																								Activity

		1642		05		Construction of roof slab- 10%		E-033-WS-33-06-10																								WBS

		1643		06		Construction of roof slab- 10%		5002614																								Network

		1644		07		OHT 100KL16M: Con. Roof Slab 10%.		5002614      0010																								Activity

		1645		05		Supply of ladder- 5%		E-033-WS-33-06-11																								WBS

		1646		06		Supply of ladder- 5%		5002615																								Network

		1647		07		OHT 100KL16M: Supply of ladder- 5%.		5002615      0010																								Activity

		1648		05		Completion of Piping arrangement- 5%		E-033-WS-33-06-12																								WBS

		1649		06		Completion of Piping arrangement- 5%		5002616																								Network

		1650		07		OHT 100KL16M: completion Piping 5%.		5002616      0010																								Activity

		1651		05		Commissioning- 5%		E-033-WS-33-06-13																								WBS

		1652		06		Commissioning- 5%		5002617																								Network

		1653		07		OHT 100KL16M: Commissioning 5%.		5002617      0010																								Activity

		1654		04		OHT - 150 Kl 12 M Staging		E-033-WS-33-07																								WBS

		1655		05		Testing of bearing & Sub report- 5%		E-033-WS-33-07-01																								WBS

		1656		06		Testing of bearing & Sub report- 5%		5002618																								Network

		1657		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-07-02																								WBS

		1658		06		Excavation & PCC Foundation footing- 5%		5002619																								Network

		1659		07		OHT 150KL12M: Excavation & PCC 5%.		5002619      0010																								Activity

		1660		05		Completion of RCC Footings- 10%		E-033-WS-33-07-03																								WBS

		1661		06		Completion of RCC Footings- 10%		5002620																								Network

		1662		07		OHT 150KL12M: RCC Footings comp. 10%		5002620      0010																								Activity

		1663		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-07-04																								WBS

		1664		06		Construction RCC stagging upto 6 mtr- 9%		5002621																								Network

		1665		07		OHT 150KL12M: Con.RCC Staging upto 6M 9%		5002621      0010																								Activity

		1666		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-07-05																								WBS

		1667		06		Construct. of RCC stag. above 6- 12m- 8%		5002622																								Network

		1668		07		OHT 150KL12M: Con.RCC Staging 6-18M 8%		5002622      0010																								Activity

		1669		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-07-06																								WBS

		1670		06		Construct. & Erection of Staircase- 3%		5002623																								Network

		1671		07		OHT 150KL12M: Staircase 3%.		5002623      0010																								Activity

		1672		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-07-07																								WBS

		1673		06		Construct. of beam Longitu & Trans- 10%		5002624																								Network

		1674		05		Completion of bottom slab- 10%		E-033-WS-33-07-08																								WBS

		1675		06		Completion of bottom slab- 10%		5002625																								Network

		1676		05		Construction of cylindrical wall- 15%		E-033-WS-33-07-09																								WBS

		1677		06		Construction of cylindrical wall- 15%		5002626																								Network

		1678		07		OHT 150KL12M: Con. Cylindrical Wall 15%.		5002626      0010																								Activity

		1679		05		Construction of roof slab- 10%		E-033-WS-33-07-10																								WBS

		1680		06		Construction of roof slab- 10%		5002627																								Network

		1681		07		OHT 150KL12M: Con. Roof Slab 10%.		5002627      0010																								Activity

		1682		05		Supply of ladder- 5%		E-033-WS-33-07-11																								WBS

		1683		06		Supply of ladder- 5%		5002628																								Network

		1684		07		OHT 150KL12M: Supply of ladder- 5%.		5002628      0010																								Activity

		1685		05		Completion of Piping arrangement- 5%		E-033-WS-33-07-12																								WBS

		1686		06		Completion of Piping arrangement- 5%		5002629																								Network

		1687		07		OHT 150KL12M: completion Piping 5%.		5002629      0010																								Activity

		1688		05		Commissioning- 5%		E-033-WS-33-07-13																								WBS

		1689		06		Commissioning- 5%		5002630																								Network

		1690		07		OHT 150KL12M: Commissioning 5%.		5002630      0010																								Activity

		1691		04		OHT - 150 Kl 16 M Staging		E-033-WS-33-08																								WBS

		1692		05		Testing of bearing & Sub report- 5%		E-033-WS-33-08-01																								WBS

		1693		06		Testing of bearing & Sub report- 5%		5002631																								Network

		1694		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-08-02																								WBS

		1695		06		Excavation & PCC Foundation footing- 5%		5002632																								Network

		1696		07		OHT 150KL16M: Excavation & PCC 5%.		5002632      0010																								Activity

		1697		05		Completion of RCC Footings- 10%		E-033-WS-33-08-03																								WBS

		1698		06		Completion of RCC Footings- 10%		5002633																								Network

		1699		07		OHT 150KL16M: RCC Footings comp. 10%		5002633      0010																								Activity

		1700		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-08-04																								WBS

		1701		06		Construction RCC stagging upto 6 mtr- 9%		5002634																								Network

		1702		07		OHT 150KL16M: Con.RCC Staging upto 6M 9%		5002634      0010																								Activity

		1703		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-08-05																								WBS

		1704		06		Construct. of RCC stag. above 6- 12m- 8%		5002635																								Network

		1705		07		OHT 150KL16M: Con.RCC Staging 6-18M 8%		5002635      0010																								Activity

		1706		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-08-06																								WBS

		1707		06		Construct. & Erection of Staircase- 3%		5002636																								Network

		1708		07		OHT 150KL16M: Staircase 3%.		5002636      0010																								Activity

		1709		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-08-07																								WBS

		1710		06		Construct. of beam Longitu & Trans- 10%		5002637																								Network

		1711		05		Completion of bottom slab- 10%		E-033-WS-33-08-08																								WBS

		1712		06		Completion of bottom slab- 10%		5002638																								Network

		1713		05		Construction of cylindrical wall- 15%		E-033-WS-33-08-09																								WBS

		1714		06		Construction of cylindrical wall- 15%		5002639																								Network

		1715		07		OHT 150KL16M: Con. Cylindrical Wall 15%.		5002639      0010																								Activity

		1716		05		Construction of roof slab- 10%		E-033-WS-33-08-10																								WBS

		1717		06		Construction of roof slab- 10%		5002640																								Network

		1718		07		OHT 150KL16M: Con. Roof Slab 10%.		5002640      0010																								Activity

		1719		05		Supply of ladder- 5%		E-033-WS-33-08-11																								WBS

		1720		06		Supply of ladder- 5%		5002641																								Network

		1721		07		OHT 150KL16M: Supply of ladder- 5%.		5002641      0010																								Activity

		1722		05		Completion of Piping arrangement- 5%		E-033-WS-33-08-12																								WBS

		1723		06		Completion of Piping arrangement- 5%		5002642																								Network

		1724		07		OHT 150KL16M: completion Piping 5%.		5002642      0010																								Activity

		1725		05		Commissioning- 5%		E-033-WS-33-08-13																								WBS

		1726		06		Commissioning- 5%		5002643																								Network

		1727		07		OHT 150KL16M: Commissioning 5%.		5002643      0010																								Activity

		1728		04		OHT - 175 Kl 12 M Staging		E-033-WS-33-09																								WBS

		1729		05		Testing of bearing & Sub report- 5%		E-033-WS-33-09-01																								WBS

		1730		06		Testing of bearing & Sub report- 5%		5002644																								Network

		1731		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-09-02																								WBS

		1732		06		Excavation & PCC Foundation footing- 5%		5002645																								Network

		1733		07		OHT 175KL12M: Excavation & PCC 5%.		5002645      0010																								Activity

		1734		05		Completion of RCC Footings- 10%		E-033-WS-33-09-03																								WBS

		1735		06		Completion of RCC Footings- 10%		5002646																								Network

		1736		07		OHT 175KL12M: RCC Footings comp. 10%		5002646      0010																								Activity

		1737		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-09-04																								WBS

		1738		06		Construction RCC stagging upto 6 mtr- 9%		5002647																								Network

		1739		07		OHT 175KL12M: Con.RCC Staging upto 6M 9%		5002647      0010																								Activity

		1740		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-09-05																								WBS

		1741		06		Construct. of RCC stag. above 6- 12m- 8%		5002648																								Network

		1742		07		OHT 175KL12M: Con.RCC Staging 6-12M 8%		5002648      0010																								Activity

		1743		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-09-06																								WBS

		1744		06		Construct. & Erection of Staircase- 3%		5002649																								Network

		1745		07		OHT 175KL12M: Staircase 3%.		5002649      0010																								Activity

		1746		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-09-07																								WBS

		1747		06		Construct. of beam Longitu & Trans- 10%		5002650																								Network

		1748		05		Completion of bottom slab- 10%		E-033-WS-33-09-08																								WBS

		1749		06		Completion of bottom slab- 10%		5002651																								Network

		1750		05		Construction of cylindrical wall- 15%		E-033-WS-33-09-09																								WBS

		1751		06		Construction of cylindrical wall- 15%		5002652																								Network

		1752		07		OHT 175KL12M: Con. Cylindrical Wall 15%.		5002652      0010																								Activity

		1753		05		Construction of roof slab- 10%		E-033-WS-33-09-10																								WBS

		1754		06		Construction of roof slab- 10%		5002653																								Network

		1755		07		OHT 175KL12M: Con. Roof Slab 10%.		5002653      0010																								Activity

		1756		05		Supply of ladder- 5%		E-033-WS-33-09-11																								WBS

		1757		06		Supply of ladder- 5%		5002654																								Network

		1758		07		OHT 175KL12M: Supply of ladder- 5%.		5002654      0010																								Activity

		1759		05		Completion of Piping arrangement- 5%		E-033-WS-33-09-12																								WBS

		1760		06		Completion of Piping arrangement- 5%		5002655																								Network

		1761		07		OHT 175KL12M: completion Piping 5%.		5002655      0010																								Activity

		1762		05		Commissioning- 5%		E-033-WS-33-09-13																								WBS

		1763		06		Commissioning- 5%		5002656																								Network

		1764		07		OHT 175KL12M: Commissioning 5%.		5002656      0010																								Activity

		1765		04		OHT - 175 Kl 16 M Staging		E-033-WS-33-10																								WBS

		1766		05		Testing of bearing & Sub report- 5%		E-033-WS-33-10-01																								WBS

		1767		06		Testing of bearing & Sub report- 5%		5002657																								Network

		1768		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-10-02																								WBS

		1769		06		Excavation & PCC Foundation footing- 5%		5002658																								Network

		1770		07		OHT 175KL16M: Excavation & PCC 5%.		5002658      0010																								Activity

		1771		05		Completion of RCC Footings- 10%		E-033-WS-33-10-03																								WBS

		1772		06		Completion of RCC Footings- 10%		5002659																								Network

		1773		07		OHT 175KL16M: RCC Footings comp. 10%		5002659      0010																								Activity

		1774		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-10-04																								WBS

		1775		06		Construction RCC stagging upto 6 mtr- 9%		5002660																								Network

		1776		07		OHT 175KL16M: Con.RCC Staging upto 6M 9%		5002660      0010																								Activity

		1777		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-10-05																								WBS

		1778		06		Construct. of RCC stag. above 6- 12m- 8%		5002661																								Network

		1779		07		OHT 175KL16M: Con.RCC Staging 6-12M 8%		5002661      0010																								Activity

		1780		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-10-06																								WBS

		1781		06		Construct. & Erection of Staircase- 3%		5002662																								Network

		1782		07		OHT 175KL16M: Staircase 3%.		5002662      0010																								Activity

		1783		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-10-07																								WBS

		1784		06		Construct. of beam Longitu & Trans- 10%		5002663																								Network

		1785		05		Completion of bottom slab- 10%		E-033-WS-33-10-08																								WBS

		1786		06		Completion of bottom slab- 10%		5002664																								Network

		1787		05		Construction of cylindrical wall- 15%		E-033-WS-33-10-09																								WBS

		1788		06		Construction of cylindrical wall- 15%		5002665																								Network

		1789		07		OHT 175KL16M: Con. Cylindrical Wall 15%.		5002665      0010																								Activity

		1790		05		Construction of roof slab- 10%		E-033-WS-33-10-10																								WBS

		1791		06		Construction of roof slab- 10%		5002666																								Network

		1792		07		OHT 175KL16M: Con. Roof Slab 10%.		5002666      0010																								Activity

		1793		05		Supply of ladder- 5%		E-033-WS-33-10-11																								WBS

		1794		06		Supply of ladder- 5%		5002667																								Network

		1795		07		OHT 175KL16M: Supply of ladder- 5%.		5002667      0010																								Activity

		1796		05		Completion of Piping arrangement- 5%		E-033-WS-33-10-12																								WBS

		1797		06		Completion of Piping arrangement- 5%		5002668																								Network

		1798		07		OHT 175KL16M: completion Piping 5%.		5002668      0010																								Activity

		1799		05		Commissioning- 5%		E-033-WS-33-10-13																								WBS

		1800		06		Commissioning- 5%		5002669																								Network

		1801		07		OHT 175KL16M: Commissioning 5%.		5002669      0010																								Activity

		1802		04		OHT - 200 Kl 12 M Staging		E-033-WS-33-11																								WBS

		1803		05		Testing of bearing & Sub report- 5%		E-033-WS-33-11-01																								WBS

		1804		06		Testing of bearing & Sub report- 5%		5002670																								Network

		1805		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-11-02																								WBS

		1806		06		Excavation & PCC Foundation footing- 5%		5002671																								Network

		1807		07		OHT 200KL12M: Excavation & PCC 5%.		5002671      0010																								Activity

		1808		05		Completion of RCC Footings- 10%		E-033-WS-33-11-03																								WBS

		1809		06		Completion of RCC Footings- 10%		5002672																								Network

		1810		07		OHT 200KL12M: RCC Footings comp. 10%		5002672      0010																								Activity

		1811		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-11-04																								WBS

		1812		06		Construction RCC stagging upto 6 mtr- 9%		5002673																								Network

		1813		07		OHT 200KL12M: Con.RCC Staging upto 6M 9%		5002673      0010																								Activity

		1814		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-11-05																								WBS

		1815		06		Construct. of RCC stag. above 6- 12m- 8%		5002674																								Network

		1816		07		OHT 200KL12M: Con.RCC Staging 6-12M 8%		5002674      0010																								Activity

		1817		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-11-06																								WBS

		1818		06		Construct. & Erection of Staircase- 3%		5002675																								Network

		1819		07		OHT 200KL12M: Staircase 3%.		5002675      0010																								Activity

		1820		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-11-07																								WBS

		1821		06		Construct. of beam Longitu & Trans- 10%		5002676																								Network

		1822		05		Completion of bottom slab- 10%		E-033-WS-33-11-08																								WBS

		1823		06		Completion of bottom slab- 10%		5002677																								Network

		1824		05		Construction of cylindrical wall- 15%		E-033-WS-33-11-09																								WBS

		1825		06		Construction of cylindrical wall- 15%		5002678																								Network

		1826		07		OHT 200KL12M: Con. Cylindrical Wall 15%.		5002678      0010																								Activity

		1827		05		Construction of roof slab- 10%		E-033-WS-33-11-10																								WBS

		1828		06		Construction of roof slab- 10%		5002679																								Network

		1829		07		OHT 200KL12M: Con. Roof Slab 10%.		5002679      0010																								Activity

		1830		05		Supply of ladder- 5%		E-033-WS-33-11-11																								WBS

		1831		06		Supply of ladder- 5%		5002680																								Network

		1832		07		OHT 200KL12M: Supply of ladder- 5%.		5002680      0010																								Activity

		1833		05		Completion of Piping arrangement- 5%		E-033-WS-33-11-12																								WBS

		1834		06		Completion of Piping arrangement- 5%		5002681																								Network

		1835		07		OHT 200KL12M: completion Piping 5%.		5002681      0010																								Activity

		1836		05		Commissioning- 5%		E-033-WS-33-11-13																								WBS

		1837		06		Commissioning- 5%		5002682																								Network

		1838		07		OHT 200KL12M: Commissioning 5%.		5002682      0010																								Activity

		1839		04		OHT - 200 Kl 16 M Staging		E-033-WS-33-12																								WBS

		1840		05		Testing of bearing & Sub report- 5%		E-033-WS-33-12-01																								WBS

		1841		06		Testing of bearing & Sub report- 5%		5002683																								Network

		1842		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-12-02																								WBS

		1843		06		Excavation & PCC Foundation footing- 5%		5002684																								Network

		1844		07		OHT 200KL16M: Excavation & PCC 5%.		5002684      0010																								Activity

		1845		05		Completion of RCC Footings- 10%		E-033-WS-33-12-03																								WBS

		1846		06		Completion of RCC Footings- 10%		5002685																								Network

		1847		07		OHT 200KL16M: RCC Footings comp. 10%		5002685      0010																								Activity

		1848		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-12-04																								WBS

		1849		06		Construction RCC stagging upto 6 mtr- 9%		5002686																								Network

		1850		07		OHT 200KL16M: Con.RCC Staging upto 6M 9%		5002686      0010																								Activity

		1851		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-12-05																								WBS

		1852		06		Construct. of RCC stag. above 6- 12m- 8%		5002687																								Network

		1853		07		OHT 200KL16M: Con.RCC Staging 6-12M 8%		5002687      0010																								Activity

		1854		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-12-06																								WBS

		1855		06		Construct. & Erection of Staircase- 3%		5002688																								Network

		1856		07		OHT 200KL16M: Staircase 3%.		5002688      0010																								Activity

		1857		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-12-07																								WBS

		1858		06		Construct. of beam Longitu & Trans- 10%		5002689																								Network

		1859		05		Completion of bottom slab- 10%		E-033-WS-33-12-08																								WBS

		1860		06		Completion of bottom slab- 10%		5002690																								Network

		1861		05		Construction of cylindrical wall- 15%		E-033-WS-33-12-09																								WBS

		1862		06		Construction of cylindrical wall- 15%		5002691																								Network

		1863		07		OHT 200KL16M: Con. Cylindrical Wall 15%.		5002691      0010																								Activity

		1864		05		Construction of roof slab- 10%		E-033-WS-33-12-10																								WBS

		1865		06		Construction of roof slab- 10%		5002692																								Network

		1866		07		OHT 200KL16M: Con. Roof Slab 10%.		5002692      0010																								Activity

		1867		05		Supply of ladder- 5%		E-033-WS-33-12-11																								WBS

		1868		06		Supply of ladder- 5%		5002693																								Network

		1869		07		OHT 200KL16M: Supply of ladder- 5%.		5002693      0010																								Activity

		1870		05		Completion of Piping arrangement- 5%		E-033-WS-33-12-12																								WBS

		1871		06		Completion of Piping arrangement- 5%		5002694																								Network

		1872		07		OHT 200KL16M: completion Piping 5%.		5002694      0010																								Activity

		1873		05		Commissioning- 5%		E-033-WS-33-12-13																								WBS

		1874		06		Commissioning- 5%		5002695																								Network

		1875		07		OHT 200KL16M: Commissioning 5%.		5002695      0010																								Activity

		1876		04		OHT - 200 Kl 18 M Staging		E-033-WS-33-13																								WBS

		1877		05		Testing of bearing & Sub report- 5%		E-033-WS-33-13-01																								WBS

		1878		06		Testing of bearing & Sub report- 5%		5002696																								Network

		1879		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-13-02																								WBS

		1880		06		Excavation & PCC Foundation footing- 5%		5002697																								Network

		1881		07		OHT 200KL18M: Excavation & PCC 5%.		5002697      0010																								Activity

		1882		05		Completion of RCC Footings- 10%		E-033-WS-33-13-03																								WBS

		1883		06		Completion of RCC Footings- 10%		5002698																								Network

		1884		07		OHT 200KL18M: RCC Footings comp. 10%		5002698      0010																								Activity

		1885		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-13-04																								WBS

		1886		06		Construction RCC stagging upto 6 mtr- 9%		5002699																								Network

		1887		07		OHT 200KL18M: Con.RCC Staging upto 6M 9%		5002699      0010																								Activity

		1888		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-13-05																								WBS

		1889		06		Construct. of RCC stag. above 6- 12m- 8%		5002700																								Network

		1890		07		OHT 200KL18M: Con.RCC Staging 6-12M 8%		5002700      0010																								Activity

		1891		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-13-06																								WBS

		1892		06		Construct. & Erection of Staircase- 3%		5002701																								Network

		1893		07		OHT 200KL18M: Staircase 3%.		5002701      0010																								Activity

		1894		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-13-07																								WBS

		1895		06		Construct. of beam Longitu & Trans- 10%		5002702																								Network

		1896		05		Completion of bottom slab- 10%		E-033-WS-33-13-08																								WBS

		1897		06		Completion of bottom slab- 10%		5002703																								Network

		1898		05		Construction of cylindrical wall- 15%		E-033-WS-33-13-09																								WBS

		1899		06		Construction of cylindrical wall- 15%		5002704																								Network

		1900		07		OHT 200KL18M: Con. Cylindrical Wall 15%.		5002704      0010																								Activity

		1901		05		Construction of roof slab- 10%		E-033-WS-33-13-10																								WBS

		1902		06		Construction of roof slab- 10%		5002705																								Network

		1903		07		OHT 200KL18M: Con. Roof Slab 10%.		5002705      0010																								Activity

		1904		05		Supply of ladder- 5%		E-033-WS-33-13-11																								WBS

		1905		06		Supply of ladder- 5%		5002706																								Network

		1906		07		OHT 200KL18M: Supply of ladder- 5%.		5002706      0010																								Activity

		1907		05		Completion of Piping arrangement- 5%		E-033-WS-33-13-12																								WBS

		1908		06		Completion of Piping arrangement- 5%		5002707																								Network

		1909		07		OHT 200KL18M: completion Piping 5%.		5002707      0010																								Activity

		1910		05		Commissioning- 5%		E-033-WS-33-13-13																								WBS

		1911		06		Commissioning- 5%		5002708																								Network

		1912		07		OHT 200KL18M: Commissioning 5%.		5002708      0010																								Activity

		1913		04		OHT - 225 Kl 12 M Staging		E-033-WS-33-14																								WBS

		1914		05		Testing of bearing & Sub report- 5%		E-033-WS-33-14-01																								WBS

		1915		06		Testing of bearing & Sub report- 5%		5002709																								Network

		1916		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-14-02																								WBS

		1917		06		Excavation & PCC Foundation footing- 5%		5002710																								Network

		1918		07		OHT 225KL12M: Excavation & PCC 5%.		5002710      0010																								Activity

		1919		05		Completion of RCC Footings- 10%		E-033-WS-33-14-03																								WBS

		1920		06		Completion of RCC Footings- 10%		5002711																								Network

		1921		07		OHT 225KL12M: RCC Footings comp. 10%		5002711      0010																								Activity

		1922		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-14-04																								WBS

		1923		06		Construction RCC stagging upto 6 mtr- 9%		5002712																								Network

		1924		07		OHT 225KL12M: Con.RCC Staging upto 6M 9%		5002712      0010																								Activity

		1925		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-14-05																								WBS

		1926		06		Construct. of RCC stag. above 6- 12m- 8%		5002713																								Network

		1927		07		OHT 225KL12M: Con.RCC Staging 6-12M 8%		5002713      0010																								Activity

		1928		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-14-06																								WBS

		1929		06		Construct. & Erection of Staircase- 3%		5002714																								Network

		1930		07		OHT 225KL12M: Staircase 3%.		5002714      0010																								Activity

		1931		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-14-07																								WBS

		1932		06		Construct. of beam Longitu & Trans- 10%		5002715																								Network

		1933		05		Completion of bottom slab- 10%		E-033-WS-33-14-08																								WBS

		1934		06		Completion of bottom slab- 10%		5002716																								Network

		1935		05		Construction of cylindrical wall- 15%		E-033-WS-33-14-09																								WBS

		1936		06		Construction of cylindrical wall- 15%		5002717																								Network

		1937		07		OHT 225KL12M: Con. Cylindrical Wall 15%.		5002717      0010																								Activity

		1938		05		Construction of roof slab- 10%		E-033-WS-33-14-10																								WBS

		1939		06		Construction of roof slab- 10%		5002718																								Network

		1940		07		OHT 225KL12M: Con. Roof Slab 10%.		5002718      0010																								Activity

		1941		05		Supply of ladder- 5%		E-033-WS-33-14-11																								WBS

		1942		06		Supply of ladder- 5%		5002719																								Network

		1943		07		OHT 225KL12M: Supply of ladder- 5%.		5002719      0010																								Activity

		1944		05		Completion of Piping arrangement- 5%		E-033-WS-33-14-12																								WBS

		1945		06		Completion of Piping arrangement- 5%		5002720																								Network

		1946		07		OHT 225KL12M: completion Piping 5%.		5002720      0010																								Activity

		1947		05		Commissioning- 5%		E-033-WS-33-14-13																								WBS

		1948		06		Commissioning- 5%		5002721																								Network

		1949		07		OHT 225KL12M: Commissioning 5%.		5002721      0010																								Activity

		1950		04		OHT - 250 Kl 12 M Staging		E-033-WS-33-15																								WBS

		1951		05		Testing of bearing & Sub report- 5%		E-033-WS-33-15-01																								WBS

		1952		06		Testing of bearing & Sub report- 5%		5002722																								Network

		1953		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-15-02																								WBS

		1954		06		Excavation & PCC Foundation footing- 5%		5002723																								Network

		1955		07		OHT 250KL12M: Excavation & PCC 5%.		5002723      0010																								Activity

		1956		05		Completion of RCC Footings- 10%		E-033-WS-33-15-03																								WBS

		1957		06		Completion of RCC Footings- 10%		5002724																								Network

		1958		07		OHT 250KL12M: RCC Footings comp. 10%		5002724      0010																								Activity

		1959		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-15-04																								WBS

		1960		06		Construction RCC stagging upto 6 mtr- 9%		5002725																								Network

		1961		07		OHT 250KL12M: Con.RCC Staging upto 6M 9%		5002725      0010																								Activity

		1962		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-15-05																								WBS

		1963		06		Construct. of RCC stag. above 6- 12m- 8%		5002726																								Network

		1964		07		OHT 250KL12M: Con.RCC Staging 6-12M 8%		5002726      0010																								Activity

		1965		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-15-06																								WBS

		1966		06		Construct. & Erection of Staircase- 3%		5002727																								Network

		1967		07		OHT 250KL12M: Staircase 3%.		5002727      0010																								Activity

		1968		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-15-07																								WBS

		1969		06		Construct. of beam Longitu & Trans- 10%		5002728																								Network

		1970		05		Completion of bottom slab- 10%		E-033-WS-33-15-08																								WBS

		1971		06		Completion of bottom slab- 10%		5002729																								Network

		1972		05		Construction of cylindrical wall- 15%		E-033-WS-33-15-09																								WBS

		1973		06		Construction of cylindrical wall- 15%		5002730																								Network

		1974		07		OHT 250KL12M: Con. Cylindrical Wall 15%.		5002730      0010																								Activity

		1975		05		Construction of roof slab- 10%		E-033-WS-33-15-10																								WBS

		1976		06		Construction of roof slab- 10%		5002731																								Network

		1977		07		OHT 250KL12M: Con. Roof Slab 10%.		5002731      0010																								Activity

		1978		05		Supply of ladder- 5%		E-033-WS-33-15-11																								WBS

		1979		06		Supply of ladder- 5%		5002732																								Network

		1980		07		OHT 250KL12M: Supply of ladder- 5%.		5002732      0010																								Activity

		1981		05		Completion of Piping arrangement- 5%		E-033-WS-33-15-12																								WBS

		1982		06		Completion of Piping arrangement- 5%		5002733																								Network

		1983		07		OHT 250KL12M: completion Piping 5%.		5002733      0010																								Activity

		1984		05		Commissioning- 5%		E-033-WS-33-15-13																								WBS

		1985		06		Commissioning- 5%		5002734																								Network

		1986		07		OHT 250KL12M: Commissioning 5%.		5002734      0010																								Activity

		1987		04		OHT - 300 Kl 12 M Staging		E-033-WS-33-16																								WBS

		1988		05		Completion of Staging and stair-20%		E-033-WS-33-16-01																								WBS

		1989		05		Comp of RB / BD/ CD with balcony -20%		E-033-WS-33-16-02																								WBS

		1990		05		Completion of Cylindrical wall-15%		E-033-WS-33-16-03																								WBS

		1991		05		Completion of Roof dome -10%		E-033-WS-33-16-04																								WBS

		1992		05		Compl-PA,AL,Fin wrk inc app T&C. -15%		E-033-WS-33-16-05																								WBS

		1993		04		OHT - 300 Kl 16 M Staging		E-033-WS-33-17																								WBS

		1994		05		Testing of bearing & Sub report- 5%		E-033-WS-33-17-01																								WBS

		1995		06		Testing of bearing & Sub report- 5%		5002735																								Network

		1996		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-17-02																								WBS

		1997		06		Excavation & PCC Foundation footing- 5%		5002736																								Network

		1998		07		OHT 300KL16M: Excavation & PCC 5%.		5002736      0010																								Activity

		1999		05		Completion of RCC Footings- 10%		E-033-WS-33-17-03																								WBS

		2000		06		Completion of RCC Footings- 10%		5002737																								Network

		2001		07		OHT 300KL16M: RCC Footings comp. 10%		5002737      0010																								Activity

		2002		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-17-04																								WBS

		2003		06		Construction RCC stagging upto 6 mtr- 9%		5002738																								Network

		2004		07		OHT 300KL16M: Con.RCC Staging upto 6M 9%		5002738      0010																								Activity

		2005		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-17-05																								WBS

		2006		06		Construct. of RCC stag. above 6- 12m- 8%		5002739																								Network

		2007		07		OHT 300KL16M: Con.RCC Staging 6-12M 8%		5002739      0010																								Activity

		2008		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-17-06																								WBS

		2009		06		Construct. & Erection of Staircase- 3%		5002740																								Network

		2010		07		OHT 300KL16M: Staircase 3%.		5002740      0010																								Activity

		2011		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-17-07																								WBS

		2012		06		Construct. of beam Longitu & Trans- 10%		5002741																								Network

		2013		05		Completion of bottom slab- 10%		E-033-WS-33-17-08																								WBS

		2014		06		Completion of bottom slab- 10%		5002742																								Network

		2015		05		Construction of cylindrical wall- 15%		E-033-WS-33-17-09																								WBS

		2016		06		Construction of cylindrical wall- 15%		5002743																								Network

		2017		07		OHT 300KL16M: Con. Cylindrical Wall 15%.		5002743      0010																								Activity

		2018		05		Construction of roof slab- 10%		E-033-WS-33-17-10																								WBS

		2019		06		Construction of roof slab- 10%		5002744																								Network

		2020		07		OHT 300KL16M: Con. Roof Slab 10%.		5002744      0010																								Activity

		2021		05		Supply of ladder- 5%		E-033-WS-33-17-11																								WBS

		2022		06		Supply of ladder- 5%		5002745																								Network

		2023		07		OHT 300KL16M: Supply of ladder- 5%.		5002745      0010																								Activity

		2024		05		Completion of Piping arrangement- 5%		E-033-WS-33-17-12																								WBS

		2025		06		Completion of Piping arrangement- 5%		5002746																								Network

		2026		07		OHT 300KL16M: completion Piping 5%.		5002746      0010																								Activity

		2027		05		Commissioning- 5%		E-033-WS-33-17-13																								WBS

		2028		06		Commissioning- 5%		5002747																								Network

		2029		07		OHT 300KL16M: Commissioning 5%.		5002747      0010																								Activity

		2030		04		OHT - 350 Kl 14 M Staging		E-033-WS-33-18																								WBS

		2031		05		Testing of bearing & Sub report- 5%		E-033-WS-33-18-01																								WBS

		2032		06		Testing of bearing & Sub report- 5%		5002748																								Network

		2033		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-18-02																								WBS

		2034		06		Excavation & PCC Foundation footing- 5%		5002749																								Network

		2035		07		OHT 350KL14M: Excavation & PCC 5%.		5002749      0010																								Activity

		2036		05		Completion of RCC Footings- 10%		E-033-WS-33-18-03																								WBS

		2037		06		Completion of RCC Footings- 10%		5002750																								Network

		2038		07		OHT 350KL14M: RCC Footings comp. 10%		5002750      0010																								Activity

		2039		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-18-04																								WBS

		2040		06		Construction RCC stagging upto 6 mtr- 9%		5002751																								Network

		2041		07		OHT 350KL14M: Con.RCC Staging upto 6M 9%		5002751      0010																								Activity

		2042		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-18-05																								WBS

		2043		06		Construct. of RCC stag. above 6- 12m- 8%		5002752																								Network

		2044		07		OHT 350KL14M: Con.RCC Staging 6-12M 8%		5002752      0010																								Activity

		2045		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-18-06																								WBS

		2046		06		Construct. & Erection of Staircase- 3%		5002753																								Network

		2047		07		OHT 350KL14M: Staircase 3%.		5002753      0010																								Activity

		2048		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-18-07																								WBS

		2049		06		Construct. of beam Longitu & Trans- 10%		5002754																								Network

		2050		05		Completion of bottom slab- 10%		E-033-WS-33-18-08																								WBS

		2051		06		Completion of bottom slab- 10%		5002755																								Network

		2052		05		Construction of cylindrical wall- 15%		E-033-WS-33-18-09																								WBS

		2053		06		Construction of cylindrical wall- 15%		5002756																								Network

		2054		07		OHT 350KL14M: Con. Cylindrical Wall 15%.		5002756      0010																								Activity

		2055		05		Construction of roof slab- 10%		E-033-WS-33-18-10																								WBS

		2056		06		Construction of roof slab- 10%		5002757																								Network

		2057		07		OHT 350KL14M: Con. Roof Slab 10%.		5002757      0010																								Activity

		2058		05		Supply of ladder- 5%		E-033-WS-33-18-11																								WBS

		2059		06		Supply of ladder- 5%		5002758																								Network

		2060		07		OHT 350KL14M: Supply of ladder- 5%.		5002758      0010																								Activity

		2061		05		Completion of Piping arrangement- 5%		E-033-WS-33-18-12																								WBS

		2062		06		Completion of Piping arrangement- 5%		5002759																								Network

		2063		07		OHT 350KL14M: completion Piping 5%.		5002759      0010																								Activity

		2064		05		Commissioning- 5%		E-033-WS-33-18-13																								WBS

		2065		06		Commissioning- 5%		5002760																								Network

		2066		07		OHT 350KL14M: Commissioning 5%.		5002760      0010																								Activity

		2067		04		OHT - 400 Kl 14 M Staging		E-033-WS-33-19																								WBS

		2068		05		Testing of bearing & Sub report- 5%		E-033-WS-33-19-01																								WBS

		2069		06		Testing of bearing & Sub report- 5%		5002761																								Network

		2070		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-19-02																								WBS

		2071		06		Excavation & PCC Foundation footing- 5%		5002762																								Network

		2072		07		OHT 400KL14M: Excavation & PCC 5%.		5002762      0010																								Activity

		2073		05		Completion of RCC Footings- 10%		E-033-WS-33-19-03																								WBS

		2074		06		Completion of RCC Footings- 10%		5002763																								Network

		2075		07		OHT 400KL14M: RCC Footings comp. 10%		5002763      0010																								Activity

		2076		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-19-04																								WBS

		2077		06		Construction RCC stagging upto 6 mtr- 9%		5002764																								Network

		2078		07		OHT 400KL14M: Con.RCC Staging upto 6M 9%		5002764      0010																								Activity

		2079		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-19-05																								WBS

		2080		06		Construct. of RCC stag. above 6- 12m- 8%		5002765																								Network

		2081		07		OHT 400KL14M: Con.RCC Staging 6-12M 8%		5002765      0010																								Activity

		2082		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-19-06																								WBS

		2083		06		Construct. & Erection of Staircase- 3%		5002766																								Network

		2084		07		OHT 400KL14M: Staircase 3%.		5002766      0010																								Activity

		2085		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-19-07																								WBS

		2086		06		Construct. of beam Longitu & Trans- 10%		5002767																								Network

		2087		05		Completion of bottom slab- 10%		E-033-WS-33-19-08																								WBS

		2088		06		Completion of bottom slab- 10%		5002768																								Network

		2089		05		Construction of cylindrical wall- 15%		E-033-WS-33-19-09																								WBS

		2090		06		Construction of cylindrical wall- 15%		5002769																								Network

		2091		07		OHT 400KL14M: Con. Cylindrical Wall 15%.		5002769      0010																								Activity

		2092		05		Construction of roof slab- 10%		E-033-WS-33-19-10																								WBS

		2093		06		Construction of roof slab- 10%		5002770																								Network

		2094		07		OHT 400KL14M: Con. Roof Slab 10%.		5002770      0010																								Activity

		2095		05		Supply of ladder- 5%		E-033-WS-33-19-11																								WBS

		2096		06		Supply of ladder- 5%		5002771																								Network

		2097		07		OHT 400KL14M: Supply of ladder- 5%.		5002771      0010																								Activity

		2098		05		Completion of Piping arrangement- 5%		E-033-WS-33-19-12																								WBS

		2099		06		Completion of Piping arrangement- 5%		5002772																								Network

		2100		07		OHT 400KL14M: completion Piping 5%.		5002772      0010																								Activity

		2101		05		Commissioning- 5%		E-033-WS-33-19-13																								WBS

		2102		06		Commissioning- 5%		5002773																								Network

		2103		07		OHT 400KL14M: Commissioning 5%.		5002773      0010																								Activity

		2104		04		OHT - 400 Kl 16 M Staging		E-033-WS-33-20																								WBS

		2105		05		Completion of Staging and stair-20%		E-033-WS-33-20-01																								WBS

		2106		05		Comp of RB / BD/ CD with balcony -20%		E-033-WS-33-20-02																								WBS

		2107		05		Completion of Cylindrical wall-15%		E-033-WS-33-20-03																								WBS

		2108		05		Completion of Roof dome -10%		E-033-WS-33-20-04																								WBS

		2109		05		Compl-PA,AL,Fin wrk inc app T&C. -15%		E-033-WS-33-20-05																								WBS

		2110		04		OHT - 500 Kl 14 M Staging		E-033-WS-33-21																								WBS

		2111		05		Completion of Staging and stair-20%		E-033-WS-33-21-01																								WBS

		2112		05		Comp of RB / BD/ CD with balcony -20%		E-033-WS-33-21-02																								WBS

		2113		05		Completion of Cylindrical wall-15%		E-033-WS-33-21-03																								WBS

		2114		05		Completion of Roof dome -10%		E-033-WS-33-21-04																								WBS

		2115		05		Compl-PA,AL,Fin wrk inc app T&C. -15%		E-033-WS-33-21-05																								WBS

		2116		04		OHT - 125 Kl 12 M Staging		E-033-WS-33-22																								WBS

		2117		05		Testing of bearing & Sub report- 5%		E-033-WS-33-22-01																								WBS

		2118		06		Testing of bearing & Sub report- 5%		5002774																								Network

		2119		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-22-02																								WBS

		2120		06		Excavation & PCC Foundation footing- 5%		5002775																								Network

		2121		07		OHT 125KL12M: Excavation & PCC 5%.		5002775      0010																								Activity

		2122		05		Completion of RCC Footings- 10%		E-033-WS-33-22-03																								WBS

		2123		06		Completion of RCC Footings- 10%		5002776																								Network

		2124		07		OHT 125KL12M: RCC Footings comp. 10%		5002776      0010																								Activity

		2125		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-22-04																								WBS

		2126		06		Construction RCC stagging upto 6 mtr- 9%		5002777																								Network

		2127		07		OHT 125KL12M: Con.RCC Staging upto 6M 9%		5002777      0010																								Activity

		2128		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-22-05																								WBS

		2129		06		Construct. of RCC stag. above 6- 12m- 8%		5002778																								Network

		2130		07		OHT 125KL12M: Con.RCC Staging 6-12M 8%		5002778      0010																								Activity

		2131		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-22-06																								WBS

		2132		06		Construct. & Erection of Staircase- 3%		5002779																								Network

		2133		07		OHT 125KL12M: Staircase 3%.		5002779      0010																								Activity

		2134		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-22-07																								WBS

		2135		06		Construct. of beam Longitu & Trans- 10%		5002780																								Network

		2136		05		Completion of bottom slab- 10%		E-033-WS-33-22-08																								WBS

		2137		06		Completion of bottom slab- 10%		5002781																								Network

		2138		05		Construction of cylindrical wall- 15%		E-033-WS-33-22-09																								WBS

		2139		06		Construction of cylindrical wall- 15%		5002782																								Network

		2140		07		OHT 125KL12M: Con. Cylindrical Wall 15%.		5002782      0010																								Activity

		2141		05		Construction of roof slab- 10%		E-033-WS-33-22-10																								WBS

		2142		06		Construction of roof slab- 10%		5002783																								Network

		2143		07		OHT 125KL12M: Con. Roof Slab 10%.		5002783      0010																								Activity

		2144		05		Supply of ladder- 5%		E-033-WS-33-22-11																								WBS

		2145		06		Supply of ladder- 5%		5002784																								Network

		2146		07		OHT 125KL12M: Supply of ladder- 5%.		5002784      0010																								Activity

		2147		05		Completion of Piping arrangement- 5%		E-033-WS-33-22-12																								WBS

		2148		06		Completion of Piping arrangement- 5%		5002785																								Network

		2149		07		OHT 125KL12M: completion Piping 5%.		5002785      0010																								Activity

		2150		05		Commissioning- 5%		E-033-WS-33-22-13																								WBS

		2151		06		Commissioning- 5%		5002786																								Network

		2152		07		OHT 125KL12M: Commissioning 5%.		5002786      0010																								Activity

		2153		04		OHT - 125 Kl 14 M Staging		E-033-WS-33-23																								WBS

		2154		05		Testing of bearing & Sub report- 5%		E-033-WS-33-23-01																								WBS

		2155		06		Testing of bearing & Sub report- 5%		5002787																								Network

		2156		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-23-02																								WBS

		2157		06		Excavation & PCC Foundation footing- 5%		5002788																								Network

		2158		07		OHT 125KL14M: Excavation & PCC 5%.		5002788      0010																								Activity

		2159		05		Completion of RCC Footings- 10%		E-033-WS-33-23-03																								WBS

		2160		06		Completion of RCC Footings- 10%		5002789																								Network

		2161		07		OHT 125KL14M: RCC Footings comp. 10%		5002789      0010																								Activity

		2162		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-23-04																								WBS

		2163		06		Construction RCC stagging upto 6 mtr- 9%		5002790																								Network

		2164		07		OHT 125KL14M: Con.RCC Staging upto 6M 9%		5002790      0010																								Activity

		2165		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-23-05																								WBS

		2166		06		Construct. of RCC stag. above 6- 12m- 8%		5002791																								Network

		2167		07		OHT 125KL14M: Con.RCC Staging 6-14M 8%		5002791      0010																								Activity

		2168		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-23-06																								WBS

		2169		06		Construct. & Erection of Staircase- 3%		5002792																								Network

		2170		07		OHT 125KL14M: Staircase 3%.		5002792      0010																								Activity

		2171		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-23-07																								WBS

		2172		06		Construct. of beam Longitu & Trans- 10%		5002793																								Network

		2173		05		Completion of bottom slab- 10%		E-033-WS-33-23-08																								WBS

		2174		06		Completion of bottom slab- 10%		5002794																								Network

		2175		05		Construction of cylindrical wall- 15%		E-033-WS-33-23-09																								WBS

		2176		06		Construction of cylindrical wall- 15%		5002795																								Network

		2177		07		OHT 125KL14M: Con. Cylindrical Wall 15%.		5002795      0010																								Activity

		2178		05		Construction of roof slab- 10%		E-033-WS-33-23-10																								WBS

		2179		06		Construction of roof slab- 10%		5002796																								Network

		2180		07		OHT 125KL14M: Con. Roof Slab 10%.		5002796      0010																								Activity

		2181		05		Supply of ladder- 5%		E-033-WS-33-23-11																								WBS

		2182		06		Supply of ladder- 5%		5002797																								Network

		2183		07		OHT 125KL14M: Supply of ladder- 5%.		5002797      0010																								Activity

		2184		05		Completion of Piping arrangement- 5%		E-033-WS-33-23-12																								WBS

		2185		06		Completion of Piping arrangement- 5%		5002798																								Network

		2186		07		OHT 125KL14M: completion Piping 5%.		5002798      0010																								Activity

		2187		05		Commissioning- 5%		E-033-WS-33-23-13																								WBS

		2188		06		Commissioning- 5%		5002799																								Network

		2189		07		OHT 125KL14M: Commissioning 5%.		5002799      0010																								Activity

		2190		04		OHT - 125 Kl 16 M Staging		E-033-WS-33-24																								WBS

		2191		05		Testing of bearing & Sub report- 5%		E-033-WS-33-24-01																								WBS

		2192		06		Testing of bearing & Sub report- 5%		5002800																								Network

		2193		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-24-02																								WBS

		2194		06		Excavation & PCC Foundation footing- 5%		5002801																								Network

		2195		07		OHT 125KL16M: Excavation & PCC 5%.		5002801      0010																								Activity

		2196		05		Completion of RCC Footings- 10%		E-033-WS-33-24-03																								WBS

		2197		06		Completion of RCC Footings- 10%		5002802																								Network

		2198		07		OHT 125KL16M: RCC Footings comp. 10%		5002802      0010																								Activity

		2199		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-24-04																								WBS

		2200		06		Construction RCC stagging upto 6 mtr- 9%		5002803																								Network

		2201		07		OHT 125KL16M: Con.RCC Staging upto 6M 9%		5002803      0010																								Activity

		2202		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-24-05																								WBS

		2203		06		Construct. of RCC stag. above 6- 12m- 8%		5002804																								Network

		2204		07		OHT 125KL16M: Con.RCC Staging 6-16M 8%		5002804      0010																								Activity

		2205		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-24-06																								WBS

		2206		06		Construct. & Erection of Staircase- 3%		5002805																								Network

		2207		07		OHT 125KL16M: Staircase 3%.		5002805      0010																								Activity

		2208		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-24-07																								WBS

		2209		06		Construct. of beam Longitu & Trans- 10%		5002806																								Network

		2210		05		Completion of bottom slab- 10%		E-033-WS-33-24-08																								WBS

		2211		06		Completion of bottom slab- 10%		5002807																								Network

		2212		05		Construction of cylindrical wall- 15%		E-033-WS-33-24-09																								WBS

		2213		06		Construction of cylindrical wall- 15%		5002808																								Network

		2214		07		OHT 125KL16M: Con. Cylindrical Wall 15%.		5002808      0010																								Activity

		2215		05		Construction of roof slab- 10%		E-033-WS-33-24-10																								WBS

		2216		06		Construction of roof slab- 10%		5002809																								Network

		2217		07		OHT 125KL16M: Con. Roof Slab 10%.		5002809      0010																								Activity

		2218		05		Supply of ladder- 5%		E-033-WS-33-24-11																								WBS

		2219		06		Supply of ladder- 5%		5002810																								Network

		2220		07		OHT 125KL16M: Supply of ladder- 5%.		5002810      0010																								Activity

		2221		05		Completion of Piping arrangement- 5%		E-033-WS-33-24-12																								WBS

		2222		06		Completion of Piping arrangement- 5%		5002811																								Network

		2223		07		OHT 125KL16M: completion Piping 5%.		5002811      0010																								Activity

		2224		05		Commissioning- 5%		E-033-WS-33-24-13																								WBS

		2225		06		Commissioning- 5%		5002812																								Network

		2226		07		OHT 125KL16M: Commissioning 5%.		5002812      0010																								Activity

		2227		04		OHT - 150 Kl 14 M Staging		E-033-WS-33-25																								WBS

		2228		05		Testing of bearing & Sub report- 5%		E-033-WS-33-25-01																								WBS

		2229		06		Testing of bearing & Sub report- 5%		5002813																								Network

		2230		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-25-02																								WBS

		2231		06		Excavation & PCC Foundation footing- 5%		5002814																								Network

		2232		07		OHT 150KL14M: Excavation & PCC 5%.		5002814      0010																								Activity

		2233		05		Completion of RCC Footings- 10%		E-033-WS-33-25-03																								WBS

		2234		06		Completion of RCC Footings- 10%		5002815																								Network

		2235		07		OHT 150KL14M: RCC Footings comp. 10%		5002815      0010																								Activity

		2236		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-25-04																								WBS

		2237		06		Construction RCC stagging upto 6 mtr- 9%		5002816																								Network

		2238		07		OHT 150KL14M: Con.RCC Staging upto 6M 9%		5002816      0010																								Activity

		2239		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-25-05																								WBS

		2240		06		Construct. of RCC stag. above 6- 12m- 8%		5002817																								Network

		2241		07		OHT 150KL14M: Con.RCC Staging 6-18M 8%		5002817      0010																								Activity

		2242		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-25-06																								WBS

		2243		06		Construct. & Erection of Staircase- 3%		5002818																								Network

		2244		07		OHT 150KL14M: Staircase 3%.		5002818      0010																								Activity

		2245		05		Construct. of beams Longitu. & Trans-10%		E-033-WS-33-25-07																								WBS

		2246		06		Construct. of beams Longitu. & Trans-10%		5002819																								Network

		2247		05		Completion of bottom slab- 10%		E-033-WS-33-25-08																								WBS

		2248		06		Completion of bottom slab- 10%		5002820																								Network

		2249		05		Construction of cylindrical wall- 15%		E-033-WS-33-25-09																								WBS

		2250		06		Construction of cylindrical wall- 15%		5002821																								Network

		2251		07		OHT 150KL14M: Con. Cylindrical Wall 15%.		5002821      0010																								Activity

		2252		05		Construction of roof slab- 10%		E-033-WS-33-25-10																								WBS

		2253		06		Construction of roof slab- 10%		5002822																								Network

		2254		07		OHT 150KL14M: Con. Roof Slab 10%.		5002822      0010																								Activity

		2255		05		Supply of ladder- 5%		E-033-WS-33-25-11																								WBS

		2256		06		Supply of ladder- 5%		5002823																								Network

		2257		07		OHT 150KL14M: Supply of ladder- 5%.		5002823      0010																								Activity

		2258		05		Completion of Piping arrangement- 5%		E-033-WS-33-25-12																								WBS

		2259		06		Completion of Piping arrangement- 5%		5002824																								Network

		2260		07		OHT 150KL14M: completion Piping 5%.		5002824      0010																								Activity

		2261		05		Commissioning- 5%		E-033-WS-33-25-13																								WBS

		2262		06		Commissioning- 5%		5002825																								Network

		2263		07		OHT 150KL14M: Commissioning 5%.		5002825      0010																								Activity

		2264		04		OHT - 150 Kl 18 M Staging		E-033-WS-33-26																								WBS

		2265		05		Testing of bearing & Sub report- 5%		E-033-WS-33-26-01																								WBS

		2266		06		Testing of bearing & Sub report- 5%		5002826																								Network

		2267		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-26-02																								WBS

		2268		06		Excavation & PCC Foundation footing- 5%		5002827																								Network

		2269		07		OHT 150KL18M: Excavation & PCC 5%.		5002827      0010																								Activity

		2270		05		Completion of RCC Footings- 10%		E-033-WS-33-26-03																								WBS

		2271		06		Completion of RCC Footings- 10%		5002828																								Network

		2272		07		OHT 150KL18M: RCC Footings comp. 10%		5002828      0010																								Activity

		2273		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-26-04																								WBS

		2274		06		Construction RCC stagging upto 6 mtr- 9%		5002829																								Network

		2275		07		OHT 150KL18M: Con.RCC Staging upto 6M 9%		5002829      0010																								Activity

		2276		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-26-05																								WBS

		2277		06		Construct. of RCC stag. above 6- 12m- 8%		5002830																								Network

		2278		07		OHT 150KL18M: Con.RCC Staging 6-18M 8%		5002830      0010																								Activity

		2279		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-26-06																								WBS

		2280		06		Construct. & Erection of Staircase- 3%		5002831																								Network

		2281		07		OHT 150KL18M: Staircase 3%.		5002831      0010																								Activity

		2282		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-26-07																								WBS

		2283		06		Construct. of beam Longitu & Trans- 10%		5002832																								Network

		2284		05		Completion of bottom slab- 10%		E-033-WS-33-26-08																								WBS

		2285		06		Completion of bottom slab- 10%		5002833																								Network

		2286		05		Construction of cylindrical wall- 15%		E-033-WS-33-26-09																								WBS

		2287		06		Construction of cylindrical wall- 15%		5002834																								Network

		2288		07		OHT 150KL18M: Con. Cylindrical Wall 15%.		5002834      0010																								Activity

		2289		05		Construction of roof slab- 10%		E-033-WS-33-26-10																								WBS

		2290		06		Construction of roof slab- 10%		5002835																								Network

		2291		07		OHT 150KL18M: Con. Roof Slab 10%.		5002835      0010																								Activity

		2292		05		Supply of ladder- 5%		E-033-WS-33-26-11																								WBS

		2293		06		Supply of ladder- 5%		5002836																								Network

		2294		07		OHT 150KL18M: Supply of ladder- 5%.		5002836      0010																								Activity

		2295		05		Completion of Piping arrangement- 5%		E-033-WS-33-26-12																								WBS

		2296		06		Completion of Piping arrangement- 5%		5002837																								Network

		2297		07		OHT 150KL18M: completion Piping 5%.		5002837      0010																								Activity

		2298		05		Commissioning- 5%		E-033-WS-33-26-13																								WBS

		2299		06		Commissioning- 5%		5002838																								Network

		2300		07		OHT 150KL18M: Commissioning 5%.		5002838      0010																								Activity

		2301		04		OHT - 175 Kl 14 M Staging		E-033-WS-33-27																								WBS

		2302		05		Testing of bearing & Sub report- 5%		E-033-WS-33-27-01																								WBS

		2303		06		Testing of bearing & Sub report- 5%		5002839																								Network

		2304		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-27-02																								WBS

		2305		06		Excavation & PCC Foundation footing- 5%		5002840																								Network

		2306		07		OHT 175KL14M: Excavation & PCC 5%.		5002840      0010																								Activity

		2307		05		Completion of RCC Footings- 10%		E-033-WS-33-27-03																								WBS

		2308		06		Completion of RCC Footings- 10%		5002841																								Network

		2309		07		OHT 175KL14M: RCC Footings comp. 10%		5002841      0010																								Activity

		2310		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-27-04																								WBS

		2311		06		Construction RCC stagging upto 6 mtr- 9%		5002842																								Network

		2312		07		OHT 175KL14M: Con.RCC Staging upto 6M 9%		5002842      0010																								Activity

		2313		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-27-05																								WBS

		2314		06		Construct. of RCC stag. above 6- 12m- 8%		5002843																								Network

		2315		07		OHT 175KL14M: Con.RCC Staging 6-12M 8%		5002843      0010																								Activity

		2316		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-27-06																								WBS

		2317		06		Construct. & Erection of Staircase- 3%		5002844																								Network

		2318		07		OHT 175KL14M: Staircase 3%.		5002844      0010																								Activity

		2319		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-27-07																								WBS

		2320		06		Construct. of beam Longitu & Trans- 10%		5002845																								Network

		2321		05		Completion of bottom slab- 10%		E-033-WS-33-27-08																								WBS

		2322		06		Completion of bottom slab- 10%		5002846																								Network

		2323		05		Construction of cylindrical wall- 15%		E-033-WS-33-27-09																								WBS

		2324		06		Construction of cylindrical wall- 15%		5002847																								Network

		2325		07		OHT 175KL14M: Con. Cylindrical Wall 15%.		5002847      0010																								Activity

		2326		05		Construction of roof slab- 10%		E-033-WS-33-27-10																								WBS

		2327		06		Construction of roof slab- 10%		5002848																								Network

		2328		07		OHT 175KL14M: Con. Roof Slab 10%.		5002848      0010																								Activity

		2329		05		Supply of ladder- 5%		E-033-WS-33-27-11																								WBS

		2330		06		Supply of ladder- 5%		5002849																								Network

		2331		07		OHT 175KL14M: Supply of ladder- 5%.		5002849      0010																								Activity

		2332		05		Completion of Piping arrangement- 5%		E-033-WS-33-27-12																								WBS

		2333		06		Completion of Piping arrangement- 5%		5002850																								Network

		2334		07		OHT 175KL14M: completion Piping 5%.		5002850      0010																								Activity

		2335		05		Commissioning- 5%		E-033-WS-33-27-13																								WBS

		2336		06		Commissioning- 5%		5002851																								Network

		2337		07		OHT 175KL14M: Commissioning 5%.		5002851      0010																								Activity

		2338		04		OHT - 200 Kl 14 M Staging		E-033-WS-33-28																								WBS

		2339		05		Testing of bearing & Sub report- 5%		E-033-WS-33-28-01																								WBS

		2340		06		Testing of bearing & Sub report- 5%		5002852																								Network

		2341		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-28-02																								WBS

		2342		06		Excavation & PCC Foundation footing- 5%		5002853																								Network

		2343		07		OHT 200KL14M: Excavation & PCC 5%.		5002853      0010																								Activity

		2344		05		Completion of RCC Footings- 10%		E-033-WS-33-28-03																								WBS

		2345		06		Completion of RCC Footings- 10%		5002854																								Network

		2346		07		OHT 200KL14M: RCC Footings comp. 10%		5002854      0010																								Activity

		2347		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-28-04																								WBS

		2348		06		Construction RCC stagging upto 6 mtr- 9%		5002855																								Network

		2349		07		OHT 200KL14M: Con.RCC Staging upto 6M 9%		5002855      0010																								Activity

		2350		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-28-05																								WBS

		2351		06		Construct. of RCC stag. above 6- 12m- 8%		5002856																								Network

		2352		07		OHT 200KL14M: Con.RCC Staging 6-12M 8%		5002856      0010																								Activity

		2353		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-28-06																								WBS

		2354		06		Construct. & Erection of Staircase- 3%		5002857																								Network

		2355		07		OHT 200KL14M: Staircase 3%.		5002857      0010																								Activity

		2356		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-28-07																								WBS

		2357		06		Construct. of beam Longitu & Trans- 10%		5002858																								Network

		2358		05		Completion of bottom slab- 10%		E-033-WS-33-28-08																								WBS

		2359		06		Completion of bottom slab- 10%		5002859																								Network

		2360		05		Construction of cylindrical wall- 15%		E-033-WS-33-28-09																								WBS

		2361		06		Construction of cylindrical wall- 15%		5002860																								Network

		2362		07		OHT 200KL14M: Con. Cylindrical Wall 15%.		5002860      0010																								Activity

		2363		05		Construction of roof slab- 10%		E-033-WS-33-28-10																								WBS

		2364		06		Construction of roof slab- 10%		5002861																								Network

		2365		07		OHT 200KL14M: Con. Roof Slab 10%.		5002861      0010																								Activity

		2366		05		Supply of ladder- 5%		E-033-WS-33-28-11																								WBS

		2367		06		Supply of ladder- 5%		5002862																								Network

		2368		07		OHT 200KL14M: Supply of ladder- 5%.		5002862      0010																								Activity

		2369		05		Completion of Piping arrangement- 5%		E-033-WS-33-28-12																								WBS

		2370		06		Completion of Piping arrangement- 5%		5002863																								Network

		2371		07		OHT 200KL14M: completion Piping 5%.		5002863      0010																								Activity

		2372		05		Commissioning- 5%		E-033-WS-33-28-13																								WBS

		2373		06		Commissioning- 5%		5002864																								Network

		2374		07		OHT 200KL14M: Commissioning 5%.		5002864      0010																								Activity

		2375		04		OHT - 225 Kl 14 M Staging		E-033-WS-33-29																								WBS

		2376		05		Testing of bearing & Sub report- 5%		E-033-WS-33-29-01																								WBS

		2377		06		Testing of bearing & Sub report- 5%		5002865																								Network

		2378		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-29-02																								WBS

		2379		06		Excavation & PCC Foundation footing- 5%		5002866																								Network

		2380		07		OHT 225KL14M: Excavation & PCC 5%.		5002866      0010																								Activity

		2381		05		Completion of RCC Footings- 10%		E-033-WS-33-29-03																								WBS

		2382		06		Completion of RCC Footings- 10%		5002867																								Network

		2383		07		OHT 225KL14M: RCC Footings comp. 10%		5002867      0010																								Activity

		2384		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-29-04																								WBS

		2385		06		Construction RCC stagging upto 6 mtr- 9%		5002868																								Network

		2386		07		OHT 225KL14M: Con.RCC Staging upto 6M 9%		5002868      0010																								Activity

		2387		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-29-05																								WBS

		2388		06		Construct. of RCC stag. above 6- 12m- 8%		5002869																								Network

		2389		07		OHT 225KL14M: Con.RCC Staging 6-12M 8%		5002869      0010																								Activity

		2390		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-29-06																								WBS

		2391		06		Construct. & Erection of Staircase- 3%		5002870																								Network

		2392		07		OHT 225KL14M: Staircase 3%.		5002870      0010																								Activity

		2393		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-29-07																								WBS

		2394		06		Construct. of beam Longitu & Trans- 10%		5002871																								Network

		2395		05		Completion of bottom slab- 10%		E-033-WS-33-29-08																								WBS

		2396		06		Completion of bottom slab- 10%		5002872																								Network

		2397		05		Construction of cylindrical wall- 15%		E-033-WS-33-29-09																								WBS

		2398		06		Construction of cylindrical wall- 15%		5002873																								Network

		2399		07		OHT 225KL14M: Con. Cylindrical Wall 15%.		5002873      0010																								Activity

		2400		05		Construction of roof slab- 10%		E-033-WS-33-29-10																								WBS

		2401		06		Construction of roof slab- 10%		5002874																								Network

		2402		07		OHT 225KL14M: Con. Roof Slab 10%.		5002874      0010																								Activity

		2403		05		Supply of ladder- 5%		E-033-WS-33-29-11																								WBS

		2404		06		Supply of ladder- 5%		5002875																								Network

		2405		07		OHT 225KL14M: Supply of ladder- 5%.		5002875      0010																								Activity

		2406		05		Completion of Piping arrangement- 5%		E-033-WS-33-29-12																								WBS

		2407		06		Completion of Piping arrangement- 5%		5002876																								Network

		2408		07		OHT 225KL14M: completion Piping 5%.		5002876      0010																								Activity

		2409		05		Commissioning- 5%		E-033-WS-33-29-13																								WBS

		2410		06		Commissioning- 5%		5002877																								Network

		2411		07		OHT 225KL14M: Commissioning 5%.		5002877      0010																								Activity

		2412		04		OHT - 225 Kl 16 M Staging		E-033-WS-33-30																								WBS

		2413		05		Testing of bearing & Sub report- 5%		E-033-WS-33-30-01																								WBS

		2414		06		Testing of bearing & Sub report- 5%		5002878																								Network

		2415		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-30-02																								WBS

		2416		06		Excavation & PCC Foundation footing- 5%		5002879																								Network

		2417		07		OHT 225KL16M: Excavation & PCC 5%.		5002879      0010																								Activity

		2418		05		Completion of RCC Footings- 10%		E-033-WS-33-30-03																								WBS

		2419		06		Completion of RCC Footings- 10%		5002880																								Network

		2420		07		OHT 225KL16M: RCC Footings comp. 10%		5002880      0010																								Activity

		2421		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-30-04																								WBS

		2422		06		Construction RCC stagging upto 6 mtr- 9%		5002881																								Network

		2423		07		OHT 225KL16M: Con.RCC Staging upto 6M 9%		5002881      0010																								Activity

		2424		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-30-05																								WBS

		2425		06		Construct. of RCC stag. above 6- 12m- 8%		5002882																								Network

		2426		07		OHT 225KL16M: Con.RCC Staging 6-12M 8%		5002882      0010																								Activity

		2427		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-30-06																								WBS

		2428		06		Construct. & Erection of Staircase- 3%		5002883																								Network

		2429		07		OHT 225KL16M: Staircase 3%.		5002883      0010																								Activity

		2430		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-30-07																								WBS

		2431		06		Construct. of beam Longitu & Trans- 10%		5002884																								Network

		2432		05		Completion of bottom slab- 10%		E-033-WS-33-30-08																								WBS

		2433		06		Completion of bottom slab- 10%		5002885																								Network

		2434		05		Construction of cylindrical wall- 15%		E-033-WS-33-30-09																								WBS

		2435		06		Construction of cylindrical wall- 15%		5002886																								Network

		2436		07		OHT 225KL16M: Con. Cylindrical Wall 15%.		5002886      0010																								Activity

		2437		05		Construction of roof slab- 10%		E-033-WS-33-30-10																								WBS

		2438		06		Construction of roof slab- 10%		5002887																								Network

		2439		07		OHT 225KL16M: Con. Roof Slab 10%.		5002887      0010																								Activity

		2440		05		Supply of ladder- 5%		E-033-WS-33-30-11																								WBS

		2441		06		Supply of ladder- 5%		5002888																								Network

		2442		07		OHT 225KL16M: Supply of ladder- 5%.		5002888      0010																								Activity

		2443		05		Completion of Piping arrangement- 5%		E-033-WS-33-30-12																								WBS

		2444		06		Completion of Piping arrangement- 5%		5002889																								Network

		2445		07		OHT 225KL16M: completion Piping 5%.		5002889      0010																								Activity

		2446		05		Commissioning- 5%		E-033-WS-33-30-13																								WBS

		2447		06		Commissioning- 5%		5002890																								Network

		2448		07		OHT 225KL16M: Commissioning 5%.		5002890      0010																								Activity

		2449		04		OHT - 225 Kl 18 M Staging		E-033-WS-33-31																								WBS

		2450		05		Testing of bearing & Sub report- 5%		E-033-WS-33-31-01																								WBS

		2451		06		Testing of bearing & Sub report- 5%		5002891																								Network

		2452		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-31-02																								WBS

		2453		06		Excavation & PCC Foundation footing- 5%		5002892																								Network

		2454		07		OHT 225KL18M: Excavation & PCC 5%.		5002892      0010																								Activity

		2455		05		Completion of RCC Footings- 10%		E-033-WS-33-31-03																								WBS

		2456		06		Completion of RCC Footings- 10%		5002893																								Network

		2457		07		OHT 225KL18M: RCC Footings comp. 10%		5002893      0010																								Activity

		2458		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-31-04																								WBS

		2459		06		Construction RCC stagging upto 6 mtr- 9%		5002894																								Network

		2460		07		OHT 225KL18M: Con.RCC Staging upto 6M 9%		5002894      0010																								Activity

		2461		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-31-05																								WBS

		2462		06		Construct. of RCC stag. above 6- 12m- 8%		5002895																								Network

		2463		07		OHT 225KL18M: Con.RCC Staging 6-12M 8%		5002895      0010																								Activity

		2464		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-31-06																								WBS

		2465		06		Construct. & Erection of Staircase- 3%		5002896																								Network

		2466		07		OHT 225KL18M: Staircase 3%.		5002896      0010																								Activity

		2467		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-31-07																								WBS

		2468		06		Construct. of beam Longitu & Trans- 10%		5002897																								Network

		2469		05		Completion of bottom slab- 10%		E-033-WS-33-31-08																								WBS

		2470		06		Completion of bottom slab- 10%		5002898																								Network

		2471		05		Construction of cylindrical wall- 15%		E-033-WS-33-31-09																								WBS

		2472		06		Construction of cylindrical wall- 15%		5002899																								Network

		2473		07		OHT 225KL18M: Con. Cylindrical Wall 15%.		5002899      0010																								Activity

		2474		05		Construction of roof slab- 10%		E-033-WS-33-31-10																								WBS

		2475		06		Construction of roof slab- 10%		5002900																								Network

		2476		07		OHT 225KL18M: Con. Roof Slab 10%.		5002900      0010																								Activity

		2477		05		Supply of ladder- 5%		E-033-WS-33-31-11																								WBS

		2478		06		Supply of ladder- 5%		5002901																								Network

		2479		07		OHT 225KL18M: Supply of ladder- 5%.		5002901      0010																								Activity

		2480		05		Completion of Piping arrangement- 5%		E-033-WS-33-31-12																								WBS

		2481		06		Completion of Piping arrangement- 5%		5002902																								Network

		2482		07		OHT 225KL18M: completion Piping 5%.		5002902      0010																								Activity

		2483		05		Commissioning- 5%		E-033-WS-33-31-13																								WBS

		2484		06		Commissioning- 5%		5002903																								Network

		2485		07		OHT 225KL18M: Commissioning 5%.		5002903      0010																								Activity

		2486		04		OHT - 250 Kl 14 M Staging		E-033-WS-33-32																								WBS

		2487		05		Testing of bearing & Sub report- 5%		E-033-WS-33-32-01																								WBS

		2488		06		Testing of bearing & Sub report- 5%		5002904																								Network

		2489		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-32-02																								WBS

		2490		06		Excavation & PCC Foundation footing- 5%		5002905																								Network

		2491		07		OHT 250KL14M: Excavation & PCC 5%.		5002905      0010																								Activity

		2492		05		Completion of RCC Footings- 10%		E-033-WS-33-32-03																								WBS

		2493		06		Completion of RCC Footings- 10%		5002906																								Network

		2494		07		OHT 250KL14M: RCC Footings comp. 10%		5002906      0010																								Activity

		2495		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-32-04																								WBS

		2496		06		Construction RCC stagging upto 6 mtr- 9%		5002907																								Network

		2497		07		OHT 250KL14M: Con.RCC Staging upto 6M 9%		5002907      0010																								Activity

		2498		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-32-05																								WBS

		2499		06		Construct. of RCC stag. above 6- 12m- 8%		5002908																								Network

		2500		07		OHT 250KL14M: Con.RCC Staging 6-12M 8%		5002908      0010																								Activity

		2501		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-32-06																								WBS

		2502		06		Construct. & Erection of Staircase- 3%		5002909																								Network

		2503		07		OHT 250KL14M: Staircase 3%.		5002909      0010																								Activity

		2504		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-32-07																								WBS

		2505		06		Construct. of beam Longitu & Trans- 10%		5002910																								Network

		2506		05		Completion of bottom slab- 10%		E-033-WS-33-32-08																								WBS

		2507		06		Completion of bottom slab- 10%		5002911																								Network

		2508		05		Construction of cylindrical wall- 15%		E-033-WS-33-32-09																								WBS

		2509		06		Construction of cylindrical wall- 15%		5002912																								Network

		2510		07		OHT 250KL14M: Con. Cylindrical Wall 15%.		5002912      0010																								Activity

		2511		05		Construction of roof slab- 10%		E-033-WS-33-32-10																								WBS

		2512		06		Construction of roof slab- 10%		5002913																								Network

		2513		07		OHT 250KL14M: Con. Roof Slab 10%.		5002913      0010																								Activity

		2514		05		Supply of ladder- 5%		E-033-WS-33-32-11																								WBS

		2515		06		Supply of ladder- 5%		5002914																								Network

		2516		07		OHT 250KL14M: Supply of ladder- 5%.		5002914      0010																								Activity

		2517		05		Completion of Piping arrangement- 5%		E-033-WS-33-32-12																								WBS

		2518		06		Completion of Piping arrangement- 5%		5002915																								Network

		2519		07		OHT 250KL14M: completion Piping 5%.		5002915      0010																								Activity

		2520		05		Commissioning- 5%		E-033-WS-33-32-13																								WBS

		2521		06		Commissioning- 5%		5002916																								Network

		2522		07		OHT 250KL14M: Commissioning 5%.		5002916      0010																								Activity

		2523		04		OHT - 250 Kl 16 M Staging		E-033-WS-33-33																								WBS

		2524		05		Testing of bearing & Sub report- 5%		E-033-WS-33-33-01																								WBS

		2525		06		Testing of bearing & Sub report- 5%		5002917																								Network

		2526		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-33-02																								WBS

		2527		06		Excavation & PCC Foundation footing- 5%		5002918																								Network

		2528		07		OHT 250KL16M: Excavation & PCC 5%.		5002918      0010																								Activity

		2529		05		Completion of RCC Footings- 10%		E-033-WS-33-33-03																								WBS

		2530		06		Completion of RCC Footings- 10%		5002919																								Network

		2531		07		OHT 250KL16M: RCC Footings comp. 10%		5002919      0010																								Activity

		2532		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-33-04																								WBS

		2533		06		Construction RCC stagging upto 6 mtr- 9%		5002920																								Network

		2534		07		OHT 250KL16M: Con.RCC Staging upto 6M 9%		5002920      0010																								Activity

		2535		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-33-05																								WBS

		2536		06		Construct. of RCC stag. above 6- 12m- 8%		5002921																								Network

		2537		07		OHT 250KL16M: Con.RCC Staging 6-12M 8%		5002921      0010																								Activity

		2538		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-33-06																								WBS

		2539		06		Construct. & Erection of Staircase- 3%		5002922																								Network

		2540		07		OHT 250KL16M: Staircase 3%.		5002922      0010																								Activity

		2541		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-33-07																								WBS

		2542		06		Construct. of beam Longitu & Trans- 10%		5002923																								Network

		2543		05		Completion of bottom slab- 10%		E-033-WS-33-33-08																								WBS

		2544		06		Completion of bottom slab- 10%		5002924																								Network

		2545		05		Construction of cylindrical wall- 15%		E-033-WS-33-33-09																								WBS

		2546		06		Construction of cylindrical wall- 15%		5002925																								Network

		2547		07		OHT 250KL16M: Con. Cylindrical Wall 15%.		5002925      0010																								Activity

		2548		05		Construction of roof slab- 10%		E-033-WS-33-33-10																								WBS

		2549		06		Construction of roof slab- 10%		5002926																								Network

		2550		07		OHT 250KL16M: Con. Roof Slab 10%.		5002926      0010																								Activity

		2551		05		Supply of ladder- 5%		E-033-WS-33-33-11																								WBS

		2552		06		Supply of ladder- 5%		5002927																								Network

		2553		07		OHT 250KL16M: Supply of ladder- 5%.		5002927      0010																								Activity

		2554		05		Completion of Piping arrangement- 5%		E-033-WS-33-33-12																								WBS

		2555		06		Completion of Piping arrangement- 5%		5002928																								Network

		2556		07		OHT 250KL16M: completion Piping 5%.		5002928      0010																								Activity

		2557		05		Commissioning- 5%		E-033-WS-33-33-13																								WBS

		2558		06		Commissioning- 5%		5002929																								Network

		2559		07		OHT 250KL16M: Commissioning 5%.		5002929      0010																								Activity

		2560		04		OHT - 250 Kl 18 M Staging		E-033-WS-33-34																								WBS

		2561		05		Testing of bearing & Sub report- 5%		E-033-WS-33-34-01																								WBS

		2562		06		Testing of bearing & Sub report- 5%		5002930																								Network

		2563		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-34-02																								WBS

		2564		06		Excavation & PCC Foundation footing- 5%		5002931																								Network

		2565		07		OHT 250KL18M: Excavation & PCC 5%.		5002931      0010																								Activity

		2566		05		Completion of RCC Footings- 10%		E-033-WS-33-34-03																								WBS

		2567		06		Completion of RCC Footings- 10%		5002932																								Network

		2568		07		OHT 250KL18M: RCC Footings comp. 10%		5002932      0010																								Activity

		2569		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-34-04																								WBS

		2570		06		Construction RCC stagging upto 6 mtr- 9%		5002933																								Network

		2571		07		OHT 250KL18M: Con.RCC Staging upto 6M 9%		5002933      0010																								Activity

		2572		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-34-05																								WBS

		2573		06		Construct. of RCC stag. above 6- 12m- 8%		5002934																								Network

		2574		07		OHT 250KL18M: Con.RCC Staging 6-12M 8%		5002934      0010																								Activity

		2575		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-34-06																								WBS

		2576		06		Construct. & Erection of Staircase- 3%		5002935																								Network

		2577		07		OHT 250KL18M: Staircase 3%.		5002935      0010																								Activity

		2578		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-34-07																								WBS

		2579		06		Construct. of beam Longitu & Trans- 10%		5002936																								Network

		2580		05		Completion of bottom slab- 10%		E-033-WS-33-34-08																								WBS

		2581		06		Completion of bottom slab- 10%		5002937																								Network

		2582		05		Construction of cylindrical wall- 15%		E-033-WS-33-34-09																								WBS

		2583		06		Construction of cylindrical wall- 15%		5002938																								Network

		2584		07		OHT 250KL18M: Con. Cylindrical Wall 15%.		5002938      0010																								Activity

		2585		05		Construction of roof slab- 10%		E-033-WS-33-34-10																								WBS

		2586		06		Construction of roof slab- 10%		5002939																								Network

		2587		07		OHT 250KL18M: Con. Roof Slab 10%.		5002939      0010																								Activity

		2588		05		Supply of ladder- 5%		E-033-WS-33-34-11																								WBS

		2589		06		Supply of ladder- 5%		5002940																								Network

		2590		07		OHT 250KL18M: Supply of ladder- 5%.		5002940      0010																								Activity

		2591		05		Completion of Piping arrangement- 5%		E-033-WS-33-34-12																								WBS

		2592		06		Completion of Piping arrangement- 5%		5002941																								Network

		2593		07		OHT 250KL18M: completion Piping 5%.		5002941      0010																								Activity

		2594		05		Commissioning- 5%		E-033-WS-33-34-13																								WBS

		2595		06		Commissioning- 5%		5002942																								Network

		2596		07		OHT 250KL18M: Commissioning 5%.		5002942      0010																								Activity

		2597		04		OHT - 275 Kl 12 M Staging		E-033-WS-33-35																								WBS

		2598		05		Testing of bearing & Sub report- 5%		E-033-WS-33-35-01																								WBS

		2599		06		Testing of bearing & Sub report- 5%		5002943																								Network

		2600		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-35-02																								WBS

		2601		06		Excavation & PCC Foundation footing- 5%		5002944																								Network

		2602		07		OHT 275KL12M: Excavation & PCC 5%.		5002944      0010																								Activity

		2603		05		Completion of RCC Footings- 10%		E-033-WS-33-35-03																								WBS

		2604		06		Completion of RCC Footings- 10%		5002945																								Network

		2605		07		OHT 275KL12M: RCC Footings comp. 10%		5002945      0010																								Activity

		2606		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-35-04																								WBS

		2607		06		Construction RCC stagging upto 6 mtr- 9%		5002946																								Network

		2608		07		OHT 275KL12M: Con.RCC Staging upto 6M 9%		5002946      0010																								Activity

		2609		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-35-05																								WBS

		2610		06		Construct. of RCC stag. above 6- 12m- 8%		5002947																								Network

		2611		07		OHT 275KL12M: Con.RCC Staging 6-12M 8%		5002947      0010																								Activity

		2612		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-35-06																								WBS

		2613		06		Construct. & Erection of Staircase- 3%		5002948																								Network

		2614		07		OHT 275KL12M: Staircase 3%.		5002948      0010																								Activity

		2615		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-35-07																								WBS

		2616		06		Construct. of beam Longitu & Trans- 10%		5002949																								Network

		2617		05		Completion of bottom slab- 10%		E-033-WS-33-35-08																								WBS

		2618		06		Completion of bottom slab- 10%		5002950																								Network

		2619		05		Construction of cylindrical wall- 15%		E-033-WS-33-35-09																								WBS

		2620		06		Construction of cylindrical wall- 15%		5002951																								Network

		2621		07		OHT 275KL12M: Con. Cylindrical Wall 15%.		5002951      0010																								Activity

		2622		05		Construction of roof slab- 10%		E-033-WS-33-35-10																								WBS

		2623		06		Construction of roof slab- 10%		5002952																								Network

		2624		07		OHT 275KL12M: Con. Roof Slab 10%.		5002952      0010																								Activity

		2625		05		Supply of ladder- 5%		E-033-WS-33-35-11																								WBS

		2626		06		Supply of ladder- 5%		5002953																								Network

		2627		07		OHT 275KL12M: Supply of ladder- 5%.		5002953      0010																								Activity

		2628		05		Completion of Piping arrangement- 5%		E-033-WS-33-35-12																								WBS

		2629		06		Completion of Piping arrangement- 5%		5002954																								Network

		2630		07		OHT 275KL12M: completion Piping 5%.		5002954      0010																								Activity

		2631		05		Commissioning- 5%		E-033-WS-33-35-13																								WBS

		2632		06		Commissioning- 5%		5002955																								Network

		2633		07		OHT 275KL12M: Commissioning 5%.		5002955      0010																								Activity

		2634		04		OHT - 275 Kl 14 M Staging		E-033-WS-33-36																								WBS

		2635		05		Testing of bearing & Sub report- 5%		E-033-WS-33-36-01																								WBS

		2636		06		Testing of bearing & Sub report- 5%		5002956																								Network

		2637		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-36-02																								WBS

		2638		06		Excavation & PCC Foundation footing- 5%		5002957																								Network

		2639		07		OHT 275KL14M: Excavation & PCC 5%.		5002957      0010																								Activity

		2640		05		Completion of RCC Footings- 10%		E-033-WS-33-36-03																								WBS

		2641		06		Completion of RCC Footings- 10%		5002958																								Network

		2642		07		OHT 275KL14M: RCC Footings comp. 10%		5002958      0010																								Activity

		2643		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-36-04																								WBS

		2644		06		Construction RCC stagging upto 6 mtr- 9%		5002959																								Network

		2645		07		OHT 275KL14M: Con.RCC Staging upto 6M 9%		5002959      0010																								Activity

		2646		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-36-05																								WBS

		2647		06		Construct. of RCC stag. above 6- 12m- 8%		5002960																								Network

		2648		07		OHT 275KL14M: Con.RCC Staging 6-12M 8%		5002960      0010																								Activity

		2649		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-36-06																								WBS

		2650		06		Construct. & Erection of Staircase- 3%		5002961																								Network

		2651		07		OHT 275KL14M: Staircase 3%.		5002961      0010																								Activity

		2652		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-36-07																								WBS

		2653		06		Construct. of beam Longitu & Trans- 10%		5002962																								Network

		2654		05		Completion of bottom slab- 10%		E-033-WS-33-36-08																								WBS

		2655		06		Completion of bottom slab- 10%		5002963																								Network

		2656		05		Construction of cylindrical wall- 15%		E-033-WS-33-36-09																								WBS

		2657		06		Construction of cylindrical wall- 15%		5002964																								Network

		2658		07		OHT 275KL14M: Con. Cylindrical Wall 15%.		5002964      0010																								Activity

		2659		05		Construction of roof slab- 10%		E-033-WS-33-36-10																								WBS

		2660		06		Construction of roof slab- 10%		5002965																								Network

		2661		07		OHT 275KL14M: Con. Roof Slab 10%.		5002965      0010																								Activity

		2662		05		Supply of ladder- 5%		E-033-WS-33-36-11																								WBS

		2663		06		Supply of ladder- 5%		5002966																								Network

		2664		07		OHT 275KL14M: Supply of ladder- 5%.		5002966      0010																								Activity

		2665		05		Completion of Piping arrangement- 5%		E-033-WS-33-36-12																								WBS

		2666		06		Completion of Piping arrangement- 5%		5002967																								Network

		2667		07		OHT 275KL14M: completion Piping 5%.		5002967      0010																								Activity

		2668		05		Commissioning- 5%		E-033-WS-33-36-13																								WBS

		2669		06		Commissioning- 5%		5002968																								Network

		2670		07		OHT 275KL14M: Commissioning 5%.		5002968      0010																								Activity

		2671		04		OHT - 275 Kl 16 M Staging		E-033-WS-33-37																								WBS

		2672		05		Testing of bearing & Sub report- 5%		E-033-WS-33-37-01																								WBS

		2673		06		Testing of bearing & Sub report- 5%		5002969																								Network

		2674		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-37-02																								WBS

		2675		06		Excavation & PCC Foundation footing- 5%		5002970																								Network

		2676		07		OHT 275KL16M: Excavation & PCC 5%.		5002970      0010																								Activity

		2677		05		Completion of RCC Footings- 10%		E-033-WS-33-37-03																								WBS

		2678		06		Completion of RCC Footings- 10%		5002971																								Network

		2679		07		OHT 275KL16M: RCC Footings comp. 10%		5002971      0010																								Activity

		2680		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-37-04																								WBS

		2681		06		Construction RCC stagging upto 6 mtr- 9%		5002972																								Network

		2682		07		OHT 275KL16M: Con.RCC Staging upto 6M 9%		5002972      0010																								Activity

		2683		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-37-05																								WBS

		2684		06		Construct. of RCC stag. above 6- 12m- 8%		5002973																								Network

		2685		07		OHT 275KL16M: Con.RCC Staging 6-12M 8%		5002973      0010																								Activity

		2686		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-37-06																								WBS

		2687		06		Construct. & Erection of Staircase- 3%		5002974																								Network

		2688		07		OHT 275KL16M: Staircase 3%.		5002974      0010																								Activity

		2689		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-37-07																								WBS

		2690		06		Construct. of beam Longitu & Trans- 10%		5002975																								Network

		2691		05		Completion of bottom slab- 10%		E-033-WS-33-37-08																								WBS

		2692		06		Completion of bottom slab- 10%		5002976																								Network

		2693		05		Construction of cylindrical wall- 15%		E-033-WS-33-37-09																								WBS

		2694		06		Construction of cylindrical wall- 15%		5002977																								Network

		2695		07		OHT 275KL16M: Con. Cylindrical Wall 15%.		5002977      0010																								Activity

		2696		05		Construction of roof slab- 10%		E-033-WS-33-37-10																								WBS

		2697		06		Construction of roof slab- 10%		5002978																								Network

		2698		07		OHT 275KL16M: Con. Roof Slab 10%.		5002978      0010																								Activity

		2699		05		Supply of ladder- 5%		E-033-WS-33-37-11																								WBS

		2700		06		Supply of ladder- 5%		5002979																								Network

		2701		07		OHT 275KL16M: Supply of ladder- 5%.		5002979      0010																								Activity

		2702		05		Completion of Piping arrangement- 5%		E-033-WS-33-37-12																								WBS

		2703		06		Completion of Piping arrangement- 5%		5002980																								Network

		2704		07		OHT 275KL16M: completion Piping 5%.		5002980      0010																								Activity

		2705		05		Commissioning- 5%		E-033-WS-33-37-13																								WBS

		2706		06		Commissioning- 5%		5002981																								Network

		2707		07		OHT 275KL16M: Commissioning 5%.		5002981      0010																								Activity

		2708		04		OHT - 275 Kl 18 M Staging		E-033-WS-33-38																								WBS

		2709		05		Testing of bearing & Sub report- 5%		E-033-WS-33-38-01																								WBS

		2710		06		Testing of bearing & Sub report- 5%		5002982																								Network

		2711		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-38-02																								WBS

		2712		06		Excavation & PCC Foundation footing- 5%		5002983																								Network

		2713		07		OHT 275KL18M: Excavation & PCC 5%.		5002983      0010																								Activity

		2714		05		Completion of RCC Footings- 10%		E-033-WS-33-38-03																								WBS

		2715		06		Completion of RCC Footings- 10%		5002984																								Network

		2716		07		OHT 275KL18M: RCC Footings comp. 10%		5002984      0010																								Activity

		2717		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-38-04																								WBS

		2718		06		Construction RCC stagging upto 6 mtr- 9%		5002985																								Network

		2719		07		OHT 275KL18M: Con.RCC Staging upto 6M 9%		5002985      0010																								Activity

		2720		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-38-05																								WBS

		2721		06		Construct. of RCC stag. above 6- 12m- 8%		5002986																								Network

		2722		07		OHT 275KL18M: Con.RCC Staging 6-12M 8%		5002986      0010																								Activity

		2723		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-38-06																								WBS

		2724		06		Construct. & Erection of Staircase- 3%		5002987																								Network

		2725		07		OHT 275KL18M: Staircase 3%.		5002987      0010																								Activity

		2726		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-38-07																								WBS

		2727		06		Construct. of beam Longitu & Trans- 10%		5002988																								Network

		2728		05		Completion of bottom slab- 10%		E-033-WS-33-38-08																								WBS

		2729		06		Completion of bottom slab- 10%		5002989																								Network

		2730		05		Construction of cylindrical wall- 15%		E-033-WS-33-38-09																								WBS

		2731		06		Construction of cylindrical wall- 15%		5002990																								Network

		2732		07		OHT 275KL18M: Con. Cylindrical Wall 15%.		5002990      0010																								Activity

		2733		05		Construction of roof slab- 10%		E-033-WS-33-38-10																								WBS

		2734		06		Construction of roof slab- 10%		5002991																								Network

		2735		07		OHT 275KL18M: Con. Roof Slab 10%.		5002991      0010																								Activity

		2736		05		Supply of ladder- 5%		E-033-WS-33-38-11																								WBS

		2737		06		Supply of ladder- 5%		5002992																								Network

		2738		07		OHT 275KL18M: Supply of ladder- 5%.		5002992      0010																								Activity

		2739		05		Completion of Piping arrangement- 5%		E-033-WS-33-38-12																								WBS

		2740		06		Completion of Piping arrangement- 5%		5002993																								Network

		2741		07		OHT 275KL18M: completion Piping 5%.		5002993      0010																								Activity

		2742		05		Commissioning- 5%		E-033-WS-33-38-13																								WBS

		2743		06		Commissioning- 5%		5002994																								Network

		2744		07		OHT 275KL18M: Commissioning 5%.		5002994      0010																								Activity

		2745		04		OHT - 300 Kl 14 M Staging		E-033-WS-33-39																								WBS

		2746		05		Testing of bearing & Sub report- 5%		E-033-WS-33-39-01																								WBS

		2747		06		Testing of bearing & Sub report- 5%		5002995																								Network

		2748		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-39-02																								WBS

		2749		06		Excavation & PCC Foundation footing- 5%		5002996																								Network

		2750		07		OHT 300KL14M: Excavation & PCC 5%.		5002996      0010																								Activity

		2751		05		Completion of RCC Footings- 10%		E-033-WS-33-39-03																								WBS

		2752		06		Completion of RCC Footings- 10%		5002997																								Network

		2753		07		OHT 300KL14M: RCC Footings comp. 10%		5002997      0010																								Activity

		2754		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-39-04																								WBS

		2755		06		Construction RCC stagging upto 6 mtr- 9%		5002998																								Network

		2756		07		OHT 300KL14M: Con.RCC Staging upto 6M 9%		5002998      0010																								Activity

		2757		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-39-05																								WBS

		2758		06		Construct. of RCC stag. above 6- 12m- 8%		5002999																								Network

		2759		07		OHT 300KL14M: Con.RCC Staging 6-12M 8%		5002999      0010																								Activity

		2760		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-39-06																								WBS

		2761		06		Construct. & Erection of Staircase- 3%		5003000																								Network

		2762		07		OHT 300KL14M: Staircase 3%.		5003000      0010																								Activity

		2763		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-39-07																								WBS

		2764		06		Construct. of beam Longitu & Trans- 10%		5003001																								Network

		2765		05		Completion of bottom slab- 10%		E-033-WS-33-39-08																								WBS

		2766		06		Completion of bottom slab- 10%		5003002																								Network

		2767		05		Construction of cylindrical wall- 15%		E-033-WS-33-39-09																								WBS

		2768		06		Construction of cylindrical wall- 15%		5003003																								Network

		2769		07		OHT 300KL14M: Con. Cylindrical Wall 15%.		5003003      0010																								Activity

		2770		05		Construction of roof slab- 10%		E-033-WS-33-39-10																								WBS

		2771		06		Construction of roof slab- 10%		5003004																								Network

		2772		07		OHT 300KL14M: Con. Roof Slab 10%.		5003004      0010																								Activity

		2773		05		Supply of ladder- 5%		E-033-WS-33-39-11																								WBS

		2774		06		Supply of ladder- 5%		5003005																								Network

		2775		07		OHT 300KL14M: Supply of ladder- 5%.		5003005      0010																								Activity

		2776		05		Completion of Piping arrangement- 5%		E-033-WS-33-39-12																								WBS

		2777		06		Completion of Piping arrangement- 5%		5003006																								Network

		2778		07		OHT 300KL14M: completion Piping 5%.		5003006      0010																								Activity

		2779		05		Commissioning- 5%		E-033-WS-33-39-13																								WBS

		2780		06		Commissioning- 5%		5003007																								Network

		2781		07		OHT 300KL14M: Commissioning 5%.		5003007      0010																								Activity

		2782		04		OHT - 300 Kl 18 M Staging		E-033-WS-33-40																								WBS

		2783		05		Testing of bearing & Sub report- 5%		E-033-WS-33-40-01																								WBS

		2784		06		Testing of bearing & Sub report- 5%		5003008																								Network

		2785		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-40-02																								WBS

		2786		06		Excavation & PCC Foundation footing- 5%		5003009																								Network

		2787		07		OHT 300KL18M: Excavation & PCC 5%.		5003009      0010																								Activity

		2788		05		Completion of RCC Footings- 10%		E-033-WS-33-40-03																								WBS

		2789		06		Completion of RCC Footings- 10%		5003010																								Network

		2790		07		OHT 300KL18M: RCC Footings comp. 10%		5003010      0010																								Activity

		2791		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-40-04																								WBS

		2792		06		Construction RCC stagging upto 6 mtr- 9%		5003011																								Network

		2793		07		OHT 300KL18M: Con.RCC Staging upto 6M 9%		5003011      0010																								Activity

		2794		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-40-05																								WBS

		2795		06		Construct. of RCC stag. above 6- 12m- 8%		5003012																								Network

		2796		07		OHT 300KL18M: Con.RCC Staging 6-12M 8%		5003012      0010																								Activity

		2797		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-40-06																								WBS

		2798		06		Construct. & Erection of Staircase- 3%		5003013																								Network

		2799		07		OHT 300KL18M: Staircase 3%.		5003013      0010																								Activity

		2800		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-40-07																								WBS

		2801		06		Construct. of beam Longitu & Trans- 10%		5003014																								Network

		2802		05		Completion of bottom slab- 10%		E-033-WS-33-40-08																								WBS

		2803		06		Completion of bottom slab- 10%		5003015																								Network

		2804		05		Construction of cylindrical wall- 15%		E-033-WS-33-40-09																								WBS

		2805		06		Construction of cylindrical wall- 15%		5003016																								Network

		2806		07		OHT 300KL18M: Con. Cylindrical Wall 15%.		5003016      0010																								Activity

		2807		05		Construction of roof slab- 10%		E-033-WS-33-40-10																								WBS

		2808		06		Construction of roof slab- 10%		5003017																								Network

		2809		07		OHT 300KL18M: Con. Roof Slab 10%.		5003017      0010																								Activity

		2810		05		Supply of ladder- 5%		E-033-WS-33-40-11																								WBS

		2811		06		Supply of ladder- 5%		5003018																								Network

		2812		07		OHT 300KL18M: Supply of ladder- 5%.		5003018      0010																								Activity

		2813		05		Completion of Piping arrangement- 5%		E-033-WS-33-40-12																								WBS

		2814		06		Completion of Piping arrangement- 5%		5003019																								Network

		2815		07		OHT 300KL18M: completion Piping 5%.		5003019      0010																								Activity

		2816		05		Commissioning- 5%		E-033-WS-33-40-13																								WBS

		2817		06		Commissioning- 5%		5003020																								Network

		2818		07		OHT 300KL18M: Commissioning 5%.		5003020      0010																								Activity

		2819		04		OHT - 325 Kl 16 M Staging		E-033-WS-33-41																								WBS

		2820		05		Testing of bearing & Sub report- 5%		E-033-WS-33-41-01																								WBS

		2821		06		Testing of bearing & Sub report- 5%		5003021																								Network

		2822		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-41-02																								WBS

		2823		06		Excavation & PCC Foundation footing- 5%		5003022																								Network

		2824		07		OHT 325KL16M: Excavation & PCC 5%.		5003022      0010																								Activity

		2825		05		Completion of RCC Footings- 10%		E-033-WS-33-41-03																								WBS

		2826		06		Completion of RCC Footings- 10%		5003023																								Network

		2827		07		OHT 325KL16M: RCC Footings comp. 10%		5003023      0010																								Activity

		2828		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-41-04																								WBS

		2829		06		Construction RCC stagging upto 6 mtr- 9%		5003024																								Network

		2830		07		OHT 325KL16M: Con.RCC Staging upto 6M 9%		5003024      0010																								Activity

		2831		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-41-05																								WBS

		2832		06		Construct. of RCC stag. above 6- 12m- 8%		5003025																								Network

		2833		07		OHT 325KL16M: Con.RCC Staging 6-12M 8%		5003025      0010																								Activity

		2834		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-41-06																								WBS

		2835		06		Construct. & Erection of Staircase- 3%		5003026																								Network

		2836		07		OHT 325KL16M: Staircase 3%.		5003026      0010																								Activity

		2837		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-41-07																								WBS

		2838		06		Construct. of beam Longitu & Trans- 10%		5003027																								Network

		2839		05		Completion of bottom slab- 10%		E-033-WS-33-41-08																								WBS

		2840		06		Completion of bottom slab- 10%		5003028																								Network

		2841		05		Construction of cylindrical wall- 15%		E-033-WS-33-41-09																								WBS

		2842		06		Construction of cylindrical wall- 15%		5003029																								Network

		2843		07		OHT 325KL16M: Con. Cylindrical Wall 15%.		5003029      0010																								Activity

		2844		05		Construction of roof slab- 10%		E-033-WS-33-41-10																								WBS

		2845		06		Construction of roof slab- 10%		5003030																								Network

		2846		07		OHT 325KL16M: Con. Roof Slab 10%.		5003030      0010																								Activity

		2847		05		Supply of ladder- 5%		E-033-WS-33-41-11																								WBS

		2848		06		Supply of ladder- 5%		5003031																								Network

		2849		07		OHT 325KL16M: Supply of ladder- 5%.		5003031      0010																								Activity

		2850		05		Completion of Piping arrangement- 5%		E-033-WS-33-41-12																								WBS

		2851		06		Completion of Piping arrangement- 5%		5003032																								Network

		2852		07		OHT 325KL16M: completion Piping 5%.		5003032      0010																								Activity

		2853		05		Commissioning- 5%		E-033-WS-33-41-13																								WBS

		2854		06		Commissioning- 5%		5003033																								Network

		2855		07		OHT 325KL16M: Commissioning 5%.		5003033      0010																								Activity

		2856		04		OHT - 325 Kl 18 M Staging		E-033-WS-33-42																								WBS

		2857		05		Testing of bearing & Sub report- 5%		E-033-WS-33-42-01																								WBS

		2858		06		Testing of bearing & Sub report- 5%		5003034																								Network

		2859		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-42-02																								WBS

		2860		06		Excavation & PCC Foundation footing- 5%		5003035																								Network

		2861		07		OHT 325KL18M: Excavation & PCC 5%.		5003035      0010																								Activity

		2862		05		Completion of RCC Footings- 10%		E-033-WS-33-42-03																								WBS

		2863		06		Completion of RCC Footings- 10%		5003036																								Network

		2864		07		OHT 325KL18M: RCC Footings comp. 10%		5003036      0010																								Activity

		2865		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-42-04																								WBS

		2866		06		Construction RCC stagging upto 6 mtr- 9%		5003037																								Network

		2867		07		OHT 325KL18M: Con.RCC Staging upto 6M 9%		5003037      0010																								Activity

		2868		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-42-05																								WBS

		2869		06		Construct. of RCC stag. above 6- 12m- 8%		5003038																								Network

		2870		07		OHT 325KL18M: Con.RCC Staging 6-12M 8%		5003038      0010																								Activity

		2871		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-42-06																								WBS

		2872		06		Construct. & Erection of Staircase- 3%		5003039																								Network

		2873		07		OHT 325KL18M: Staircase 3%.		5003039      0010																								Activity

		2874		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-42-07																								WBS

		2875		06		Construct. of beam Longitu & Trans- 10%		5003040																								Network

		2876		05		Completion of bottom slab- 10%		E-033-WS-33-42-08																								WBS

		2877		06		Completion of bottom slab- 10%		5003041																								Network

		2878		05		Construction of cylindrical wall- 15%		E-033-WS-33-42-09																								WBS

		2879		06		Construction of cylindrical wall- 15%		5003042																								Network

		2880		07		OHT 325KL18M: Con. Cylindrical Wall 15%.		5003042      0010																								Activity

		2881		05		Construction of roof slab- 10%		E-033-WS-33-42-10																								WBS

		2882		06		Construction of roof slab- 10%		5003043																								Network

		2883		07		OHT 325KL18M: Con. Roof Slab 10%.		5003043      0010																								Activity

		2884		05		Supply of ladder- 5%		E-033-WS-33-42-11																								WBS

		2885		06		Supply of ladder- 5%		5003044																								Network

		2886		07		OHT 325KL18M: Supply of ladder- 5%.		5003044      0010																								Activity

		2887		05		Completion of Piping arrangement- 5%		E-033-WS-33-42-12																								WBS

		2888		06		Completion of Piping arrangement- 5%		5003045																								Network

		2889		07		OHT 325KL18M: completion Piping 5%.		5003045      0010																								Activity

		2890		05		Commissioning- 5%		E-033-WS-33-42-13																								WBS

		2891		06		Commissioning- 5%		5003046																								Network

		2892		07		OHT 325KL18M: Commissioning 5%.		5003046      0010																								Activity

		2893		04		OHT - 350 Kl 12 M Staging		E-033-WS-33-43																								WBS

		2894		05		Testing of bearing & Sub report- 5%		E-033-WS-33-43-01																								WBS

		2895		06		Testing of bearing & Sub report- 5%		5003047																								Network

		2896		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-43-02																								WBS

		2897		06		Excavation & PCC Foundation footing- 5%		5003048																								Network

		2898		07		OHT 350kl12M: Excavation & PCC 5%.		5003048      0010																								Activity

		2899		05		Completion of RCC Footings- 10%		E-033-WS-33-43-03																								WBS

		2900		06		Completion of RCC Footings- 10%		5003049																								Network

		2901		07		OHT 350kl12M: RCC Footings comp. 10%		5003049      0010																								Activity

		2902		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-43-04																								WBS

		2903		06		Construction RCC stagging upto 6 mtr- 9%		5003050																								Network

		2904		07		OHT 350kl12M: Con.RCC Staging upto 6M 9%		5003050      0010																								Activity

		2905		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-43-05																								WBS

		2906		06		Construct. of RCC stag. above 6- 12m- 8%		5003051																								Network

		2907		07		OHT 350kl12M: Con.RCC Staging 6-12M 8%		5003051      0010																								Activity

		2908		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-43-06																								WBS

		2909		06		Construct. & Erection of Staircase- 3%		5003052																								Network

		2910		07		OHT 350kl12M: Staircase 3%.		5003052      0010																								Activity

		2911		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-43-07																								WBS

		2912		06		Construct. of beam Longitu & Trans- 10%		5003053																								Network

		2913		05		Completion of bottom slab- 10%		E-033-WS-33-43-08																								WBS

		2914		06		Completion of bottom slab- 10%		5003054																								Network

		2915		05		Construction of cylindrical wall- 15%		E-033-WS-33-43-09																								WBS

		2916		06		Construction of cylindrical wall- 15%		5003055																								Network

		2917		07		OHT 350kl12M: Con. Cylindrical Wall 15%.		5003055      0010																								Activity

		2918		05		Construction of roof slab- 10%		E-033-WS-33-43-10																								WBS

		2919		06		Construction of roof slab- 10%		5003056																								Network

		2920		07		OHT 350kl12M: Con. Roof Slab 10%.		5003056      0010																								Activity

		2921		05		Supply of ladder- 5%		E-033-WS-33-43-11																								WBS

		2922		06		Supply of ladder- 5%		5003057																								Network

		2923		07		OHT 350kl12M: Supply of ladder- 5%.		5003057      0010																								Activity

		2924		05		Completion of Piping arrangement- 5%		E-033-WS-33-43-12																								WBS

		2925		06		Completion of Piping arrangement- 5%		5003058																								Network

		2926		07		OHT 350kl12M: completion Piping 5%.		5003058      0010																								Activity

		2927		05		Commissioning- 5%		E-033-WS-33-43-13																								WBS

		2928		06		Commissioning- 5%		5003059																								Network

		2929		07		OHT 350kl12M: Commissioning 5%.		5003059      0010																								Activity

		2930		04		OHT - 350 Kl 18 M Staging		E-033-WS-33-44																								WBS

		2931		05		Testing of bearing & Sub report- 5%		E-033-WS-33-44-01																								WBS

		2932		06		Testing of bearing & Sub report- 5%		5003060																								Network

		2933		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-44-02																								WBS

		2934		06		Excavation & PCC Foundation footing- 5%		5003061																								Network

		2935		07		OHT 350KL18M: Excavation & PCC 5%.		5003061      0010																								Activity

		2936		05		Completion of RCC Footings- 10%		E-033-WS-33-44-03																								WBS

		2937		06		Completion of RCC Footings- 10%		5003062																								Network

		2938		07		OHT 350KL18M: RCC Footings comp. 10%		5003062      0010																								Activity

		2939		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-44-04																								WBS

		2940		06		Construction RCC stagging upto 6 mtr- 9%		5003063																								Network

		2941		07		OHT 350KL18M: Con.RCC Staging upto 6M 9%		5003063      0010																								Activity

		2942		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-44-05																								WBS

		2943		06		Construct. of RCC stag. above 6- 12m- 8%		5003064																								Network

		2944		07		OHT 350KL18M: Con.RCC Staging 6-12M 8%		5003064      0010																								Activity

		2945		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-44-06																								WBS

		2946		06		Construct. & Erection of Staircase- 3%		5003065																								Network

		2947		07		OHT 350KL18M: Staircase 3%.		5003065      0010																								Activity

		2948		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-44-07																								WBS

		2949		06		Construct. of beam Longitu & Trans- 10%		5003066																								Network

		2950		05		Completion of bottom slab- 10%		E-033-WS-33-44-08																								WBS

		2951		06		Completion of bottom slab- 10%		5003067																								Network

		2952		05		Construction of cylindrical wall- 15%		E-033-WS-33-44-09																								WBS

		2953		06		Construction of cylindrical wall- 15%		5003068																								Network

		2954		07		OHT 350KL18M: Con. Cylindrical Wall 15%.		5003068      0010																								Activity

		2955		05		Construction of roof slab- 10%		E-033-WS-33-44-10																								WBS

		2956		06		Construction of roof slab- 10%		5003069																								Network

		2957		07		OHT 350KL18M: Con. Roof Slab 10%.		5003069      0010																								Activity

		2958		05		Supply of ladder- 5%		E-033-WS-33-44-11																								WBS

		2959		06		Supply of ladder- 5%		5003070																								Network

		2960		07		OHT 350KL18M: Supply of ladder- 5%.		5003070      0010																								Activity

		2961		05		Completion of Piping arrangement- 5%		E-033-WS-33-44-12																								WBS

		2962		06		Completion of Piping arrangement- 5%		5003071																								Network

		2963		07		OHT 350KL18M: completion Piping 5%.		5003071      0010																								Activity

		2964		05		Commissioning- 5%		E-033-WS-33-44-13																								WBS

		2965		06		Commissioning- 5%		5003072																								Network

		2966		07		OHT 350KL18M: Commissioning 5%.		5003072      0010																								Activity

		2967		04		OHT - 375 Kl 14M Staging		E-033-WS-33-45																								WBS

		2968		05		Testing of bearing & Sub report- 5%		E-033-WS-33-45-01																								WBS

		2969		06		Testing of bearing & Sub report- 5%		5003073																								Network

		2970		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-45-02																								WBS

		2971		06		Excavation & PCC Foundation footing- 5%		5003074																								Network

		2972		07		OHT 375KL14M: Excavation & PCC 5%.		5003074      0010																								Activity

		2973		05		Completion of RCC Footings- 10%		E-033-WS-33-45-03																								WBS

		2974		06		Completion of RCC Footings- 10%		5003075																								Network

		2975		07		OHT 375KL14M: RCC Footings comp. 10%		5003075      0010																								Activity

		2976		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-45-04																								WBS

		2977		06		Construction RCC stagging upto 6 mtr- 9%		5003076																								Network

		2978		07		OHT 375KL14M: Con.RCC Staging upto 6M 9%		5003076      0010																								Activity

		2979		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-45-05																								WBS

		2980		06		Construct. of RCC stag. above 6- 12m- 8%		5003077																								Network

		2981		07		OHT 375KL14M: Con.RCC Staging 6-12M 8%		5003077      0010																								Activity

		2982		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-45-06																								WBS

		2983		06		Construct. & Erection of Staircase- 3%		5003078																								Network

		2984		07		OHT 375KL14M: Staircase 3%.		5003078      0010																								Activity

		2985		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-45-07																								WBS

		2986		06		Construct. of beam Longitu & Trans- 10%		5003079																								Network

		2987		05		Completion of bottom slab- 10%		E-033-WS-33-45-08																								WBS

		2988		06		Completion of bottom slab- 10%		5003080																								Network

		2989		05		Construction of cylindrical wall- 15%		E-033-WS-33-45-09																								WBS

		2990		06		Construction of cylindrical wall- 15%		5003081																								Network

		2991		07		OHT 375KL14M: Con. Cylindrical Wall 15%.		5003081      0010																								Activity

		2992		05		Construction of roof slab- 10%		E-033-WS-33-45-10																								WBS

		2993		06		Construction of roof slab- 10%		5003082																								Network

		2994		07		OHT 375KL14M: Con. Roof Slab 10%.		5003082      0010																								Activity

		2995		05		Supply of ladder- 5%		E-033-WS-33-45-11																								WBS

		2996		06		Supply of ladder- 5%		5003083																								Network

		2997		07		OHT 375KL14M: Supply of ladder- 5%.		5003083      0010																								Activity

		2998		05		Completion of Piping arrangement- 5%		E-033-WS-33-45-12																								WBS

		2999		06		Completion of Piping arrangement- 5%		5003084																								Network

		3000		07		OHT 375KL14M: completion Piping 5%.		5003084      0010																								Activity

		3001		05		Commissioning- 5%		E-033-WS-33-45-13																								WBS

		3002		06		Commissioning- 5%		5003085																								Network

		3003		07		OHT 375KL14M: Commissioning 5%.		5003085      0010																								Activity

		3004		04		OHT - 375 Kl 18 M Staging		E-033-WS-33-46																								WBS

		3005		05		Testing of bearing & Sub report- 5%		E-033-WS-33-46-01																								WBS

		3006		06		Testing of bearing & Sub report- 5%		5003086																								Network

		3007		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-46-02																								WBS

		3008		06		Excavation & PCC Foundation footing- 5%		5003087																								Network

		3009		07		OHT 375KL18M: Excavation & PCC 5%.		5003087      0010																								Activity

		3010		05		Completion of RCC Footings- 10%		E-033-WS-33-46-03																								WBS

		3011		06		Completion of RCC Footings- 10%		5003088																								Network

		3012		07		OHT 375KL18M: RCC Footings comp. 10%		5003088      0010																								Activity

		3013		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-46-04																								WBS

		3014		06		Construction RCC stagging upto 6 mtr- 9%		5003089																								Network

		3015		07		OHT 375KL18M: Con.RCC Staging upto 6M 9%		5003089      0010																								Activity

		3016		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-46-05																								WBS

		3017		06		Construct. of RCC stag. above 6- 12m- 8%		5003090																								Network

		3018		07		OHT 375KL18M: Con.RCC Staging 6-12M 8%		5003090      0010																								Activity

		3019		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-46-06																								WBS

		3020		06		Construct. & Erection of Staircase- 3%		5003091																								Network

		3021		07		OHT 375KL18M: Staircase 3%.		5003091      0010																								Activity

		3022		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-46-07																								WBS

		3023		06		Construct. of beam Longitu & Trans- 10%		5003092																								Network

		3024		05		Completion of bottom slab- 10%		E-033-WS-33-46-08																								WBS

		3025		06		Completion of bottom slab- 10%		5003093																								Network

		3026		05		Construction of cylindrical wall- 15%		E-033-WS-33-46-09																								WBS

		3027		06		Construction of cylindrical wall- 15%		5003094																								Network

		3028		07		OHT 375KL18M: Con. Cylindrical Wall 15%.		5003094      0010																								Activity

		3029		05		Construction of roof slab- 10%		E-033-WS-33-46-10																								WBS

		3030		06		Construction of roof slab- 10%		5003095																								Network

		3031		07		OHT 375KL18M: Con. Roof Slab 10%.		5003095      0010																								Activity

		3032		05		Supply of ladder- 5%		E-033-WS-33-46-11																								WBS

		3033		06		Supply of ladder- 5%		5003096																								Network

		3034		07		OHT 375KL18M: Supply of ladder- 5%.		5003096      0010																								Activity

		3035		05		Completion of Piping arrangement- 5%		E-033-WS-33-46-12																								WBS

		3036		06		Completion of Piping arrangement- 5%		5003097																								Network

		3037		07		OHT 375KL18M: completion Piping 5%.		5003097      0010																								Activity

		3038		05		Commissioning- 5%		E-033-WS-33-46-13																								WBS

		3039		06		Commissioning- 5%		5003098																								Network

		3040		07		OHT 375KL18M: Commissioning 5%.		5003098      0010																								Activity

		3041		04		OHT - 400 Kl 18 M Staging		E-033-WS-33-47																								WBS

		3042		05		Testing of bearing & Sub report- 5%		E-033-WS-33-47-01																								WBS

		3043		06		Testing of bearing & Sub report- 5%		5003099																								Network

		3044		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-47-02																								WBS

		3045		06		Excavation & PCC Foundation footing- 5%		5003100																								Network

		3046		07		OHT 400KL18M: Excavation & PCC 5%.		5003100      0010																								Activity

		3047		05		Completion of RCC Footings- 10%		E-033-WS-33-47-03																								WBS

		3048		06		Completion of RCC Footings- 10%		5003101																								Network

		3049		07		OHT 400KL18M: RCC Footings comp. 10%		5003101      0010																								Activity

		3050		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-47-04																								WBS

		3051		06		Construction RCC stagging upto 6 mtr- 9%		5003102																								Network

		3052		07		OHT 400KL18M: Con.RCC Staging upto 6M 9%		5003102      0010																								Activity

		3053		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-47-05																								WBS

		3054		06		Construct. of RCC stag. above 6- 12m- 8%		5003103																								Network

		3055		07		OHT 400KL18M: Con.RCC Staging 6-12M 8%		5003103      0010																								Activity

		3056		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-47-06																								WBS

		3057		06		Construct. & Erection of Staircase- 3%		5003104																								Network

		3058		07		OHT 400KL18M: Staircase 3%.		5003104      0010																								Activity

		3059		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-47-07																								WBS

		3060		06		Construct. of beam Longitu & Trans- 10%		5003105																								Network

		3061		05		Completion of bottom slab- 10%		E-033-WS-33-47-08																								WBS

		3062		06		Completion of bottom slab- 10%		5003106																								Network

		3063		05		Construction of cylindrical wall- 15%		E-033-WS-33-47-09																								WBS

		3064		06		Construction of cylindrical wall- 15%		5003107																								Network

		3065		07		OHT 400KL18M: Con. Cylindrical Wall 15%.		5003107      0010																								Activity

		3066		05		Construction of roof slab- 10%		E-033-WS-33-47-10																								WBS

		3067		06		Construction of roof slab- 10%		5003108																								Network

		3068		07		OHT 400KL18M: Con. Roof Slab 10%.		5003108      0010																								Activity

		3069		05		Supply of ladder- 5%		E-033-WS-33-47-11																								WBS

		3070		06		Supply of ladder- 5%		5003109																								Network

		3071		07		OHT 400KL18M: Supply of ladder- 5%.		5003109      0010																								Activity

		3072		05		Completion of Piping arrangement- 5%		E-033-WS-33-47-12																								WBS

		3073		06		Completion of Piping arrangement- 5%		5003110																								Network

		3074		07		OHT 400KL18M: completion Piping 5%.		5003110      0010																								Activity

		3075		05		Commissioning- 5%		E-033-WS-33-47-13																								WBS

		3076		06		Commissioning- 5%		5003111																								Network

		3077		07		OHT 400KL18M: Commissioning 5%.		5003111      0010																								Activity

		3078		04		OHT - 450 Kl 18 M Staging		E-033-WS-33-48																								WBS

		3079		05		Testing of bearing & Sub report- 5%		E-033-WS-33-48-01																								WBS

		3080		06		Testing of bearing & Sub report- 5%		5003112																								Network

		3081		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-48-02																								WBS

		3082		06		Excavation & PCC Foundation footing- 5%		5003113																								Network

		3083		07		OHT 450KL18M: Excavation & PCC 5%.		5003113      0010																								Activity

		3084		05		Completion of RCC Footings- 10%		E-033-WS-33-48-03																								WBS

		3085		06		Completion of RCC Footings- 10%		5003114																								Network

		3086		07		OHT 450KL18M: RCC Footings comp. 10%		5003114      0010																								Activity

		3087		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-48-04																								WBS

		3088		06		Construction RCC stagging upto 6 mtr- 9%		5003115																								Network

		3089		07		OHT 450KL18M: Con.RCC Staging upto 6M 9%		5003115      0010																								Activity

		3090		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-48-05																								WBS

		3091		06		Construct. of RCC stag. above 6- 12m- 8%		5003116																								Network

		3092		07		OHT 450KL18M: Con.RCC Staging 6-12M 8%		5003116      0010																								Activity

		3093		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-48-06																								WBS

		3094		06		Construct. & Erection of Staircase- 3%		5003117																								Network

		3095		07		OHT 450KL18M: Staircase 3%.		5003117      0010																								Activity

		3096		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-48-07																								WBS

		3097		06		Construct. of beam Longitu & Trans- 10%		5003118																								Network

		3098		05		Completion of bottom slab- 10%		E-033-WS-33-48-08																								WBS

		3099		06		Completion of bottom slab- 10%		5003119																								Network

		3100		05		Construction of cylindrical wall- 15%		E-033-WS-33-48-09																								WBS

		3101		06		Construction of cylindrical wall- 15%		5003120																								Network

		3102		07		OHT 450KL18M: Con. Cylindrical Wall 15%.		5003120      0010																								Activity

		3103		05		Construction of roof slab- 10%		E-033-WS-33-48-10																								WBS

		3104		06		Construction of roof slab- 10%		5003121																								Network

		3105		07		OHT 450KL18M: Con. Roof Slab 10%.		5003121      0010																								Activity

		3106		05		Supply of ladder- 5%		E-033-WS-33-48-11																								WBS

		3107		06		Supply of ladder- 5%		5003122																								Network

		3108		07		OHT 450KL18M: Supply of ladder- 5%.		5003122      0010																								Activity

		3109		05		Completion of Piping arrangement- 5%		E-033-WS-33-48-12																								WBS

		3110		06		Completion of Piping arrangement- 5%		5003123																								Network

		3111		07		OHT 450KL18M: completion Piping 5%.		5003123      0010																								Activity

		3112		05		Commissioning- 5%		E-033-WS-33-48-13																								WBS

		3113		06		Commissioning- 5%		5003124																								Network

		3114		07		OHT 450KL18M: Commissioning 5%.		5003124      0010																								Activity

		3115		04		OHT - 125 Kl 18 M Staging		E-033-WS-33-49																								WBS

		3116		05		Testing of bearing & Sub report- 5%		E-033-WS-33-49-01																								WBS

		3117		06		Testing of bearing & Sub report- 5%		5003125																								Network

		3118		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-49-02																								WBS

		3119		06		Excavation & PCC Foundation footing- 5%		5003126																								Network

		3120		07		OHT 125KL18M: Excavation & PCC 5%.		5003126      0010																								Activity

		3121		05		Completion of RCC Footings- 10%		E-033-WS-33-49-03																								WBS

		3122		06		Completion of RCC Footings- 10%		5003127																								Network

		3123		07		OHT 125KL18M: RCC Footings comp. 10%		5003127      0010																								Activity

		3124		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-49-04																								WBS

		3125		06		Construction RCC stagging upto 6 mtr- 9%		5003128																								Network

		3126		07		OHT 125KL18M: Con.RCC Staging upto 6M 9%		5003128      0010																								Activity

		3127		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-49-05																								WBS

		3128		06		Construct. of RCC stag. above 6- 12m- 8%		5003129																								Network

		3129		07		OHT 125KL18M: Con.RCC Staging 6-18M 8%		5003129      0010																								Activity

		3130		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-49-06																								WBS

		3131		06		Construct. & Erection of Staircase- 3%		5003130																								Network

		3132		07		OHT 125KL18M: Staircase 3%.		5003130      0010																								Activity

		3133		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-49-07																								WBS

		3134		06		Construct. of beam Longitu & Trans- 10%		5003131																								Network

		3135		05		Completion of bottom slab- 10%		E-033-WS-33-49-08																								WBS

		3136		06		Completion of bottom slab- 10%		5003132																								Network

		3137		05		Construction of cylindrical wall- 15%		E-033-WS-33-49-09																								WBS

		3138		06		Construction of cylindrical wall- 15%		5003133																								Network

		3139		07		OHT 125KL18M: Con. Cylindrical Wall 15%.		5003133      0010																								Activity

		3140		05		Construction of roof slab- 10%		E-033-WS-33-49-10																								WBS

		3141		06		Construction of roof slab- 10%		5003134																								Network

		3142		07		OHT 125KL18M: Con. Roof Slab 10%.		5003134      0010																								Activity

		3143		05		Supply of ladder- 5%		E-033-WS-33-49-11																								WBS

		3144		06		Supply of ladder- 5%		5003135																								Network

		3145		07		OHT 125KL18M: Supply of ladder- 5%.		5003135      0010																								Activity

		3146		05		Completion of Piping arrangement- 5%		E-033-WS-33-49-12																								WBS

		3147		06		Completion of Piping arrangement- 5%		5003136																								Network

		3148		07		OHT 125KL18M: completion Piping 5%.		5003136      0010																								Activity

		3149		05		Commissioning- 5%		E-033-WS-33-49-13																								WBS

		3150		06		Commissioning- 5%		5003137																								Network

		3151		07		OHT 125KL18M: Commissioning 5%.		5003137      0010																								Activity

		3152		04		OHT - 75 Kl 18 M Staging		E-033-WS-33-50																								WBS

		3153		05		Testing of bearing & Sub report- 5%		E-033-WS-33-50-01																								WBS

		3154		06		Testing of bearing & Sub report- 5%		5003138																								Network

		3155		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-50-02																								WBS

		3156		06		Excavation & PCC Foundation footing- 5%		5003139																								Network

		3157		07		OHT 75KL18M: Excavation & PCC 5%.		5003139      0010																								Activity

		3158		05		Completion of RCC Footings- 10%		E-033-WS-33-50-03																								WBS

		3159		06		Completion of RCC Footings- 10%		5003140																								Network

		3160		07		OHT 75KL18M: RCC Footings comp. 10%		5003140      0010																								Activity

		3161		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-50-04																								WBS

		3162		06		Construction RCC stagging upto 6 mtr- 9%		5003141																								Network

		3163		07		OHT 75KL18M: Con.RCC Staging upto 6M 9%		5003141      0010																								Activity

		3164		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-50-05																								WBS

		3165		06		Construct. of RCC stag. above 6- 12m- 8%		5003142																								Network

		3166		07		OHT 75KL18M: Con.RCC Staging 6-18M 8%		5003142      0010																								Activity

		3167		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-50-06																								WBS

		3168		06		Construct. & Erection of Staircase- 3%		5003143																								Network

		3169		07		OHT 75KL18M: Staircase 3%.		5003143      0010																								Activity

		3170		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-50-07																								WBS

		3171		06		Construct. of beam Longitu & Trans- 10%		5003144																								Network

		3172		05		Completion of bottom slab- 10%		E-033-WS-33-50-08																								WBS

		3173		06		Completion of bottom slab- 10%		5003145																								Network

		3174		05		Construction of cylindrical wall- 15%		E-033-WS-33-50-09																								WBS

		3175		06		Construction of cylindrical wall- 15%		5003146																								Network

		3176		07		OHT 75KL18M: Con. Cylindrical Wall 15%.		5003146      0010																								Activity

		3177		05		Construction of roof slab- 10%		E-033-WS-33-50-10																								WBS

		3178		06		Construction of roof slab- 10%		5003147																								Network

		3179		07		OHT 75KL18M: Con. Roof Slab 10%.		5003147      0010																								Activity

		3180		05		Supply of ladder- 5%		E-033-WS-33-50-11																								WBS

		3181		06		Supply of ladder- 5%		5003148																								Network

		3182		07		OHT 75KL18M: Supply of ladder- 5%.		5003148      0010																								Activity

		3183		05		Completion of Piping arrangement- 5%		E-033-WS-33-50-12																								WBS

		3184		06		Completion of Piping arrangement- 5%		5003149																								Network

		3185		07		OHT 75KL18M: completion Piping 5%.		5003149      0010																								Activity

		3186		05		Commissioning- 5%		E-033-WS-33-50-13																								WBS

		3187		06		Commissioning- 5%		5003150																								Network

		3188		07		OHT 75KL18M: Commissioning 5%.		5003150      0010																								Activity

		3189		04		OHT - 100 Kl 14 M Staging		E-033-WS-33-51																								WBS

		3190		05		Testing of bearing & Sub report- 5%		E-033-WS-33-51-01																								WBS

		3191		06		Testing of bearing & Sub report- 5%		5003151																								Network

		3192		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-51-02																								WBS

		3193		06		Excavation & PCC Foundation footing- 5%		5003152																								Network

		3194		07		OHT 100KL14M: Excavation & PCC 5%.		5003152      0010																								Activity

		3195		05		Completion of RCC Footings- 10%		E-033-WS-33-51-03																								WBS

		3196		06		Completion of RCC Footings- 10%		5003153																								Network

		3197		07		OHT 100KL14M: RCC Footings comp. 10%		5003153      0010																								Activity

		3198		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-51-04																								WBS

		3199		06		Construction RCC stagging upto 6 mtr- 9%		5003154																								Network

		3200		07		OHT 100KL14M: Con.RCC Staging upto 6M 9%		5003154      0010																								Activity

		3201		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-51-05																								WBS

		3202		06		Construct. of RCC stag. above 6- 12m- 8%		5003155																								Network

		3203		07		OHT 100KL14M: Con.RCC Staging 6-18M 8%		5003155      0010																								Activity

		3204		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-51-06																								WBS

		3205		06		Construct. & Erection of Staircase- 3%		5003156																								Network

		3206		07		OHT 100KL14M: Staircase 3%.		5003156      0010																								Activity

		3207		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-51-07																								WBS

		3208		06		Construct. of beam Longitu & Trans- 10%		5003157																								Network

		3209		05		Completion of bottom slab- 10%		E-033-WS-33-51-08																								WBS

		3210		06		Completion of bottom slab- 10%		5003158																								Network

		3211		05		Construction of cylindrical wall- 15%		E-033-WS-33-51-09																								WBS

		3212		06		Construction of cylindrical wall- 15%		5003159																								Network

		3213		07		OHT 100KL14M: Con. Cylindrical Wall 15%.		5003159      0010																								Activity

		3214		05		Construction of roof slab- 10%		E-033-WS-33-51-10																								WBS

		3215		06		Construction of roof slab- 10%		5003160																								Network

		3216		07		OHT 100KL14M:  Con. Roof Slab 10%.		5003160      0010																								Activity

		3217		05		Supply of ladder- 5%		E-033-WS-33-51-11																								WBS

		3218		06		Supply of ladder- 5%		5003161																								Network

		3219		07		OHT 100KL14M: Supply of ladder- 5%.		5003161      0010																								Activity

		3220		05		Completion of Piping arrangement- 5%		E-033-WS-33-51-12																								WBS

		3221		06		Completion of Piping arrangement- 5%		5003162																								Network

		3222		07		OHT 100KL14M: completion Piping 5%.		5003162      0010																								Activity

		3223		05		Commissioning- 5%		E-033-WS-33-51-13																								WBS

		3224		06		Commissioning- 5%		5003163																								Network

		3225		07		OHT 100KL14M: cCommissioning- 5%		5003163      0010																								Activity

		3226		04		OHT - 100 Kl 18 M Staging		E-033-WS-33-52																								WBS

		3227		05		Testing of bearing & Sub report- 5%		E-033-WS-33-52-01																								WBS

		3228		06		Testing of bearing & Sub report- 5%		5003164																								Network

		3229		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-52-02																								WBS

		3230		06		Excavation & PCC Foundation footing- 5%		5003165																								Network

		3231		07		OHT 100KL18M: Excavation & PCC 5%.		5003165      0010																								Activity

		3232		05		Completion of RCC Footings- 10%		E-033-WS-33-52-03																								WBS

		3233		06		Completion of RCC Footings- 10%		5003166																								Network

		3234		07		OHT 100KL18M: RCC Footings comp. 10%		5003166      0010																								Activity

		3235		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-52-04																								WBS

		3236		06		Construction RCC stagging upto 6 mtr- 9%		5003167																								Network

		3237		07		OHT 100KL18M: Con.RCC Staging upto 6M 9%		5003167      0010																								Activity

		3238		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-52-05																								WBS

		3239		06		Construct. of RCC stag. above 6- 12m- 8%		5003168																								Network

		3240		07		OHT 100KL18M: Con.RCC Staging 6-12M 8%		5003168      0010																								Activity

		3241		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-52-06																								WBS

		3242		06		Construct. & Erection of Staircase- 3%		5003169																								Network

		3243		07		OHT 100KL18M: Staircase 3%.		5003169      0010																								Activity

		3244		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-52-07																								WBS

		3245		06		Construct. of beam Longitu & Trans- 10%		5003170																								Network

		3246		05		Completion of bottom slab- 10%		E-033-WS-33-52-08																								WBS

		3247		06		Completion of bottom slab- 10%		5003171																								Network

		3248		05		Construction of cylindrical wall- 15%		E-033-WS-33-52-09																								WBS

		3249		06		Construction of cylindrical wall- 15%		5003172																								Network

		3250		07		OHT 100KL18M: Con. Cylindrical Wall 15%.		5003172      0010																								Activity

		3251		05		Construction of roof slab- 10%		E-033-WS-33-52-10																								WBS

		3252		06		Construction of roof slab- 10%		5003173																								Network

		3253		07		OHT 100KL18M: Con. Roof Slab 10%.		5003173      0010																								Activity

		3254		05		Supply of ladder- 5%		E-033-WS-33-52-11																								WBS

		3255		06		Supply of ladder- 5%		5003174																								Network

		3256		07		OHT 100KL18M: Supply of ladder- 5%.		5003174      0010																								Activity

		3257		05		Completion of Piping arrangement- 5%		E-033-WS-33-52-12																								WBS

		3258		06		Completion of Piping arrangement- 5%		5003175																								Network

		3259		07		OHT 100KL18M: completion Piping 5%.		5003175      0010																								Activity

		3260		05		Commissioning- 5%		E-033-WS-33-52-13																								WBS

		3261		06		Commissioning- 5%		5003176																								Network

		3262		07		OHT 100KL18M: Commissioning 5%.		5003176      0010																								Activity

		3263		04		OHT - 425 Kl 16 M Staging		E-033-WS-33-53																								WBS

		3264		05		Testing of bearing & Sub report- 5%		E-033-WS-33-53-01																								WBS

		3265		06		Testing of bearing & Sub report- 5%		5003177																								Network

		3266		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-53-02																								WBS

		3267		06		Excavation & PCC Foundation footing- 5%		5003178																								Network

		3268		07		OHT 425KL16M: Excavation & PCC 5%.		5003178      0010																								Activity

		3269		05		Completion of RCC Footings- 10%		E-033-WS-33-53-03																								WBS

		3270		06		Completion of RCC Footings- 10%		5003179																								Network

		3271		07		OHT 425KL16M: RCC Footings comp. 10%		5003179      0010																								Activity

		3272		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-53-04																								WBS

		3273		06		Construction RCC stagging upto 6 mtr- 9%		5003180																								Network

		3274		07		OHT 425KL16M: Con.RCC Staging upto 6M 9%		5003180      0010																								Activity

		3275		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-53-05																								WBS

		3276		06		Construct. of RCC stag. above 6- 12m- 8%		5003181																								Network

		3277		07		OHT 425KL16M: Con.RCC Staging 6-12M 8%		5003181      0010																								Activity

		3278		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-53-06																								WBS

		3279		06		Construct. & Erection of Staircase- 3%		5003182																								Network

		3280		07		OHT 425KL16M: Staircase 3%.		5003182      0010																								Activity

		3281		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-53-07																								WBS

		3282		06		Construct. of beam Longitu & Trans- 10%		5003183																								Network

		3283		05		Completion of bottom slab- 10%		E-033-WS-33-53-08																								WBS

		3284		06		Completion of bottom slab- 10%		5003184																								Network

		3285		05		Construction of cylindrical wall- 15%		E-033-WS-33-53-09																								WBS

		3286		06		Construction of cylindrical wall- 15%		5003185																								Network

		3287		07		OHT 425KL16M: Con. Cylindrical Wall 15%.		5003185      0010																								Activity

		3288		05		Construction of roof slab- 10%		E-033-WS-33-53-10																								WBS

		3289		06		Construction of roof slab- 10%		5003186																								Network

		3290		07		OHT 425KL16M: Con. Roof Slab 10%.		5003186      0010																								Activity

		3291		05		Supply of ladder- 5%		E-033-WS-33-53-11																								WBS

		3292		06		Supply of ladder- 5%		5003187																								Network

		3293		07		OHT 425KL16M: Supply of ladder- 5%.		5003187      0010																								Activity

		3294		05		Completion of Piping arrangement- 5%		E-033-WS-33-53-12																								WBS

		3295		06		Completion of Piping arrangement- 5%		5003188																								Network

		3296		07		OHT 425KL16M: completion Piping 5%.		5003188      0010																								Activity

		3297		05		Commissioning- 5%		E-033-WS-33-53-13																								WBS

		3298		06		Commissioning- 5%		5003189																								Network

		3299		07		OHT 425KL16M: Commissioning 5%.		5003189      0010																								Activity

		3300		04		OHT - 425 Kl 18 M Staging		E-033-WS-33-54																								WBS

		3301		05		Testing of bearing & Sub report- 5%		E-033-WS-33-54-01																								WBS

		3302		06		Testing of bearing & Sub report- 5%		5003190																								Network

		3303		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-54-02																								WBS

		3304		06		Excavation & PCC Foundation footing- 5%		5003191																								Network

		3305		07		OHT 425KL18M: Excavation & PCC 5%.		5003191      0010																								Activity

		3306		05		Completion of RCC Footings- 10%		E-033-WS-33-54-03																								WBS

		3307		06		Completion of RCC Footings- 10%		5003192																								Network

		3308		07		OHT 425KL18M: RCC Footings comp. 10%		5003192      0010																								Activity

		3309		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-54-04																								WBS

		3310		06		Construction RCC stagging upto 6 mtr- 9%		5003193																								Network

		3311		07		OHT 425KL18M: Con.RCC Staging upto 6M 9%		5003193      0010																								Activity

		3312		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-54-05																								WBS

		3313		06		Construct. of RCC stag. above 6- 12m- 8%		5003194																								Network

		3314		07		OHT 425KL18M: Con.RCC Staging 6-12M 8%		5003194      0010																								Activity

		3315		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-54-06																								WBS

		3316		06		Construct. & Erection of Staircase- 3%		5003195																								Network

		3317		07		OHT 425KL18M: Staircase 3%.		5003195      0010																								Activity

		3318		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-54-07																								WBS

		3319		06		Construct. of beam Longitu & Trans- 10%		5003196																								Network

		3320		05		Completion of bottom slab- 10%		E-033-WS-33-54-08																								WBS

		3321		06		Completion of bottom slab- 10%		5003197																								Network

		3322		05		Construction of cylindrical wall- 15%		E-033-WS-33-54-09																								WBS

		3323		06		Construction of cylindrical wall- 15%		5003198																								Network

		3324		07		OHT 425KL18M: Con. Cylindrical Wall 15%.		5003198      0010																								Activity

		3325		05		Construction of roof slab- 10%		E-033-WS-33-54-10																								WBS

		3326		06		Construction of roof slab- 10%		5003199																								Network

		3327		07		OHT 425KL18M: Con. Roof Slab 10%.		5003199      0010																								Activity

		3328		05		Supply of ladder- 5%		E-033-WS-33-54-11																								WBS

		3329		06		Supply of ladder- 5%		5003200																								Network

		3330		07		OHT 425KL18M: Supply of ladder- 5%.		5003200      0010																								Activity

		3331		05		Completion of Piping arrangement- 5%		E-033-WS-33-54-12																								WBS

		3332		06		Completion of Piping arrangement- 5%		5003201																								Network

		3333		07		OHT 425KL18M: completion Piping 5%.		5003201      0010																								Activity

		3334		05		Commissioning- 5%		E-033-WS-33-54-13																								WBS

		3335		06		Commissioning- 5%		5003202																								Network

		3336		07		OHT 425KL18M: Commissioning 5%.		5003202      0010																								Activity

		3337		04		OHT - 50 Kl 14 M Staging		E-033-WS-33-56																								WBS

		3338		05		Testing of bearing & Sub report- 5%		E-033-WS-33-56-01																								WBS

		3339		06		Testing of bearing & Sub report- 5%		5003215																								Network

		3340		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-56-02																								WBS

		3341		06		Excavation & PCC Foundation footing- 5%		5003216																								Network

		3342		07		OHT 50KL14M: Excavation & PCC 5%.		5003216      0010																								Activity

		3343		05		Completion of RCC Footings- 10%		E-033-WS-33-56-03																								WBS

		3344		06		Completion of RCC Footings- 10%		5003217																								Network

		3345		07		OHT 50KL14M: RCC Footings comp. 10%		5003217      0010																								Activity

		3346		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-56-04																								WBS

		3347		06		Construction RCC stagging upto 6 mtr- 9%		5003218																								Network

		3348		07		OHT 50KL14M: Con.RCC Staging upto 6M 9%		5003218      0010																								Activity

		3349		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-56-05																								WBS

		3350		06		Construct. of RCC stag. above 6- 12m- 8%		5003219																								Network

		3351		07		OHT 50KL14M: Con.RCC Staging 6-18M 8%		5003219      0010																								Activity

		3352		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-56-06																								WBS

		3353		06		Construct. & Erection of Staircase- 3%		5003220																								Network

		3354		07		OHT 50KL14M: Staircase 3%.		5003220      0010																								Activity

		3355		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-56-07																								WBS

		3356		06		Construct. of beam Longitu & Trans- 10%		5003221																								Network

		3357		05		Completion of bottom slab- 10%		E-033-WS-33-56-08																								WBS

		3358		06		Completion of bottom slab- 10%		5003222																								Network

		3359		05		Construction of cylindrical wall- 15%		E-033-WS-33-56-09																								WBS

		3360		06		Construction of cylindrical wall- 15%		5003223																								Network

		3361		07		OHT 50KL14M: Con. Cylindrical Wall 15%.		5003223      0010																								Activity

		3362		05		Construction of roof slab- 10%		E-033-WS-33-56-10																								WBS

		3363		06		Construction of roof slab- 10%		5003224																								Network

		3364		07		OHT 50KL14M: Con. Roof Slab 10%.		5003224      0010																								Activity

		3365		05		Supply of ladder- 5%		E-033-WS-33-56-11																								WBS

		3366		06		Supply of ladder- 5%		5003225																								Network

		3367		07		OHT 50KL14M: Supply of ladder- 5%.		5003225      0010																								Activity

		3368		05		Completion of Piping arrangement- 5%		E-033-WS-33-56-12																								WBS

		3369		06		Completion of Piping arrangement- 5%		5003226																								Network

		3370		07		OHT 50KL14M: completion Piping 5%.		5003226      0010																								Activity

		3371		05		Commissioning- 5%		E-033-WS-33-56-13																								WBS

		3372		06		Commissioning- 5%		5003227																								Network

		3373		07		OHT 50KL14M: Commissioning 5%.		5003227      0010																								Activity

		3374		04		OHT - 475 Kl 18 M Staging		E-033-WS-33-57																								WBS

		3375		05		Testing of bearing & Sub report- 5%		E-033-WS-33-57-01																								WBS

		3376		06		Testing of bearing & Sub report- 5%		5003228																								Network

		3377		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-57-02																								WBS

		3378		06		Excavation & PCC Foundation footing- 5%		5003229																								Network

		3379		07		OHT 475KL18M: Excavation & PCC 5%.		5003229      0010																								Activity

		3380		05		Completion of RCC Footings- 10%		E-033-WS-33-57-03																								WBS

		3381		06		Completion of RCC Footings- 10%		5003230																								Network

		3382		07		OHT 475KL18M: RCC Footings comp. 10%		5003230      0010																								Activity

		3383		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-57-04																								WBS

		3384		06		Construction RCC stagging upto 6 mtr- 9%		5003231																								Network

		3385		07		OHT 475KL18M: Con.RCC Staging upto 6M 9%		5003231      0010																								Activity

		3386		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-57-05																								WBS

		3387		06		Construct. of RCC stag. above 6- 12m- 8%		5003232																								Network

		3388		07		OHT 475KL18M: Con.RCC Staging 6-12M 8%		5003232      0010																								Activity

		3389		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-57-06																								WBS

		3390		06		Construct. & Erection of Staircase- 3%		5003233																								Network

		3391		07		OHT 475KL18M: Staircase 3%.		5003233      0010																								Activity

		3392		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-57-07																								WBS

		3393		06		Construct. of beam Longitu & Trans- 10%		5003234																								Network

		3394		05		Completion of bottom slab- 10%		E-033-WS-33-57-08																								WBS

		3395		06		Completion of bottom slab- 10%		5003235																								Network

		3396		05		Construction of cylindrical wall- 15%		E-033-WS-33-57-09																								WBS

		3397		06		Construction of cylindrical wall- 15%		5003236																								Network

		3398		07		OHT 475KL18M: Con. Cylindrical Wall 15%.		5003236      0010																								Activity

		3399		05		Construction of roof slab- 10%		E-033-WS-33-57-10																								WBS

		3400		06		Construction of roof slab- 10%		5003237																								Network

		3401		07		OHT 475KL18M: Con. Roof Slab 10%.		5003237      0010																								Activity

		3402		05		Supply of ladder- 5%		E-033-WS-33-57-11																								WBS

		3403		06		Supply of ladder- 5%		5003238																								Network

		3404		07		OHT 475KL18M: Supply of ladder- 5%.		5003238      0010																								Activity

		3405		05		Completion of Piping arrangement- 5%		E-033-WS-33-57-12																								WBS

		3406		06		Completion of Piping arrangement- 5%		5003239																								Network

		3407		07		OHT 475KL18M: completion Piping 5%.		5003239      0010																								Activity

		3408		05		Commissioning- 5%		E-033-WS-33-57-13																								WBS

		3409		06		Commissioning- 5%		5003240																								Network

		3410		07		OHT 475KL18M: Commissioning 5%.		5003240      0010																								Activity

		3411		04		OHT - 500 Kl 18 M Staging		E-033-WS-33-58																								WBS

		3412		05		Testing of bearing & Sub report- 5%		E-033-WS-33-58-01																								WBS

		3413		06		Testing of bearing & Sub report- 5%		5003241																								Network

		3414		05		Excavation & PCC Foundation footing- 5%		E-033-WS-33-58-02																								WBS

		3415		06		Excavation & PCC Foundation footing- 5%		5003242																								Network

		3416		07		OHT 500KL18M: Excavation & PCC 5%.		5003242      0010																								Activity

		3417		05		Completion of RCC Footings- 10%		E-033-WS-33-58-03																								WBS

		3418		06		Completion of RCC Footings- 10%		5003243																								Network

		3419		07		OHT 500KL18M: RCC Footings comp. 10%		5003243      0010																								Activity

		3420		05		Construction RCC stagging upto 6 mtr- 9%		E-033-WS-33-58-04																								WBS

		3421		06		Construction RCC stagging upto 6 mtr- 9%		5003244																								Network

		3422		07		OHT 500KL18M: Con.RCC Staging upto 6M 9%		5003244      0010																								Activity

		3423		05		Construct. of RCC stag. above 6- 12m- 8%		E-033-WS-33-58-05																								WBS

		3424		06		Construct. of RCC stag. above 6- 12m- 8%		5003245																								Network

		3425		07		OHT 500KL18M: Con.RCC Staging 6-12M 8%		5003245      0010																								Activity

		3426		05		Construct. & Erection of Staircase- 3%		E-033-WS-33-58-06																								WBS

		3427		06		Construct. & Erection of Staircase- 3%		5003246																								Network

		3428		07		OHT 500KL18M: Staircase 3%.		5003246      0010																								Activity

		3429		05		Construct. of beam Longitu & Trans- 10%		E-033-WS-33-58-07																								WBS

		3430		06		Construct. of beam Longitu & Trans- 10%		5003247																								Network

		3431		05		Completion of bottom slab- 10%		E-033-WS-33-58-08																								WBS

		3432		06		Completion of bottom slab- 10%		5003248																								Network

		3433		05		Construction of cylindrical wall- 15%		E-033-WS-33-58-09																								WBS

		3434		06		Construction of cylindrical wall- 15%		5003249																								Network

		3435		07		OHT 500KL18M: Con. Cylindrical Wall 15%.		5003249      0010																								Activity

		3436		05		Construction of roof slab- 10%		E-033-WS-33-58-10																								WBS

		3437		06		Construction of roof slab- 10%		5003250																								Network

		3438		07		OHT 500KL18M: Con. Roof Slab 10%.		5003250      0010																								Activity

		3439		05		Supply of ladder- 5%		E-033-WS-33-58-11																								WBS

		3440		06		Supply of ladder- 5%		5003251																								Network

		3441		07		OHT 500KL18M: Supply of ladder- 5%.		5003251      0010																								Activity

		3442		05		Completion of Piping arrangement- 5%		E-033-WS-33-58-12																								WBS

		3443		06		Completion of Piping arrangement- 5%		5003252																								Network

		3444		07		OHT 500KL18M: completion Piping 5%.		5003252      0010																								Activity

		3445		05		Commissioning- 5%		E-033-WS-33-58-13																								WBS

		3446		06		Commissioning- 5%		5003253																								Network

		3447		07		OHT 500KL18M: Commissioning 5%.		5003253      0010																								Activity

		3448		03		Pipeline - Excavation		E-033-WS-34																								WBS

		3449		04		Pipeline - Excavation - ordinary soil		E-033-WS-34-01																								WBS

		3450		05		On completion of testing-100%		E-033-WS-34-01-01																								WBS

		3451		06		On completion of testing-100%		5003254																								Network

		3452		07		EXCAVATION - CMT		5003254      0010																								Activity

		3453		04		Pipeline - Excavation - Mixed soil kankr		E-033-WS-34-02																								WBS

		3454		05		On completion of testing-100%		E-033-WS-34-02-01																								WBS

		3455		06		On completion of testing-100%		5003255																								Network

		3456		04		Pipeline - Excavation - Soft rock		E-033-WS-34-03																								WBS

		3457		05		On completion of testing-100%		E-033-WS-34-03-01																								WBS

		3458		06		On completion of testing-100%		5003256																								Network

		3459		04		Pipeline - Excavation - Hard rock		E-033-WS-34-04																								WBS

		3460		05		On completion of testing-100%		E-033-WS-34-04-01																								WBS

		3461		06		On completion of testing-100%		5003257																								Network

		3462		03		DI Pipes		E-033-WS-35																								WBS

		3463		04		DI Pipes - 300 mm dia K‐9		E-033-WS-35-01																								WBS

		3464		05		On supply & delof pipe & specials-70%		E-033-WS-35-01-01																								WBS

		3465		06		On supply & delof pipe & specials-70%		5003258																								Network

		3466		05		Completion of laying & earthwork-20%		E-033-WS-35-01-02																								WBS

		3467		06		Completion of laying & earthwork-20%		5003259																								Network

		3468		05		On completion of testing-5%		E-033-WS-35-01-03																								WBS

		3469		06		On completion of testing-5%		5003260																								Network

		3470		05		Commissioning-5%		E-033-WS-35-01-04																								WBS

		3471		06		Commissioning-5%		5003261																								Network

		3472		04		DI Pipes - 250 mm dia K‐9		E-033-WS-35-02																								WBS

		3473		05		On supply & delof pipe & specials-70%		E-033-WS-35-02-01																								WBS

		3474		06		On supply & delof pipe & specials-70%		5003262																								Network

		3475		05		Completion of laying & earthwork-20%		E-033-WS-35-02-02																								WBS

		3476		06		Completion of laying & earthwork-20%		5003263																								Network

		3477		05		On completion of testing-5%		E-033-WS-35-02-03																								WBS

		3478		06		On completion of testing-5%		5003264																								Network

		3479		05		Commissioning-5%		E-033-WS-35-02-04																								WBS

		3480		06		Commissioning-5%		5003265																								Network

		3481		04		DI Pipes - 200 mm dia K‐9		E-033-WS-35-03																								WBS

		3482		05		On supply & delof pipe & specials-70%		E-033-WS-35-03-01																								WBS

		3483		06		On supply & delof pipe & specials-70%		5003266																								Network

		3484		07		Supply & Delivery DI Pipes - 200 mm dia		5003266      0010																								Activity

		3485		08		DI DOUBLE FLANGED PIPE 200 MM LEN 3M K-9		10000772      10  1300004398																								Material Component

		3486		05		Completion of laying & earthwork-20%		E-033-WS-35-03-02																								WBS

		3487		06		Completion of laying & earthwork-20%		5003267																								Network

		3488		07		LJT OF DI PIPE 200MM		5003267      0010																								Activity

		3489		05		On completion of testing-5%		E-033-WS-35-03-03																								WBS

		3490		06		On completion of testing-5%		5003268																								Network

		3491		05		Commissioning-5%		E-033-WS-35-03-04																								WBS

		3492		06		Commissioning-5%		5003269																								Network

		3493		04		DI Pipes - 150 mm dia K‐9		E-033-WS-35-04																								WBS

		3494		05		On supply & delof pipe & specials-70%		E-033-WS-35-04-01																								WBS

		3495		06		On supply & delof pipe & specials-70%		5003270																								Network

		3496		07		Supply & Delivery DI Pipes - 150 mm dia		5003270      0010																								Activity

		3497		08		DI DOUBLE FLANGED PIPE 150 MM LEN 3M K-9		10000773      10  1300004399																								Material Component

		3498		05		Completion of laying & earthwork-20%		E-033-WS-35-04-02																								WBS

		3499		06		Completion of laying & earthwork-20%		5003271																								Network

		3500		07		LJT OF DI PIPE 150MM		5003271      0010																								Activity

		3501		05		On completion of testing-5%		E-033-WS-35-04-03																								WBS

		3502		06		On completion of testing-5%		5003272																								Network

		3503		05		Commissioning-5%		E-033-WS-35-04-04																								WBS

		3504		06		Commissioning-5%		5003273																								Network

		3505		04		DI Pipes - 125 mm dia K‐9		E-033-WS-35-05																								WBS

		3506		05		On supply & delof pipe & specials-70%		E-033-WS-35-05-01																								WBS

		3507		06		On supply & delof pipe & specials-70%		5003274																								Network

		3508		05		Completion of laying & earthwork-20%		E-033-WS-35-05-02																								WBS

		3509		06		Completion of laying & earthwork-20%		5003275																								Network

		3510		05		On completion of testing-5%		E-033-WS-35-05-03																								WBS

		3511		06		On completion of testing-5%		5003276																								Network

		3512		05		Commissioning-5%		E-033-WS-35-05-04																								WBS

		3513		06		Commissioning-5%		5003277																								Network

		3514		04		DI Pipes - 100 mm dia K‐9		E-033-WS-35-06																								WBS

		3515		05		On supply & delof pipe & specials-70%		E-033-WS-35-06-01																								WBS

		3516		06		On supply & delof pipe & specials-70%		5003278																								Network

		3517		07		Supply & Delivery DI Pipes - 100 mm dia		5003278      0010																								Activity

		3518		08		DI_K-9_FLANGED_PIPE_100_MM_LEN_3.000_MTR		10000774      10  1300000273																								Material Component

		3519		05		Completion of laying & earthwork-20%		E-033-WS-35-06-02																								WBS

		3520		06		Completion of laying & earthwork-20%		5003279																								Network

		3521		07		LJT OF DI PIPE 100MM		5003279      0010																								Activity

		3522		05		On completion of testing-5%		E-033-WS-35-06-03																								WBS

		3523		06		On completion of testing-5%		5003280																								Network

		3524		05		Commissioning-5%		E-033-WS-35-06-04																								WBS

		3525		06		Commissioning-5%		5003281																								Network

		3526		04		DI Pipes - 80 mm dia K‐9		E-033-WS-35-07																								WBS

		3527		05		On supply & delof pipe & specials-70%		E-033-WS-35-07-01																								WBS

		3528		06		On supply & delof pipe & specials-70%		5003282																								Network

		3529		05		Completion of laying & earthwork-20%		E-033-WS-35-07-02																								WBS

		3530		06		Completion of laying & earthwork-20%		5003283																								Network

		3531		05		On completion of testing-5%		E-033-WS-35-07-03																								WBS

		3532		06		On completion of testing-5%		5003284																								Network

		3533		05		Commissioning-5%		E-033-WS-35-07-04																								WBS

		3534		06		Commissioning-5%		5003285																								Network

		3535		04		DI Pipes - 300 mm dia K‐7		E-033-WS-35-08																								WBS

		3536		05		On supply & delof pipe & specials-70%		E-033-WS-35-08-01																								WBS

		3537		06		On supply & delof pipe & specials-70%		5003286																								Network

		3538		07		Supply & Delivery DI Pipes - 300 mm dia		5003286      0010																								Activity

		3539		08		DI_PIPE_300 mm_K7_8329		10000775      10  1300000338																								Material Component

		3540		05		Completion of laying & earthwork-20%		E-033-WS-35-08-02																								WBS

		3541		06		Completion of laying & earthwork-20%		5003287																								Network

		3542		07		LJT OF DI PIPE 300MM		5003287      0010																								Activity

		3543		05		On completion of testing-5%		E-033-WS-35-08-03																								WBS

		3544		06		On completion of testing-5%		5003288																								Network

		3545		05		Commissioning-5%		E-033-WS-35-08-04																								WBS

		3546		06		Commissioning-5%		5003289																								Network

		3547		04		DI Pipes - 250 mm dia K‐7		E-033-WS-35-09																								WBS

		3548		05		On supply & delof pipe & specials-70%		E-033-WS-35-09-01																								WBS

		3549		06		On supply & delof pipe & specials-70%		5003290																								Network

		3550		07		Supply & Delivery DI Pipes - 250 mm dia		5003290      0010																								Activity

		3551		08		DI_PIPE_250 mm_K7_8329		10000776      10  1300000336																								Material Component

		3552		05		Completion of laying & earthwork-20%		E-033-WS-35-09-02																								WBS

		3553		06		Completion of laying & earthwork-20%		5003291																								Network

		3554		07		LJT OF DI PIPE 250MM		5003291      0010																								Activity

		3555		05		On completion of testing-5%		E-033-WS-35-09-03																								WBS

		3556		06		On completion of testing-5%		5003292																								Network

		3557		05		Commissioning-5%		E-033-WS-35-09-04																								WBS

		3558		06		Commissioning-5%		5003293																								Network

		3559		04		DI Pipes - 200 mm dia K‐7		E-033-WS-35-10																								WBS

		3560		05		On supply & delof pipe & specials-70%		E-033-WS-35-10-01																								WBS

		3561		06		On supply & delof pipe & specials-70%		5003294																								Network

		3562		07		Supply & Delivery DI Pipes - 200 mm dia		5003294      0010																								Activity

		3563		05		Completion of laying & earthwork-20%		E-033-WS-35-10-02																								WBS

		3564		06		Completion of laying & earthwork-20%		5003295																								Network

		3565		07		LJT OF DI PIPE 200MM		5003295      0010																								Activity

		3566		05		On completion of testing-5%		E-033-WS-35-10-03																								WBS

		3567		06		On completion of testing-5%		5003296																								Network

		3568		05		Commissioning-5%		E-033-WS-35-10-04																								WBS

		3569		06		Commissioning-5%		5003297																								Network

		3570		04		DI Pipes - 150 mm dia K‐7		E-033-WS-35-11																								WBS

		3571		05		On supply & delof pipe & specials-70%		E-033-WS-35-11-01																								WBS

		3572		06		On supply & delof pipe & specials-70%		5003298																								Network

		3573		05		Completion of laying & earthwork-20%		E-033-WS-35-11-02																								WBS

		3574		06		Completion of laying & earthwork-20%		5003299																								Network

		3575		05		On completion of testing-5%		E-033-WS-35-11-03																								WBS

		3576		06		On completion of testing-5%		5003300																								Network

		3577		05		Commissioning-5%		E-033-WS-35-11-04																								WBS

		3578		06		Commissioning-5%		5003301																								Network

		3579		04		DI Pipes - 125 mm dia K‐7		E-033-WS-35-12																								WBS

		3580		05		On supply & delof pipe & specials-70%		E-033-WS-35-12-01																								WBS

		3581		06		On supply & delof pipe & specials-70%		5003302																								Network

		3582		05		Completion of laying & earthwork-20%		E-033-WS-35-12-02																								WBS

		3583		06		Completion of laying & earthwork-20%		5003303																								Network

		3584		05		On completion of testing-5%		E-033-WS-35-12-03																								WBS

		3585		06		On completion of testing-5%		5003304																								Network

		3586		05		Commissioning-5%		E-033-WS-35-12-04																								WBS

		3587		06		Commissioning-5%		5003305																								Network

		3588		04		DI Pipes - 100 mm dia K‐7		E-033-WS-35-13																								WBS

		3589		05		On supply & delof pipe & specials-70%		E-033-WS-35-13-01																								WBS

		3590		06		On supply & delof pipe & specials-70%		5003306																								Network

		3591		05		Completion of laying & earthwork-20%		E-033-WS-35-13-02																								WBS

		3592		06		Completion of laying & earthwork-20%		5003307																								Network

		3593		05		On completion of testing-5%		E-033-WS-35-13-03																								WBS

		3594		06		On completion of testing-5%		5003308																								Network

		3595		05		Commissioning-5%		E-033-WS-35-13-04																								WBS

		3596		06		Commissioning-5%		5003309																								Network

		3597		04		DI Pipes - 80 mm dia K‐7		E-033-WS-35-14																								WBS

		3598		05		On supply & delof pipe & specials-70%		E-033-WS-35-14-01																								WBS

		3599		06		On supply & delof pipe & specials-70%		5003310																								Network

		3600		05		Completion of laying & earthwork-20%		E-033-WS-35-14-02																								WBS

		3601		06		Completion of laying & earthwork-20%		5003311																								Network

		3602		05		On completion of testing-5%		E-033-WS-35-14-03																								WBS

		3603		06		On completion of testing-5%		5003312																								Network

		3604		05		Commissioning-5%		E-033-WS-35-14-04																								WBS

		3605		06		Commissioning-5%		5003313																								Network

		3606		03		HDPE Pipes		E-033-WS-36																								WBS

		3607		04		HDPE Pipes - 90 mm dia HDPE Pipe		E-033-WS-36-01																								WBS

		3608		05		SUPPLY & DELIVERY		E-033-WS-36-01-01																								WBS

		3609		06		SUPPLY & DELIVERY		5003314																								Network

		3610		07		Supply & Delivery HDPE Pipe - 90 mm		5003314      0010																								Activity

		3611		08		HDPE_PIPE_90_MM_PN_6		10000778      10  1300002600																								Material Component

		3612		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-01-02																								WBS

		3613		06		ERECTION_FIXING_LAYING_JOINTING		5003315																								Network

		3614		07		MACH. LAY 90 MM HDPE- 80%EXCA, LAYING		5003315      0010																								Activity

		3615		05		COMPLETION OF TESTING		E-033-WS-36-01-03																								WBS

		3616		06		COMPLETION OF TESTING		5003316																								Network

		3617		07		MACH. LAY 90 MM HDPE- 15% HYDRO TEST		5003316      0010																								Activity

		3618		05		COMMISSIONING		E-033-WS-36-01-04																								WBS

		3619		06		COMMISSIONING		5003317																								Network

		3620		07		MACH. LAY 90 MM HDPE- 5% COMISSIONING		5003317      0010																								Activity

		3621		04		HDPE Pipes - 75 mm dia HDPE Pipe		E-033-WS-36-02																								WBS

		3622		05		SUPPLY & DELIVERY		E-033-WS-36-02-01																								WBS

		3623		06		SUPPLY & DELIVERY		5003318																								Network

		3624		07		Supply & Delivery HDPE Pipe - 75 mm		5003318      0010																								Activity

		3625		08		HDPE_PIPE_75_MM_PN_6		10000779      10  1300002573																								Material Component

		3626		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-02-02																								WBS

		3627		06		ERECTION_FIXING_LAYING_JOINTING		5003319																								Network

		3628		07		MACH. LAY 75 MM HDPE- 80%EXCA, LAYING		5003319      0010																								Activity

		3629		05		COMPLETION OF TESTING		E-033-WS-36-02-03																								WBS

		3630		06		COMPLETION OF TESTING		5003320																								Network

		3631		07		MACH. LAY 75 MM HDPE- 15% HYDRO TEST		5003320      0010																								Activity

		3632		05		COMMISSIONING		E-033-WS-36-02-04																								WBS

		3633		06		COMMISSIONING		5003321																								Network

		3634		07		MACH. LAY 75 MM HDPE- 5% COMISSIONING		5003321      0010																								Activity

		3635		04		HDPE Pipes - 63 mm dia HDPE Pipe		E-033-WS-36-03																								WBS

		3636		05		SUPPLY & DELIVERY		E-033-WS-36-03-01																								WBS

		3637		06		SUPPLY & DELIVERY		5003322																								Network

		3638		07		Supply & Delivery HDPE Pipe - 63 mm		5003322      0010																								Activity

		3639		08		HDPE_PIPE_63_MM_PN_6		10000780      10  1300002572																								Material Component

		3640		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-03-02																								WBS

		3641		06		ERECTION_FIXING_LAYING_JOINTING		5003323																								Network

		3642		07		MACH. LAY 63 MM HDPE- 80%EXCA, LAYING		5003323      0010																								Activity

		3643		05		COMPLETION OF TESTING		E-033-WS-36-03-03																								WBS

		3644		06		COMPLETION OF TESTING		5003324																								Network

		3645		07		MACH. LAY 63 MM HDPE- 15% HYDRO TEST		5003324      0010																								Activity

		3646		05		COMMISSIONING		E-033-WS-36-03-04																								WBS

		3647		06		COMMISSIONING		5003325																								Network

		3648		07		MACH. LAY 63 MM HDPE- 5% COMISSIONING		5003325      0010																								Activity

		3649		04		HDPE Pipes - 110 mm dia HDPE Pipe		E-033-WS-36-04																								WBS

		3650		05		SUPPLY & DELIVERY		E-033-WS-36-04-01																								WBS

		3651		06		SUPPLY & DELIVERY		5003326																								Network

		3652		07		Supply & Delivery HDPE Pipe - 110 mm		5003326      0010																								Activity

		3653		08		HDPE PIPE 110 MM PN 6		10000781      10  1300002568																								Material Component

		3654		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-04-02																								WBS

		3655		06		ERECTION_FIXING_LAYING_JOINTING		5003327																								Network

		3656		07		MACH. LAY 110 MM HDPE- 80%EXCA, LAYING		5003327      0010																								Activity

		3657		05		COMPLETION OF TESTING		E-033-WS-36-04-03																								WBS

		3658		06		COMPLETION OF TESTING		5003328																								Network

		3659		07		MACH. LAY 110 MM HDPE- 15% HYDRO TEST		5003328      0010																								Activity

		3660		05		COMMISSIONING		E-033-WS-36-04-04																								WBS

		3661		06		COMMISSIONING		5003329																								Network

		3662		07		MACH. LAY 110 MM HDPE- 5% COMISSIONING		5003329      0010																								Activity

		3663		04		HDPE Pipes - 125 mm dia HDPE Pipe		E-033-WS-36-05																								WBS

		3664		05		SUPPLY & DELIVERY		E-033-WS-36-05-01																								WBS

		3665		06		SUPPLY & DELIVERY		5003330																								Network

		3666		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-05-02																								WBS

		3667		06		ERECTION_FIXING_LAYING_JOINTING		5003331																								Network

		3668		05		COMPLETION OF TESTING		E-033-WS-36-05-03																								WBS

		3669		06		COMPLETION OF TESTING		5003332																								Network

		3670		05		COMMISSIONING		E-033-WS-36-05-04																								WBS

		3671		06		COMMISSIONING		5003333																								Network

		3672		04		HDPE Pipes - 140 mm dia HDPE Pipe		E-033-WS-36-06																								WBS

		3673		05		SUPPLY & DELIVERY		E-033-WS-36-06-01																								WBS

		3674		06		SUPPLY & DELIVERY		5003334																								Network

		3675		07		Supply & Delivery HDPE Pipe - 140 mm		5003334      0010																								Activity

		3676		08		HDPE PIPE 140 MM PN 6		10000782      10  1300002569																								Material Component

		3677		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-06-02																								WBS

		3678		06		ERECTION_FIXING_LAYING_JOINTING		5003335																								Network

		3679		07		MACH. LAY 140 MM HDPE- 80%EXCA, LAYING		5003335      0010																								Activity

		3680		05		COMPLETION OF TESTING		E-033-WS-36-06-03																								WBS

		3681		06		COMPLETION OF TESTING		5003336																								Network

		3682		05		COMMISSIONING		E-033-WS-36-06-04																								WBS

		3683		06		COMMISSIONING		5003337																								Network

		3684		04		HDPE Pipes - 160 mm dia HDPE Pipe		E-033-WS-36-07																								WBS

		3685		05		SUPPLY & DELIVERY		E-033-WS-36-07-01																								WBS

		3686		06		SUPPLY & DELIVERY		5003338																								Network

		3687		07		Supply & Delivery HDPE Pipe - 160 mm		5003338      0010																								Activity

		3688		08		HDPE PIPE 160 MM PN 6		10000783      10  1300002570																								Material Component

		3689		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-07-02																								WBS

		3690		06		ERECTION_FIXING_LAYING_JOINTING		5003339																								Network

		3691		07		MACH. LAY 160 MM HDPE- 80%EXCA, LAYING		5003339      0010																								Activity

		3692		05		COMPLETION OF TESTING		E-033-WS-36-07-03																								WBS

		3693		06		COMPLETION OF TESTING		5003340																								Network

		3694		07		MACH. LAY 160 MM HDPE- 15% HYDRO TEST		5003340      0010																								Activity

		3695		05		COMMISSIONING		E-033-WS-36-07-04																								WBS

		3696		06		COMMISSIONING		5003341																								Network

		3697		07		MACH. LAY 160 MM HDPE- 5% COMISSIONING		5003341      0010																								Activity

		3698		04		HDPE Pipes - 180 mm dia HDPE Pipe		E-033-WS-36-08																								WBS

		3699		05		SUPPLY & DELIVERY		E-033-WS-36-08-01																								WBS

		3700		06		SUPPLY & DELIVERY		5003342																								Network

		3701		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-08-02																								WBS

		3702		06		ERECTION_FIXING_LAYING_JOINTING		5003343																								Network

		3703		05		COMPLETION OF TESTING		E-033-WS-36-08-03																								WBS

		3704		06		COMPLETION OF TESTING		5003344																								Network

		3705		05		COMMISSIONING		E-033-WS-36-08-04																								WBS

		3706		06		COMMISSIONING		5003345																								Network

		3707		04		HDPE Pipes - 200 mm dia HDPE Pipe		E-033-WS-36-09																								WBS

		3708		05		SUPPLY & DELIVERY		E-033-WS-36-09-01																								WBS

		3709		06		SUPPLY & DELIVERY		5003346																								Network

		3710		07		Supply & Delivery HDPE Pipe - 200 mm		5003346      0010																								Activity

		3711		08		HDPE PIPE 200 MM PN 6		10000784      10  1300002571																								Material Component

		3712		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-09-02																								WBS

		3713		06		ERECTION_FIXING_LAYING_JOINTING		5003347																								Network

		3714		07		MACH. LAY 200 MM HDPE- 80%EXCA, LAYING		5003347      0010																								Activity

		3715		05		COMPLETION OF TESTING		E-033-WS-36-09-03																								WBS

		3716		06		COMPLETION OF TESTING		5003348																								Network

		3717		07		MACH. LAY 200 MM HDPE- 15% HYDRO TEST		5003348      0010																								Activity

		3718		05		COMMISSIONING		E-033-WS-36-09-04																								WBS

		3719		06		COMMISSIONING		5003349																								Network

		3720		07		MACH. LAY 200 MM HDPE- 5% COMISSIONING		5003349      0010																								Activity

		3721		04		HDPE Pipes - 90 mm dia HDPE Pipe Manual		E-033-WS-36-10																								WBS

		3722		05		SUPPLY & DELIVERY		E-033-WS-36-10-01																								WBS

		3723		06		SUPPLY & DELIVERY		5003350																								Network

		3724		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-10-02																								WBS

		3725		06		ERECTION_FIXING_LAYING_JOINTING		5003351																								Network

		3726		07		MAN. LAY 90 MM HDPE- 80%EXCA, LAYING		5003351      0010																								Activity

		3727		05		COMPLETION OF TESTING		E-033-WS-36-10-03																								WBS

		3728		06		COMPLETION OF TESTING		5003352																								Network

		3729		07		MAN. LAY 90 MM HDPE- 15% HYDRO TEST		5003352      0010																								Activity

		3730		05		COMMISSIONING		E-033-WS-36-10-04																								WBS

		3731		06		COMMISSIONING		5003353																								Network

		3732		07		MAN. LAY 90 MM HDPE- 5% COMISSIONING		5003353      0010																								Activity

		3733		04		HDPE Pipes - 75 mm dia HDPE Pipe Manual		E-033-WS-36-11																								WBS

		3734		05		SUPPLY & DELIVERY		E-033-WS-36-11-01																								WBS

		3735		06		SUPPLY & DELIVERY		5003354																								Network

		3736		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-11-02																								WBS

		3737		06		ERECTION_FIXING_LAYING_JOINTING		5003355																								Network

		3738		07		MAN. LAY 75 MM HDPE- 80%EXCA, LAYING		5003355      0010																								Activity

		3739		05		COMPLETION OF TESTING		E-033-WS-36-11-03																								WBS

		3740		06		COMPLETION OF TESTING		5003356																								Network

		3741		07		MAN. LAY 75 MM HDPE- 15% HYDRO TEST		5003356      0010																								Activity

		3742		05		COMMISSIONING		E-033-WS-36-11-04																								WBS

		3743		06		COMMISSIONING		5003357																								Network

		3744		07		MAN. LAY 75 MM HDPE- 5% COMISSIONING		5003357      0010																								Activity

		3745		04		HDPE Pipes - 63 mm dia HDPE Pipe Manual		E-033-WS-36-12																								WBS

		3746		05		SUPPLY & DELIVERY		E-033-WS-36-12-01																								WBS

		3747		06		SUPPLY & DELIVERY		5003358																								Network

		3748		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-12-02																								WBS

		3749		06		ERECTION_FIXING_LAYING_JOINTING		5003359																								Network

		3750		07		MAN. LAY 63 MM HDPE- 80%EXCA, LAYING		5003359      0010																								Activity

		3751		05		COMPLETION OF TESTING		E-033-WS-36-12-03																								WBS

		3752		06		COMPLETION OF TESTING		5003360																								Network

		3753		07		MAN. LAY 63 MM HDPE- 15% HYDRO TEST		5003360      0010																								Activity

		3754		05		COMMISSIONING		E-033-WS-36-12-04																								WBS

		3755		06		COMMISSIONING		5003361																								Network

		3756		07		MAN. LAY 63 MM HDPE- 5% COMISSIONING		5003361      0010																								Activity

		3757		04		HDPE Pipes - 110 mm dia HDPE Pipe Manual		E-033-WS-36-13																								WBS

		3758		05		SUPPLY & DELIVERY		E-033-WS-36-13-01																								WBS

		3759		06		SUPPLY & DELIVERY		5003362																								Network

		3760		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-13-02																								WBS

		3761		06		ERECTION_FIXING_LAYING_JOINTING		5003363																								Network

		3762		07		MAN. LAY 110 MM HDPE- 80%EXCA, LAYING		5003363      0010																								Activity

		3763		05		COMPLETION OF TESTING		E-033-WS-36-13-03																								WBS

		3764		06		COMPLETION OF TESTING		5003364																								Network

		3765		07		MAN. LAY 110 MM HDPE- 15% HYDRO TEST		5003364      0010																								Activity

		3766		05		COMMISSIONING		E-033-WS-36-13-04																								WBS

		3767		06		COMMISSIONING		5003365																								Network

		3768		07		MAN. LAY 110 MM HDPE- 5% COMISSIONING		5003365      0010																								Activity

		3769		04		HDPE Pipes - 125 mm dia HDPE Pipe Manual		E-033-WS-36-14																								WBS

		3770		05		SUPPLY & DELIVERY		E-033-WS-36-14-01																								WBS

		3771		06		SUPPLY & DELIVERY		5003366																								Network

		3772		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-14-02																								WBS

		3773		06		ERECTION_FIXING_LAYING_JOINTING		5003367																								Network

		3774		05		COMPLETION OF TESTING		E-033-WS-36-14-03																								WBS

		3775		06		COMPLETION OF TESTING		5003368																								Network

		3776		05		COMMISSIONING		E-033-WS-36-14-04																								WBS

		3777		06		COMMISSIONING		5003369																								Network

		3778		04		HDPE Pipes - 140 mm dia HDPE Pipe Manual		E-033-WS-36-15																								WBS

		3779		05		SUPPLY & DELIVERY		E-033-WS-36-15-01																								WBS

		3780		06		SUPPLY & DELIVERY		5003370																								Network

		3781		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-15-02																								WBS

		3782		06		ERECTION_FIXING_LAYING_JOINTING		5003371																								Network

		3783		07		MAN. LAY 140 MM HDPE- 80%EXCA, LAYING		5003371      0010																								Activity

		3784		05		COMPLETION OF TESTING		E-033-WS-36-15-03																								WBS

		3785		06		COMPLETION OF TESTING		5003372																								Network

		3786		07		MAN. LAY 140 MM HDPE- 15% HYDRO TEST		5003372      0010																								Activity

		3787		05		COMMISSIONING		E-033-WS-36-15-04																								WBS

		3788		06		COMMISSIONING		5003373																								Network

		3789		07		MAN. LAY 140 MM HDPE- 5% COMISSIONING		5003373      0010																								Activity

		3790		04		HDPE Pipes - 160 mm dia HDPE Pipe Manual		E-033-WS-36-16																								WBS

		3791		05		SUPPLY & DELIVERY		E-033-WS-36-16-01																								WBS

		3792		06		SUPPLY & DELIVERY		5003374																								Network

		3793		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-16-02																								WBS

		3794		06		ERECTION_FIXING_LAYING_JOINTING		5003375																								Network

		3795		07		MAN. LAY 160 MM HDPE- 80%EXCA, LAYING		5003375      0010																								Activity

		3796		05		COMPLETION OF TESTING		E-033-WS-36-16-03																								WBS

		3797		06		COMPLETION OF TESTING		5003376																								Network

		3798		07		MAN. LAY 160 MM HDPE- 15% HYDRO TEST		5003376      0010																								Activity

		3799		05		COMMISSIONING		E-033-WS-36-16-04																								WBS

		3800		06		COMMISSIONING		5003377																								Network

		3801		07		MAN. LAY 160 MM HDPE- 5% COMISSIONING		5003377      0010																								Activity

		3802		04		HDPE Pipes - 180 mm dia HDPE Pipe Manual		E-033-WS-36-17																								WBS

		3803		05		SUPPLY & DELIVERY		E-033-WS-36-17-01																								WBS

		3804		06		SUPPLY & DELIVERY		5003378																								Network

		3805		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-17-02																								WBS

		3806		06		ERECTION_FIXING_LAYING_JOINTING		5003379																								Network

		3807		05		COMPLETION OF TESTING		E-033-WS-36-17-03																								WBS

		3808		06		COMPLETION OF TESTING		5003380																								Network

		3809		05		COMMISSIONING		E-033-WS-36-17-04																								WBS

		3810		06		COMMISSIONING		5003381																								Network

		3811		04		HDPE Pipes - 200 mm dia HDPE Pipe Manual		E-033-WS-36-18																								WBS

		3812		05		SUPPLY & DELIVERY		E-033-WS-36-18-01																								WBS

		3813		06		SUPPLY & DELIVERY		5003382																								Network

		3814		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-36-18-02																								WBS

		3815		06		ERECTION_FIXING_LAYING_JOINTING		5003383																								Network

		3816		07		MAN. LAY 200 MM HDPE- 80%EXCA, LAYING		5003383      0010																								Activity

		3817		05		COMPLETION OF TESTING		E-033-WS-36-18-03																								WBS

		3818		06		COMPLETION OF TESTING		5003384																								Network

		3819		07		MAN. LAY 200 MM HDPE- 15% HYDRO TEST		5003384      0010																								Activity

		3820		05		COMMISSIONING		E-033-WS-36-18-04																								WBS

		3821		06		COMMISSIONING		5003385																								Network

		3822		07		MAN. LAY 200 MM HDPE- 5% COMISSIONING		5003385      0010																								Activity

		3823		03		Sluice valve chamber - dia upto 200 mm		E-033-WS-37																								WBS

		3824		04		Sluice valve chamber - dia upto 200 mm		E-033-WS-37-01																								WBS

		3825		05		On completion of testing-100%		E-033-WS-37-01-01																								WBS

		3826		06		On completion of testing-100%		5003386																								Network

		3827		07		CONST. BRICKS CHAMBER 1000X1200X 1300 MM		5003386      0010																								Activity

		3828		03		Thrust Block		E-033-WS-38																								WBS

		3829		04		Design & const Thrust Block RCC 1:1.5:3		E-033-WS-38-01																								WBS

		3830		05		On completion of testing-100%		E-033-WS-38-01-01																								WBS

		3831		06		On completion of testing-100%		5003387																								Network

		3832		07		CONSTRUCT. RCC THRUST BLOCK		5003387      0010																								Activity

		3833		04		Providing shuttering for Thrust block		E-033-WS-38-02																								WBS

		3834		05		On completion of testing-100%		E-033-WS-38-02-01																								WBS

		3835		06		On completion of testing-100%		5003388																								Network

		3836		07		PROVIDING SHUTTERING FOR THRUST BLOCK		5003388      0010																								Activity

		3837		03		Staff Qtrs		E-033-WS-39																								WBS

		3838		04		Staff Qtrs		E-033-WS-39-01																								WBS

		3839		05		On completion of testing-100%		E-033-WS-39-01-01																								WBS

		3840		06		On completion of testing-100%		5003389																								Network

		3841		03		Recharge		E-033-WS-40																								WBS

		3842		04		Water recharge Mechanism with water		E-033-WS-40-01																								WBS

		3843		05		On completion of testing-100%		E-033-WS-40-01-01																								WBS

		3844		06		On completion of testing-100%		5003390																								Network

		3845		07		WATER RECHARGE MECHANISM		5003390      0020																								Activity

		3846		04		Pressure gauge		E-033-WS-40-02																								WBS

		3847		05		On Completion of Job - 100%		E-033-WS-40-02-01																								WBS

		3848		06		On Completion of Job - 100%		5003391																								Network

		3849		07		ITC OF PRESSURE GAUGE		5003391      0010																								Activity

		3850		03		Column Pipe		E-033-WS-41																								WBS

		3851		04		3Mtr. Long Column Pipe 80 mm MS pipe		E-033-WS-41-01																								WBS

		3852		05		On sup & del of pipe & specials-70%		E-033-WS-41-01-01																								WBS

		3853		05		Completion of laying & earthwork-20%		E-033-WS-41-01-02																								WBS

		3854		05		On completion of testing-5%		E-033-WS-41-01-03																								WBS

		3855		05		Commissioning-5%		E-033-WS-41-01-04																								WBS

		3856		04		3Mtr. Long Column Pipe 100 mm MS pipe		E-033-WS-41-02																								WBS

		3857		05		On sup & del of pipe & specials-70%		E-033-WS-41-02-01																								WBS

		3858		05		Completion of laying & earthwork-20%		E-033-WS-41-02-02																								WBS

		3859		05		On completion of testing-5%		E-033-WS-41-02-03																								WBS

		3860		05		Commissioning-5%		E-033-WS-41-02-04																								WBS

		3861		04		3Mtr. Long Column Pipe 150 mm MS pipe		E-033-WS-41-03																								WBS

		3862		05		On sup & del of pipe & specials-70%		E-033-WS-41-03-01																								WBS

		3863		05		Completion of laying & earthwork-20%		E-033-WS-41-03-02																								WBS

		3864		05		On completion of testing-5%		E-033-WS-41-03-03																								WBS

		3865		05		Commissioning-5%		E-033-WS-41-03-04																								WBS

		3866		03		Automation		E-033-WS-42																								WBS

		3867		04		Install of capa simple T.W.automat syst		E-033-WS-42-01																								WBS

		3868		05		Supply & Delivery of RTU Panel - 70%		E-033-WS-42-01-01																								WBS

		3869		06		Supply & Delivery of RTU Panel - 70%		5003392																								Network

		3870		07		Supply & Delivery of RTU Panel - 70%		5003392      0010																								Activity

		3871		08		RTU_PANEL		10000785      10  1400001067																								Material Component

		3872		05		On completion of Instalation 20%		E-033-WS-42-01-02																								WBS

		3873		06		Completion of laying & earthwork-20%		5003393																								Network

		3874		07		INSTALL OF TW AUTOMATION SYSTEM		5003393      0010																								Activity

		3875		05		On completion of testing-5%		E-033-WS-42-01-03																								WBS

		3876		06		On completion of testing-5%		5003394																								Network

		3877		05		Commissioning-5%		E-033-WS-42-01-04																								WBS

		3878		06		Commissioning-5%		5003395																								Network

		3879		03		Road Restoration		E-033-WS-43																								WBS

		3880		04		Road Restoration - B.O.E. surface		E-033-WS-43-01																								WBS

		3881		05		On completion of testing-100%		E-033-WS-43-01-01																								WBS

		3882		06		On completion of testing-100%		5003396																								Network

		3883		04		Road Restoration - Bituminous surface		E-033-WS-43-02																								WBS

		3884		05		On completion of testing-100%		E-033-WS-43-02-01																								WBS

		3885		06		On completion of testing-100%		5003397																								Network

		3886		07		Road Restorationon Bituminous Road		5003397      0020																								Activity

		3887		04		Road Restoration - Interlocking Road		E-033-WS-43-03																								WBS

		3888		05		On completion of testing-100%		E-033-WS-43-03-01																								WBS

		3889		06		On completion of testing-100%		5003398																								Network

		3890		07		Road Restoration Interlocking Road		5003398      0010																								Activity

		3891		04		Road Restoration - C.C. Road		E-033-WS-43-04																								WBS

		3892		05		On completion of testing-100%		E-033-WS-43-04-01																								WBS

		3893		06		On completion of testing-100%		5003399																								Network

		3894		07		Road Restoration of C.C. ROAD 200 MM THK		5003399      0010																								Activity

		3895		04		Road Restoration - W.B.M. Road		E-033-WS-43-05																								WBS

		3896		05		On completion of testing-100%		E-033-WS-43-05-01																								WBS

		3897		06		On completion of testing-100%		5003400																								Network

		3898		03		Nallah cross		E-033-WS-44																								WBS

		3899		04		Nallah cross		E-033-WS-44-01																								WBS

		3900		05		On completion of testing-100%		E-033-WS-44-01-01																								WBS

		3901		06		On completion of testing-100%		5003401																								Network

		3902		07		CULVERT NALA CROSSING		5003401      0010																								Activity

		3903		03		Trenchless		E-033-WS-45																								WBS

		3904		04		Trenchless crossings- Railway Line cross		E-033-WS-45-01																								WBS

		3905		05		On completion of testing-100%		E-033-WS-45-01-01																								WBS

		3906		06		On completion of testing-100%		5003402																								Network

		3907		07		TRENCHLESS CROSSING 350 MM		5003402      0010																								Activity

		3908		04		Trenchless crossings - Nat Highway road		E-033-WS-45-02																								WBS

		3909		05		On completion of testing-100%		E-033-WS-45-02-01																								WBS

		3910		06		On completion of testing-100%		5003403																								Network

		3911		07		TRENCHLESS CROSSING 350 MM		5003403      0010																								Activity

		3912		04		Trenchless crossings- State Highway road		E-033-WS-45-03																								WBS

		3913		05		On completion of testing-100%		E-033-WS-45-03-01																								WBS

		3914		06		On completion of testing-100%		5003404																								Network

		3915		07		TRENCHLESS CROSSING 350 MM		5003404      0010																								Activity

		3916		04		Trenchless crossing - Canal crossing		E-033-WS-45-04																								WBS

		3917		05		On completion of testing-100%		E-033-WS-45-04-01																								WBS

		3918		06		On completion of testing-100%		5007521																								Network

		3919		07		Trechless crossing - Canal crossing		5007521      0010																								Activity

		3920		03		Road cross		E-033-WS-46																								WBS

		3921		04		Road cross - 50 mm dia. Pipe		E-033-WS-46-01																								WBS

		3922		05		On completion of testing-100%		E-033-WS-46-01-01																								WBS

		3923		06		On completion of testing-100%		5003405																								Network

		3924		04		Road cross - 100 mm dia. Pipe		E-033-WS-46-02																								WBS

		3925		05		On completion of testing-100%		E-033-WS-46-02-01																								WBS

		3926		06		On completion of testing-100%		5003406																								Network

		3927		07		ROAD CROSS 100 MM PIPE		5003406      0010																								Activity

		3928		07		Supply & Delivery of RCC Pipe 100mm		5003406      0020																								Activity

		3929		08		RCC_PIPE_100 mm_NP-3_IS458		10000910      10  1700000120																								Material Component

		3930		04		Road cross - 150 mm dia. Pipe		E-033-WS-46-03																								WBS

		3931		05		On completion of testing-100%		E-033-WS-46-03-01																								WBS

		3932		06		On completion of testing-100%		5003407																								Network

		3933		07		ROAD CROSS 150 MM PIPE		5003407      0010																								Activity

		3934		07		Supply & Delivery of RCC Pipe 150mm		5003407      0020																								Activity

		3935		08		RCC_PIPE_150 mm_NP-3_IS458		10000912      10  1700000135																								Material Component

		3936		04		Road cross - 200 mm dia. Pipe		E-033-WS-46-04																								WBS

		3937		05		On completion of testing-100%		E-033-WS-46-04-01																								WBS

		3938		06		On completion of testing-100%		5003408																								Network

		3939		07		ROAD CROSS 200 MM PIPE		5003408      0010																								Activity

		3940		07		Supply & Delivery of RCC Pipe 200mm		5003408      0020																								Activity

		3941		04		Road cross - 250 mm dia. Pipe		E-033-WS-46-05																								WBS

		3942		05		On completion of testing-100%		E-033-WS-46-05-01																								WBS

		3943		06		On completion of testing-100%		5003409																								Network

		3944		07		ROAD CROSS 250 MM PIPE		5003409      0010																								Activity

		3945		07		Supply & Delivery of RCC Pipe 250mm		5003409      0020																								Activity

		3946		08		RCC_PIPE_250 mm_NP-3_IS458		10000913      10  1700000156																								Material Component

		3947		04		Road cross - 300 mm dia. Pipe		E-033-WS-46-06																								WBS

		3948		05		On completion of testing-100%		E-033-WS-46-06-01																								WBS

		3949		06		On completion of testing-100%		5003410																								Network

		3950		04		Road cross - 350 mm dia. Pipe		E-033-WS-46-07																								WBS

		3951		05		On completion of testing-100%		E-033-WS-46-07-01																								WBS

		3952		06		On completion of testing-100%		5003411																								Network

		3953		07		ROAD CROSS 350 MM PIPE		5003411      0010																								Activity

		3954		07		Supply & Delivery of RCC Pipe 350mm		5003411      0020																								Activity

		3955		08		RCC_PIPE_350 mm_NP-3_IS458		10000914      10  1700000166																								Material Component

		3956		04		Road cross - 400 mm dia. Pipe		E-033-WS-46-08																								WBS

		3957		05		On completion of testing-100%		E-033-WS-46-08-01																								WBS

		3958		06		On completion of testing-100%		5003412																								Network

		3959		04		Road cross - 450 mm dia. Pipe		E-033-WS-46-09																								WBS

		3960		05		On completion of testing-100%		E-033-WS-46-09-01																								WBS

		3961		06		On completion of testing-100%		5003413																								Network

		3962		04		Road cross - 500 mm dia. Pipe		E-033-WS-46-10																								WBS

		3963		05		On completion of testing-100%		E-033-WS-46-10-01																								WBS

		3964		06		On completion of testing-100%		5003414																								Network

		3965		04		Road cross - 600 mm dia. Pipe		E-033-WS-46-11																								WBS

		3966		05		On completion of testing-100%		E-033-WS-46-11-01																								WBS

		3967		06		On completion of testing-100%		5003415																								Network

		3968		03		HSC		E-033-WS-47																								WBS

		3969		04		Making house connection		E-033-WS-47-01																								WBS

		3970		05		SUPPLY & DELIVERY		E-033-WS-47-01-01																								WBS

		3971		06		SUPPLY & DELIVERY		5003416																								Network

		3972		05		Excavation and Backfilling		E-033-WS-47-01-02																								WBS

		3973		06		Excavation and Backfilling		5003417																								Network

		3974		07		HSC - 80% EXACAVATION, MDPE PIPE FIXING		5003417      0010																								Activity

		3975		05		ERECTION_FIXING_LAYING_JOINTING		E-033-WS-47-01-03																								WBS

		3976		06		ERECTION_FIXING_LAYING_JOINTING		5003418																								Network

		3977		07		HSC - 15% TAP CONNECTION, BACKFILLING		5003418      0010																								Activity

		3978		05		COMMISSIONING		E-033-WS-47-01-04																								WBS

		3979		06		COMMISSIONING		5003419																								Network

		3980		07		HSC - 5% COMMISSIONING		5003419      0010																								Activity

		3981		03		PSP		E-033-WS-48																								WBS

		3982		04		PSP - Construction of single tap pillar		E-033-WS-48-01																								WBS

		3983		05		On completion of testing-100%		E-033-WS-48-01-01																								WBS

		3984		06		On completion of testing-100%		5003420																								Network

		3985		03		20mm MDPE Pipes		E-033-WS-49																								WBS

		3986		04		20mm MDPE Pipes		E-033-WS-49-01																								WBS

		3987		05		On completion of testing-100%		E-033-WS-49-01-01																								WBS

		3988		06		On completion of testing-100%		5003421																								Network

		3989		07		Supply & Delivery of MDPE Pipe		5003421      0010																								Activity

		3990		08		MDPE PIPE 20 MM PN-12.5 PE-80		10000786      10  1300002813																								Material Component

		3991		03		90 deg double compression elbow		E-033-WS-50																								WBS

		3992		04		90 deg double compression elbow		E-033-WS-50-01																								WBS

		3993		05		On completion of testing-100%		E-033-WS-50-01-01																								WBS

		3994		06		On completion of testing-100%		5003422																								Network

		3995		07		Supply & Delivery of M90 deg double comp		5003422      0010																								Activity

		3996		03		Compression Female Threaded Elbow		E-033-WS-51																								WBS

		3997		04		Compression Female Threaded Elbow		E-033-WS-51-01																								WBS

		3998		05		On completion of testing-100%		E-033-WS-51-01-01																								WBS

		3999		06		On completion of testing-100%		5003423																								Network

		4000		07		Supply & Delivery of Compression Female		5003423      0010																								Activity

		4001		03		Supply & delivery of saddle & FCV		E-033-WS-52																								WBS

		4002		04		Supply & delivery of saddle & FCV		E-033-WS-52-01																								WBS

		4003		05		On completion of testing-100%		E-033-WS-52-01-01																								WBS

		4004		06		On completion of testing-100%		5003424																								Network

		4005		03		PVC Saddle Strap 63 ID		E-033-WS-53																								WBS

		4006		04		PVC Saddle Strap 63 ID		E-033-WS-53-01																								WBS

		4007		05		On completion of testing-100%		E-033-WS-53-01-01																								WBS

		4008		06		On completion of testing-100%		5003425																								Network

		4009		07		Supply & Delivery of  Saddle		5003425      0010																								Activity

		4010		08		PP_SADDLE_63_MM		10000787      10  1300002099																								Material Component

		4011		08		POLYPROPYLENE_SADDLE_90_MM		10000788      10  1300002095																								Material Component

		4012		08		POLYPROPYLENE_SADDLE_160_MM		10000789      10  1300002097																								Material Component

		4013		08		POLYPROPYLENE_SADDLE_110_MM		10000790      10  1300002098																								Material Component

		4014		08		POLYPROPYLENE_SADDLE_140_MM		10000791      10  1300002096																								Material Component

		4015		08		POLYPROPYLENE_SADDLE_200_MM		10000792      10  1300002130																								Material Component

		4016		03		Flow Control Valve SS316		E-033-WS-54																								WBS

		4017		04		Flow Control Valve SS316		E-033-WS-54-01																								WBS

		4018		05		On completion of testing-100%		E-033-WS-54-01-01																								WBS

		4019		06		On completion of testing-100%		5003426																								Network

		4020		07		Supply & Delivery of   FCV		5003426      0010																								Activity

		4021		08		FLOW_CONTROL_VALVE_15_MM		10000793      10  1300002100																								Material Component

		4022		03		GI pipes and fitting and Tap		E-033-WS-55																								WBS

		4023		04		GI pipes and fitting and Tap		E-033-WS-55-01																								WBS

		4024		05		On completion of testing-100%		E-033-WS-55-01-01																								WBS

		4025		06		On completion of testing-100%		5003427																								Network

		4026		03		GI Pipe 15NB Class C		E-033-WS-56																								WBS

		4027		04		GI Pipe 15NB Class C		E-033-WS-56-01																								WBS

		4028		05		On completion of testing-100%		E-033-WS-56-01-01																								WBS

		4029		06		On completion of testing-100%		5003428																								Network

		4030		07		Supply & Delivery of GI Pipes		5003428      0010																								Activity

		4031		08		GI_PIPE_15_MM_B_CLASS		10000794      10  1300000608																								Material Component

		4032		03		15 NB GI Elbow		E-033-WS-57																								WBS

		4033		04		15 NB GI Elbow		E-033-WS-57-01																								WBS

		4034		05		On completion of testing-100%		E-033-WS-57-01-01																								WBS

		4035		06		On completion of testing-100%		5003429																								Network

		4036		07		Supply & Delivery of GI Elbow  15 NB		5003429      0010																								Activity

		4037		08		GI_B_CLASS_ELBOW_15_MM_90_DEGREE		10000795      10  1300000526																								Material Component

		4038		03		15 NB GI Nipple		E-033-WS-58																								WBS

		4039		04		15 NB GI Nipple		E-033-WS-58-01																								WBS

		4040		05		On completion of testing-100%		E-033-WS-58-01-01																								WBS

		4041		06		On completion of testing-100%		5003430																								Network

		4042		07		Supply & Delivery of GI Nipple 15 NB		5003430      0010																								Activity

		4043		08		GI_NIPPLE_15_MM_X_LENGTH_100_MM		10000796      10  1300000555																								Material Component

		4044		03		15 NB GI Coupling		E-033-WS-59																								WBS

		4045		04		15 NB GI Coupling		E-033-WS-59-01																								WBS

		4046		05		On completion of testing-100%		E-033-WS-59-01-01																								WBS

		4047		06		On completion of testing-100%		5003431																								Network

		4048		07		Supply & Delivery of 15 NB GI Coupling		5003431      0010																								Activity

		4049		08		GI_B_CLASS_SOCKET_15_MM		10000797      10  1300000533																								Material Component

		4050		03		Tap		E-033-WS-60																								WBS

		4051		04		Tap		E-033-WS-60-01																								WBS

		4052		05		On completion of testing-100%		E-033-WS-60-01-01																								WBS

		4053		06		On completion of testing-100%		5003432																								Network

		4054		07		Supply & Delivery of Tap		5003432      0010																								Activity

		4055		08		BRASS_BIB_COCK_15_MM		10000798      10  1300002141																								Material Component

		4056		03		Excavation and backfilling		E-033-WS-61																								WBS

		4057		04		Excavation and backfilling		E-033-WS-61-01																								WBS

		4058		05		On completion of testing-100%		E-033-WS-61-01-01																								WBS

		4059		06		On completion of testing-100%		5003433																								Network

		4060		03		Excavation for FHTC pit (1.5x1.5x1.5)		E-033-WS-62																								WBS

		4061		04		Excavation for FHTC pit (1.5x1.5x1.5)		E-033-WS-62-01																								WBS

		4062		05		On completion of testing-100%		E-033-WS-62-01-01																								WBS

		4063		06		On completion of testing-100%		5003434																								Network

		4064		03		Exca for FHTC trench pit 0.6x0.6x5		E-033-WS-63																								WBS

		4065		04		Exca for FHTC trench pit 0.6x0.6x5		E-033-WS-63-01																								WBS

		4066		05		On completion of testing-100%		E-033-WS-63-01-01																								WBS

		4067		06		On completion of testing-100%		5003435																								Network

		4068		03		Exca inside house breaking of wall etc		E-033-WS-64																								WBS

		4069		04		Exca inside house breaking of wall etc		E-033-WS-64-01																								WBS

		4070		05		On completion of testing-100%		E-033-WS-64-01-01																								WBS

		4071		06		On completion of testing-100%		5003436																								Network

		4072		03		Laying and jointing of HSC items		E-033-WS-65																								WBS

		4073		04		Laying and jointing of HSC items		E-033-WS-65-01																								WBS

		4074		05		On completion of testing-100%		E-033-WS-65-01-01																								WBS

		4075		06		On completion of testing-100%		5003437																								Network

		4076		03		Commissioning		E-033-WS-66																								WBS

		4077		04		Commissioning		E-033-WS-66-01																								WBS

		4078		05		On completion of testing-100%		E-033-WS-66-01-01																								WBS

		4079		06		On completion of testing-100%		5003438																								Network

		4080		03		EMFM		E-033-WS-67																								WBS

		4081		04		EMFM - Electromagnetic flow meters		E-033-WS-67-01																								WBS

		4082		05		On sup & del of pipe & specials-70%		E-033-WS-67-01-01																								WBS

		4083		06		On sup & del of pipe & specials-70%		5003439																								Network

		4084		05		Completion of laying & earthwork-20%		E-033-WS-67-01-02																								WBS

		4085		06		Completion of laying & earthwork-20%		5003440																								Network

		4086		05		On completion of testing-5%		E-033-WS-67-01-03																								WBS

		4087		06		On completion of testing-5%		5003441																								Network

		4088		05		Commissioning-5%		E-033-WS-67-01-04																								WBS

		4089		06		Commissioning-5%		5003442																								Network

		4090		04		EMFM - 80mm		E-033-WS-67-02																								WBS

		4091		05		On sup & del of pipe & specials-70%		E-033-WS-67-02-01																								WBS

		4092		06		On sup & del of pipe & specials-70%		5003443																								Network

		4093		07		Supply & Delivery Electro Magnetic Flow		5003443      0010																								Activity

		4094		05		Completion of laying & earthwork-20%		E-033-WS-67-02-02																								WBS

		4095		06		Completion of laying & earthwork-20%		5003444																								Network

		4096		07		ITC ELECTRO MAGNETIC FLOW METER 80MM		5003444      0010																								Activity

		4097		05		On completion of testing-5%		E-033-WS-67-02-03																								WBS

		4098		06		On completion of testing-5%		5003445																								Network

		4099		05		Commissioning-5%		E-033-WS-67-02-04																								WBS

		4100		06		Commissioning-5%		5003446																								Network

		4101		04		EMFM - 100mm		E-033-WS-67-03																								WBS

		4102		05		On sup & del of pipe & specials-70%		E-033-WS-67-03-01																								WBS

		4103		06		On sup & del of pipe & specials-70%		5003447																								Network

		4104		07		Supply & Delivery Electro Magnetic Flow		5003447      0010																								Activity

		4105		05		Completion of laying & earthwork-20%		E-033-WS-67-03-02																								WBS

		4106		06		Completion of laying & earthwork-20%		5003448																								Network

		4107		07		ITC ELECTRO MAGNETIC FLOW METER 100MM		5003448      0010																								Activity

		4108		05		On completion of testing-5%		E-033-WS-67-03-03																								WBS

		4109		06		On completion of testing-5%		5003449																								Network

		4110		05		Commissioning-5%		E-033-WS-67-03-04																								WBS

		4111		06		Commissioning-5%		5003450																								Network

		4112		04		EMFM - 150mm		E-033-WS-67-04																								WBS

		4113		05		On sup & del of pipe & specials-70%		E-033-WS-67-04-01																								WBS

		4114		06		On sup & del of pipe & specials-70%		5003451																								Network

		4115		07		Supply & Delivery Electro Magnetic Flow		5003451      0010																								Activity

		4116		08		ELECTROMAGNATIC_FLOW_METER_150_MM		10000799      10  1500000070																								Material Component

		4117		05		Completion of laying & earthwork-20%		E-033-WS-67-04-02																								WBS

		4118		06		Completion of laying & earthwork-20%		5003452																								Network

		4119		07		ITC ELECTRO MAGNETIC FLOW METER 150MM		5003452      0010																								Activity

		4120		05		On completion of testing-5%		E-033-WS-67-04-03																								WBS

		4121		06		On completion of testing-5%		5003453																								Network

		4122		05		Commissioning-5%		E-033-WS-67-04-04																								WBS

		4123		06		Commissioning-5%		5003454																								Network

		4124		04		EMFM - 200mm		E-033-WS-67-05																								WBS

		4125		05		On sup & del of pipe & specials-70%		E-033-WS-67-05-01																								WBS

		4126		06		On sup & del of pipe & specials-70%		5003455																								Network

		4127		07		Supply & Delivery Electro Magnetic Flow		5003455      0010																								Activity

		4128		08		ELECTROMAGNATIC_FLOW_METER_200_MM		10000800      10  1500000071																								Material Component

		4129		05		Completion of laying & earthwork-20%		E-033-WS-67-05-02																								WBS

		4130		06		Completion of laying & earthwork-20%		5003456																								Network

		4131		07		ITC ELECTRO MAGNETIC FLOW METER 200MM		5003456      0010																								Activity

		4132		05		On completion of testing-5%		E-033-WS-67-05-03																								WBS

		4133		06		On completion of testing-5%		5003457																								Network

		4134		05		Commissioning-5%		E-033-WS-67-05-04																								WBS

		4135		06		Commissioning-5%		5003458																								Network

		4136		04		EMFM - 250mm		E-033-WS-67-06																								WBS

		4137		05		On sup & del of pipe & specials-70%		E-033-WS-67-06-01																								WBS

		4138		06		On sup & del of pipe & specials-70%		5003459																								Network

		4139		07		Supply & Delivery Electro Magnetic Flow		5003459      0010																								Activity

		4140		08		ELECTROMAGNETIC_FLOWMETERS_-_DN_250_MM		10000801      10  1500000040																								Material Component

		4141		05		Completion of laying & earthwork-20%		E-033-WS-67-06-02																								WBS

		4142		06		Completion of laying & earthwork-20%		5003460																								Network

		4143		07		ITC ELECTRO MAGNETIC FLOW METER 250MM		5003460      0010																								Activity

		4144		05		On completion of testing-5%		E-033-WS-67-06-03																								WBS

		4145		06		On completion of testing-5%		5003461																								Network

		4146		05		Commissioning-5%		E-033-WS-67-06-04																								WBS

		4147		06		Commissioning-5%		5003462																								Network

		4148		04		EMFM - 300mm		E-033-WS-67-07																								WBS

		4149		05		On sup & del of pipe & specials-70%		E-033-WS-67-07-01																								WBS

		4150		06		On sup & del of pipe & specials-70%		5003463																								Network

		4151		07		Supply & Delivery Electro Magnetic Flow		5003463      0010																								Activity

		4152		05		Completion of laying & earthwork-20%		E-033-WS-67-07-02																								WBS

		4153		06		Completion of laying & earthwork-20%		5003464																								Network

		4154		07		ITC ELECTRO MAGNETIC FLOW METER 300MM		5003464      0010																								Activity

		4155		05		On completion of testing-5%		E-033-WS-67-07-03																								WBS

		4156		06		On completion of testing-5%		5003465																								Network

		4157		05		Commissioning-5%		E-033-WS-67-07-04																								WBS

		4158		06		Commissioning-5%		5003466																								Network

		4159		04		EMFM - 350mm		E-033-WS-67-08																								WBS

		4160		05		On sup & del of pipe & specials-70%		E-033-WS-67-08-01																								WBS

		4161		06		On sup & del of pipe & specials-70%		5003467																								Network

		4162		05		Completion of laying & earthwork-20%		E-033-WS-67-08-02																								WBS

		4163		06		Completion of laying & earthwork-20%		5003468																								Network

		4164		05		On completion of testing-5%		E-033-WS-67-08-03																								WBS

		4165		06		On completion of testing-5%		5003469																								Network

		4166		05		Commissioning-5%		E-033-WS-67-08-04																								WBS

		4167		06		Commissioning-5%		5003470																								Network

		4168		04		EMFM - 400mm		E-033-WS-67-09																								WBS

		4169		05		On sup & del of pipe & specials-70%		E-033-WS-67-09-01																								WBS

		4170		06		On sup & del of pipe & specials-70%		5003471																								Network

		4171		05		Completion of laying & earthwork-20%		E-033-WS-67-09-02																								WBS

		4172		06		Completion of laying & earthwork-20%		5003472																								Network

		4173		05		On completion of testing-5%		E-033-WS-67-09-03																								WBS

		4174		06		On completion of testing-5%		5003473																								Network

		4175		05		Commissioning-5%		E-033-WS-67-09-04																								WBS

		4176		06		Commissioning-5%		5003474																								Network

		4177		04		EMFM - 450mm		E-033-WS-67-10																								WBS

		4178		05		On sup & del of pipe & specials-70%		E-033-WS-67-10-01																								WBS

		4179		06		On sup & del of pipe & specials-70%		5003475																								Network

		4180		05		Completion of laying & earthwork-20%		E-033-WS-67-10-02																								WBS

		4181		06		Completion of laying & earthwork-20%		5003476																								Network

		4182		05		On completion of testing-5%		E-033-WS-67-10-03																								WBS

		4183		06		On completion of testing-5%		5003477																								Network

		4184		05		Commissioning-5%		E-033-WS-67-10-04																								WBS

		4185		06		Commissioning-5%		5003478																								Network

		4186		04		EMFM - 500mm		E-033-WS-67-11																								WBS

		4187		05		On sup & del of pipe & specials-70%		E-033-WS-67-11-01																								WBS

		4188		06		On sup & del of pipe & specials-70%		5003479																								Network

		4189		05		Completion of laying & earthwork-20%		E-033-WS-67-11-02																								WBS

		4190		06		Completion of laying & earthwork-20%		5003480																								Network

		4191		05		On completion of testing-5%		E-033-WS-67-11-03																								WBS

		4192		06		On completion of testing-5%		5003481																								Network

		4193		05		Commissioning-5%		E-033-WS-67-11-04																								WBS

		4194		06		Commissioning-5%		5003482																								Network

		4195		03		Level Transmitter		E-033-WS-68																								WBS

		4196		04		Level Transmitter - Radar type		E-033-WS-68-01																								WBS

		4197		05		On sup & del of pipe & specials-70%		E-033-WS-68-01-01																								WBS

		4198		06		On sup & del of pipe & specials-70%		5003483																								Network

		4199		07		Supply & Delivery Radar type Level trans		5003483      0010																								Activity

		4200		08		RADAR_LEVEL_TRANMITTER_0-10_MTR		10000802      10  1500000066																								Material Component

		4201		05		Completion of laying & earthwork-20%		E-033-WS-68-01-02																								WBS

		4202		06		Completion of laying & earthwork-20%		5003484																								Network

		4203		07		ITC OF RADAR TYPE LEVEL TRANSMITTER		5003484      0010																								Activity

		4204		05		On completion of testing-5%		E-033-WS-68-01-03																								WBS

		4205		06		On completion of testing-5%		5003485																								Network

		4206		05		Commissioning-5%		E-033-WS-68-01-04																								WBS

		4207		06		Commissioning-5%		5003486																								Network

		4208		03		Cabling		E-033-WS-69																								WBS

		4209		04		Cabling - complete cabling for tubewell		E-033-WS-69-01																								WBS

		4210		05		on supply & deli of mat and instal-50%		E-033-WS-69-01-01																								WBS

		4211		06		on supply & deli of mat and instal-50%		5003487																								Network

		4212		07		Supply & Delivery Tubewell cabling		5003487      0010																								Activity

		4213		05		Testing and commissioning-40%		E-033-WS-69-01-02																								WBS

		4214		06		Testing and commissioning-40%		5003488																								Network

		4215		07		ITC OF TUBEWELL CABLING		5003488      0010																								Activity

		4216		05		on completion of 3 months trial run-10%		E-033-WS-69-01-03																								WBS

		4217		06		on completion of 3 months trial run-10%		5003489																								Network

		4218		03		Central Station		E-033-WS-70																								WBS

		4219		04		Central Station		5003490																								Network

		4220		04		Central Station - Master control plc		E-033-WS-70-01																								WBS

		4221		05		On sup & del of pipe & specials-70%		E-033-WS-70-01-01																								WBS

		4222		06		On sup & del of pipe & specials-70%		5003491																								Network

		4223		05		Completion of laying & earthwork-20%		E-033-WS-70-01-02																								WBS

		4224		06		Completion of laying & earthwork-20%		5003492																								Network

		4225		05		On completion of testing-5%		E-033-WS-70-01-03																								WBS

		4226		06		On completion of testing-5%		5003493																								Network

		4227		05		Commissioning-5%		E-033-WS-70-01-04																								WBS

		4228		06		Commissioning-5%		5003494																								Network

		4229		03		Approch road making		E-033-WS-71																								WBS

		4230		04		Approch road making		E-033-WS-71-01																								WBS

		4231		05		On completion of testing-100%		E-033-WS-71-01-01																								WBS

		4232		06		On completion of testing-100%		5003495																								Network

		4233		03		Site Level Expenses (DO NOT USE THIS WBS		E-033-WS-72																								WBS

		4234		04		Administrative Expenses		E-033-WS-72-01																								WBS

		4235		04		Construction Expenses		E-033-WS-72-02																								WBS

		4236		04		1140 Temp - Structures		E-033-WS-72-03																								WBS

		4237		05		RENT FOR STORE / Facilities Set up		E-033-WS-72-03-01																								WBS

		4238		05		RENT FOR CEMENT GODOWN		E-033-WS-72-03-02																								WBS

		4239		05		QA/QC LAB EQUIPMENT		E-033-WS-72-03-03																								WBS

		4240		05		STAFF , MESS AND OFFICE FURNITURE		E-033-WS-72-03-04																								WBS

		4241		05		Block Office Furniture		E-033-WS-72-03-05																								WBS

		4242		05		RENT FOR WORKMAN HABITAT		E-033-WS-72-03-06																								WBS

		4243		05		Temporary Fencingy for Land Acquisition		E-033-WS-72-03-07																								WBS

		4244		05		Purchase of Porta Cabins for Blocks Offi		E-033-WS-72-03-08																								WBS

		4245		05		Purchase of Containers for Storage		E-033-WS-72-03-09																								WBS

		4246		04		1160 - HIRE CHARGES OF MISC  P & M		E-033-WS-72-04																								WBS

		4247		05		Rent for District Office		E-033-WS-72-04-01																								WBS

		4248		05		Rent for Pilibhit Guest House		E-033-WS-72-04-02																								WBS

		4249		05		Puranpur Guest House		E-033-WS-72-04-03																								WBS

		4250		05		VIP-Guest House		E-033-WS-72-04-04																								WBS

		4251		05		Bisalpur Block Guest House		E-033-WS-72-04-05																								WBS

		4252		05		Amariya Block Guest House		E-033-WS-72-04-06																								WBS

		4253		05		Lucknow GH Rent		E-033-WS-72-04-07																								WBS

		4254		05		HOUSE RENT FOR BACHELOR ACCOMODATION		E-033-WS-72-04-08																								WBS

		4255		05		HIRE CHARGES OF DIESEL GENERATOR  for Of		E-033-WS-72-04-09																								WBS

		4256		05		Fuel Consumption by Office/Block Office		E-033-WS-72-04-10																								WBS

		4257		05		TOTAL STATION - 1 NOS & AUTOLEVEL - 5 NO		E-033-WS-72-04-11																								WBS

		4258		04		1150 - PROFESSIONAL FEES		E-033-WS-72-05																								WBS

		4259		05		Third Party Testing Charges for CBR/ Mix		E-033-WS-72-05-01																								WBS

		4260		05		Third Party Testing Charges for Pre Deli		E-033-WS-72-05-02																								WBS

		4261		05		Third Party Testing Charges for Post Del		E-033-WS-72-05-03																								WBS

		4262		04		1080 - CONVEYANCE  EXPENSES		E-033-WS-72-06																								WBS

		4263		05		Vehicle - for Project  Manager		E-033-WS-72-06-01																								WBS

		4264		05		Vehicle - for Deputy  Project Managers/L		E-033-WS-72-06-02																								WBS

		4265		05		Vehicle - for Block Incharges		E-033-WS-72-06-03																								WBS

		4266		05		Vehicle - for Materials		E-033-WS-72-06-04																								WBS

		4267		05		Bike for Staff		E-033-WS-72-06-05																								WBS

		4268		05		Repair & Maintainance Cost		E-033-WS-72-06-06																								WBS

		4269		05		AMBULANCE		E-033-WS-72-06-07																								WBS

		4270		05		ALLOWANCE FOR BIKE PETROL		E-033-WS-72-06-08																								WBS

		4271		05		MISC. CONVEYANCE EXPENSES		E-033-WS-72-06-09																								WBS

		4272		04		1120 - PRINTING & STATIONARY		E-033-WS-72-07																								WBS

		4273		05		A1 PRINTER		E-033-WS-72-07-01																								WBS

		4274		05		A3 Printer for District Office		E-033-WS-72-07-02																								WBS

		4275		05		A3/A4 Printers for Blocks		E-033-WS-72-07-03																								WBS

		4276		05		PRINTING & STATIONARY INCLUDING PRINTER		E-033-WS-72-07-04																								WBS

		4277		05		PRINTNG OF DPRs / TPA		E-033-WS-72-07-05																								WBS

		4278		05		XEROX PAPER & OTHER OFFICE STATIONARY		E-033-WS-72-07-06																								WBS

		4279		05		DRAWING XEROX (A0, A1, A2)		E-033-WS-72-07-07																								WBS

		4280		04		1010 - STAFF SALARIES AND BENEFITS		E-033-WS-72-08																								WBS

		4281		05		Payroll		E-033-WS-72-08-01																								WBS

		4282		05		Third Party Manpower Service		E-033-WS-72-08-02																								WBS

		4283		04		1130 - REPAIRS & MAINTAINANCE		E-033-WS-72-09																								WBS

		4284		05		REPAIR FOR GUEST HOUSE		E-033-WS-72-09-01																								WBS

		4285		05		REPAIR OF P&M		E-033-WS-72-09-02																								WBS

		4286		05		GUARDS  (12*2 SHIFTS)		E-033-WS-72-09-03																								WBS

		4287		04		1020 - COMMON WORKMEN SALARIES AND BENEF		E-033-WS-72-10																								WBS

		4288		05		ELECTRICTIAN(LICENCED)		E-033-WS-72-10-01																								WBS

		4289		05		SWEEPER		E-033-WS-72-10-02																								WBS

		4290		05		FIRST AIDER		E-033-WS-72-10-03																								WBS

		4291		04		1030 - WELFARE EXPENSES AND SAFETY		E-033-WS-72-11																								WBS

		4292		05		MEDICAL (Pre Medical W/M Checkup)		E-033-WS-72-11-01																								WBS

		4293		05		TEA &  SANCKS EXPENSES		E-033-WS-72-11-02																								WBS

		4294		05		STAFF MESS EXPENSES		E-033-WS-72-11-03																								WBS

		4295		05		OTHER STAFF WELFARE EXPENSES		E-033-WS-72-11-04																								WBS

		4296		05		FOOD EXP.FOR STAFF-IN OFFICE		E-033-WS-72-11-05																								WBS

		4297		05		OTHER STAFF WELFARE EXPENSES		E-033-WS-72-11-06																								WBS

		4298		04		1060 - PACKING & FORWARDING		E-033-WS-72-12																								WBS

		4299		05		TRUCK LOADS FOR P&M, DOKA &  OTHERS		E-033-WS-72-12-01																								WBS

		4300		05		INTERSHIFTING OF MATERIAL FROM OTHER SIT		E-033-WS-72-12-02																								WBS

		4301		05		OTHER FREIGHT CHARGES		E-033-WS-72-12-03																								WBS

		4302		04		1040 - OTHER RATES & TAXES		E-033-WS-72-13																								WBS

		4303		05		Labour Cess (1% CONTRACT VALUE)		E-033-WS-72-13-01																								WBS

		4304		04		1050 - POWER & WATER		E-033-WS-72-14																								WBS

		4305		05		ELECTRICITY BILLS for Office & Mess		E-033-WS-72-14-01																								WBS

		4306		05		WATER CHARGES FOR BACHELOR's ACCOMODATIO		E-033-WS-72-14-02																								WBS

		4307		05		AREA LIGHTING (POWER CABLES, POLES,		E-033-WS-72-14-03																								WBS

		4308		04		1070 - TRAVELLING EXPENSES		E-033-WS-72-15																								WBS

		4309		05		TRIPS TO HO		E-033-WS-72-15-01																								WBS

		4310		05		Vehicle for Client		E-033-WS-72-15-02																								WBS

		4311		04		1090 - INSURANCE CHARGES		E-033-WS-72-16																								WBS

		4312		05		ERECTION ALL RISK POLICY (Considered 0.5		E-033-WS-72-16-01																								WBS

		4313		04		1100 - BANK CHARGES		E-033-WS-72-17																								WBS

		4314		05		PBG (PERFORMANCE BANK GUARANTEE)		E-033-WS-72-17-01																								WBS

		4315		05		ABG (ADVANCE BANK GUARANTEE)		E-033-WS-72-17-02																								WBS

		4316		05		MISC BANK CHARGES		E-033-WS-72-17-03																								WBS

		4317		04		1110 - POST & TELEGRAPH		E-033-WS-72-18																								WBS

		4318		05		TELEPHONE (FOR INTERNET)		E-033-WS-72-18-01																								WBS

		4319		05		POSTAL & COURIER CHARGES/FAX		E-033-WS-72-18-02																								WBS

		4320		05		MOBILE PHONE EXPENSES		E-033-WS-72-18-03																								WBS

		4321		05		CCTV System & Wifi		E-033-WS-72-18-04																								WBS

		4322		04		1170 - CSR ACTIVITIES		E-033-WS-72-19																								WBS

		4323		05		CSR ACTIVITIES Like (Blood Donation Camp		E-033-WS-72-19-01																								WBS

		4324		03		Diesel Expenses (DO NOT USE THIS WBS)		E-033-WS-73																								WBS

		4325		03		Safety Expenses (DO NOT USE THIS WBS)		E-033-WS-74																								WBS

		4326		04		Safety Helmet for Staff		E-033-WS-74-01																								WBS

		4327		04		Safety Helmet for Workmen		E-033-WS-74-02																								WBS

		4328		04		Staff shoes for Staff		E-033-WS-74-03																								WBS

		4329		04		Workmen Shoes		E-033-WS-74-04																								WBS

		4330		04		First Aid		E-033-WS-74-05																								WBS

		4331		04		Fire  Extingusher		E-033-WS-74-06																								WBS

		4332		04		Safety Nets		E-033-WS-74-07																								WBS

		4333		04		Safety Ribbon, Reflective tape etc.		E-033-WS-74-08																								WBS

		4334		04		Safety Barricading Board		E-033-WS-74-09																								WBS

		4335		04		Informationary/ Caution/ Sign board		E-033-WS-74-10																								WBS

		4336		04		Nose mask, Safety gloves (All types), Sh		E-033-WS-74-11																								WBS

		4337		04		Safety Devices (Multi Gas Detector, Lux		E-033-WS-74-12																								WBS

		4338		04		Safety Training/Meeting/Safety Week Cele		E-033-WS-74-13																								WBS

		4339		04		Tools & Tackles For (Loading & Unloading		E-033-WS-74-14																								WBS

		4340		04		TPI For P&M Equipment, Tools & Tackles,		E-033-WS-74-15																								WBS

		4341		04		MS Fabrication Boards for TW and Trench		E-033-WS-74-16																								WBS

		4342		04		PVC  Boards for TW and Trench Protection		E-033-WS-74-17																								WBS

		4343		03		Design Cost		E-033-WS-75																								WBS

		4344		03		Historical Data		E-033-WS-99																								WBS

		4345		04		Historical Upto FY 2022		E-033-WS-99-01																								WBS

		4346		04		Historical March 2022 to Sep 2022		E-033-WS-99-02																								WBS

		4347		03		Indirect Expense		E-033-WS-95																								WBS

		4348		04		SALARY		E-033-WS-95-01		NA																						WBS

		4349		04		HOUSE RENT ALLOWANCE		E-033-WS-95-02		NA																						WBS

		4350		04		MEDICAL REIMBURSEMENT		E-033-WS-95-03		NA																						WBS

		4351		04		CONVEYANCE ALLOWANCE		E-033-WS-95-04		NA																						WBS

		4352		04		LEAVE TRAVEL ALLOWANCE		E-033-WS-95-05		NA																						WBS

		4353		04		SPECIAL ALLOWANCE		E-033-WS-95-06		NA																						WBS

		4354		04		EX GRATIA		E-033-WS-95-07		NA																						WBS

		4355		04		INCENTIVES		E-033-WS-95-08		NA																						WBS

		4356		04		EMPLOYERS CONTRIBUTION TO ESIC		E-033-WS-95-09		NA																						WBS

		4357		04		STAFF WELFARE EXPENSES		E-033-WS-95-10		NA																						WBS

		4358		04		INSURANCE - STAFF		E-033-WS-95-11		NA																						WBS

		4359		04		BANK CHARGES		E-033-WS-95-12		NA																						WBS

		4360		04		INTEREST ON LC		E-033-WS-95-13		NA																						WBS

		4361		04		INTEREST ON VEHICLE LOAN		E-033-WS-95-14		NA																						WBS

		4362		04		INTEREST ON MOB. ADVANCE		E-033-WS-95-15		NA																						WBS

		4363		04		INTEREST OTHERS		E-033-WS-95-16		NA																						WBS

		4364		04		INTEREST ON PLANT & MACHINERY LOAN		E-033-WS-95-17		NA																						WBS

		4365		04		TELEPHONE EXPENSES		E-033-WS-95-18		NA																						WBS

		4366		04		REPAIRS & MAINTENANCE-OTHER		E-033-WS-95-19		NA																						WBS

		4367		04		REPAIRS & MAINTENANCE-COMPUTERS		E-033-WS-95-20		NA																						WBS

		4368		04		LOSS FROM ASSET SALE		E-033-WS-95-21		NA																						WBS

		4369		04		UNREALIZED EXCHANGE LOSS		E-033-WS-95-22		NA																						WBS

		4370		04		REALIZED EXCHANGE LOSS		E-033-WS-95-23		NA																						WBS

		4371		04		BUSINESS PROMOTION EXPENSES		E-033-WS-95-24		NA																						WBS

		4372		04		ADVERTISEMENT EXPENSES		E-033-WS-95-25		NA																						WBS

		4373		04		LEGAL EXPENSES ,STAMP DUTY & MISC FEES		E-033-WS-95-26		NA																						WBS

		4374		04		PROFESSIONAL CHARGES-LAWYERS		E-033-WS-95-27		NA																						WBS

		4375		04		PROFESSIONAL CHARGES-OTHER		E-033-WS-95-28		NA																						WBS

		4376		04		PROFESSIONAL TAX (COMPANY)		E-033-WS-95-29		NA																						WBS

		4377		04		TRAVELLING EXPENSES (DOMESTIC)		E-033-WS-95-30		NA																						WBS

		4378		05		Tour budget for IM		E-033-WS-95-30-01		NA																						WBS

		4379		04		TRAVELLING EXPENSES (FOREIGN)		E-033-WS-95-31		NA																						WBS

		4380		04		CONVEYANCE EXPENSES		E-033-WS-95-32		NA																						WBS

		4381		04		INSURANCE - GENERAL		E-033-WS-95-33		NA																						WBS

		4382		04		VEHICLE REPAIRING		E-033-WS-95-34		NA																						WBS

		4383		04		VEHICLE HIRE CHARGES		E-033-WS-95-35		NA																						WBS

		4384		04		VEHICLE-PETROL & FUEL		E-033-WS-95-36		NA																						WBS

		4385		04		VEHICLE INSURANCE		E-033-WS-95-37		NA																						WBS

		4386		04		PRINTING & STATIONERY		E-033-WS-95-38		NA																						WBS

		4387		04		POSTAGE & COURIER		E-033-WS-95-39		NA																						WBS

		4388		04		INTERNET CHARGES		E-033-WS-95-40		NA																						WBS

		4389		04		NEWS PAPER & PERIODICALS		E-033-WS-95-41		NA																						WBS

		4390		04		OFFICE MAINTENANCE EXPENSES		E-033-WS-95-42		NA																						WBS

		4391		04		A.M.C. CHARGES		E-033-WS-95-43		NA																						WBS

		4392		04		POOJA & FESTIVAL EXPENSES		E-033-WS-95-44		NA																						WBS

		4393		04		REFRESHMENT EXP		E-033-WS-95-45		NA																						WBS

		4394		04		HOUSE KEEPING EXPENSES		E-033-WS-95-46		NA																						WBS

		4395		04		GIFT & DONATIONS		E-033-WS-95-47		NA																						WBS

		4396		04		RATES & TAXES		E-033-WS-95-48		NA																						WBS

		4397		04		OFFICE RENT		E-033-WS-95-49		NA																						WBS

		4398		04		GUEST HOUSE RENT		E-033-WS-95-50		NA																						WBS

		4399		04		GUEST HOUSE MAINTENANCE		E-033-WS-95-51		NA																						WBS

		4400		04		GODOWN RENT		E-033-WS-95-52		NA																						WBS

		4401		04		COMMISSION & BROKERAGE CHARGES		E-033-WS-95-53		NA																						WBS

		4402		04		ELECTRICITY EXPENSES		E-033-WS-95-54		NA																						WBS

		4403		04		CONSUMPTION - IT SUPPLY		E-033-WS-95-55		NA																						WBS

		4404		04		Other Cost		E-033-WS-95-56		NA																						WBS

		4405		04		Consumption - Cement		E-033-WS-95-57		NA																						WBS

		4406		04		Consumption - Steel		E-033-WS-95-58		NA																						WBS

		4407		04		Consumption - Admin Supply		E-033-WS-95-59		NA																						WBS

		4408		04		Consumption - Mechanical Supply		E-033-WS-95-60		NA																						WBS

		4409		04		Consumption - Electrical Supply		E-033-WS-95-61		NA																						WBS

		4410		04		Consumption - Instrumentation Supply		E-033-WS-95-62		NA																						WBS

		4411		04		Consumption - Automation Supply		E-033-WS-95-63		NA																						WBS

		4412		04		Consumption - Civil Supply		E-033-WS-95-64		NA																						WBS

		4413		04		Consumption - Consummables		E-033-WS-95-65		NA																						WBS

		4414		04		Consumption - Scrap Materials		E-033-WS-95-66		NA																						WBS

		4415		04		Consumption - Lab Equipments		E-033-WS-95-67		NA																						WBS

		4416		04		Consumption - Chemicals		E-033-WS-95-68		NA																						WBS

		4417		04		Consumption - Safety Items		E-033-WS-95-69		NA																						WBS

		4418		04		Consumption-Fuel		E-033-WS-95-70		NA																						WBS

		4419		04		Mechanical Services		E-033-WS-95-71		NA																						WBS

		4420		04		Electrical Services		E-033-WS-95-72		NA																						WBS

		4421		04		Instrumentation Services		E-033-WS-95-73		NA																						WBS

		4422		04		Automation Services		E-033-WS-95-74		NA																						WBS

		4423		04		Civil Services		E-033-WS-95-75		NA																						WBS

		4424		04		Logistics		E-033-WS-95-76		NA																						WBS

		4425		04		Manpower Services		E-033-WS-95-77		NA																						WBS

		4426		04		Security Services		E-033-WS-95-78		NA																						WBS

		4427		04		Project Management Services		E-033-WS-95-79		NA																						WBS

		4428		04		Freight & Forwarding (Gta-R.C.M)		E-033-WS-95-80		NA																						WBS

		4429		04		Freight & Forwarding Expenses		E-033-WS-95-81		NA																						WBS

		4430		04		Testing Charges		E-033-WS-95-82		NA																						WBS

		4431		04		Survey Expenses		E-033-WS-95-83		NA																						WBS

		4432		04		Weighing Charges		E-033-WS-95-84		NA																						WBS

		4433		04		Professional Charges-Technical		E-033-WS-95-85		NA																						WBS

		4434		04		Plantation & Maintenance  Expenses		E-033-WS-95-86		NA																						WBS

		4435		04		Machinery Hire Charges		E-033-WS-95-87		NA																						WBS

		4436		04		Repairs And Maintenance		E-033-WS-95-88		NA																						WBS

		4437		04		Site Electricity Expense		E-033-WS-95-89		NA																						WBS

		4438		03		Temporary Fencingy for Land Acquisition		E-033-WS-76																								WBS

		4439		03		Labour Cess (1% CONTRACT VALUE)		E-033-WS-77																								WBS

		4440		03		Hydrostatic Level Sensor		E-033-WS-78																								WBS

		4441		04		On Supply & Delivery -70%		E-033-WS-78-01																								WBS

		4442		05		On Supply & Delivery -70%		5003496																								Network

		4443		06		Supply & Delivery of Hydrostatic level		5003496      0010																								Activity

		4444		07		HYDROSTATIC_LEVEL_TRANS._0-2_BAR/_0-20_M		10000892      10  1500000067																								Material Component

		4445		04		On completion erection/fixing/laying-20%		E-033-WS-78-02																								WBS

		4446		05		On completion erection/fixing/laying-20%		5003497																								Network

		4447		06		ITC OF HYDROSTATIC LEVEL SENSOR		5003497      0010																								Activity

		4448		04		On Completion of Testing- 5%		E-033-WS-78-03																								WBS

		4449		05		On Completion of Testing- 5%		5003498																								Network

		4450		04		On Commissioning-5%		E-033-WS-78-04																								WBS

		4451		05		On Commissioning-5%		5003499																								Network

		4452		03		Non Billable BOQ		E-033-WS-93																								WBS

		4453		03		BASTI PROJECT TRANSACTION		E-033-WS-79																								WBS

		4454		03		SITC DG Set		E-033-WS-80																								WBS

		4455		04		7.5 kVA DG		E-033-WS-80-01																								WBS

		4456		05		On Supply & Delivery -70%		E-033-WS-80-01-01																								WBS

		4457		06		On Supply & Delivery -70%		5003500																								Network

		4458		05		On completion erection/fixing/laying-20%		E-033-WS-80-01-02																								WBS

		4459		06		On completion erection/fixing/laying-20%		5003501																								Network

		4460		05		On Completion of Testing- 5%		E-033-WS-80-01-03																								WBS

		4461		06		On Completion of Testing- 5%		5003502																								Network

		4462		05		On Commissioning-5%		E-033-WS-80-01-04																								WBS

		4463		06		On Commissioning-5%		5003503																								Network

		4464		04		10 kVA DG		E-033-WS-80-02																								WBS

		4465		05		On Supply & Delivery -70%		E-033-WS-80-02-01																								WBS

		4466		06		On Supply & Delivery -70%		5003504																								Network

		4467		07		Supply & Delivery of 10 kVA DG		5003504      0010																								Activity

		4468		05		On completion erection/fixing/laying-20%		E-033-WS-80-02-02																								WBS

		4469		06		On completion erection/fixing/laying-20%		5003505																								Network

		4470		07		ITC OF 10 KVA DG		5003505      0010																								Activity

		4471		05		On Completion of Testing- 5%		E-033-WS-80-02-03																								WBS

		4472		06		On Completion of Testing- 5%		5003506																								Network

		4473		05		On Commissioning-5%		E-033-WS-80-02-04																								WBS

		4474		06		On Commissioning-5%		5003507																								Network

		4475		04		15 kVA DG		E-033-WS-80-03																								WBS

		4476		05		On Supply & Delivery -70%		E-033-WS-80-03-01																								WBS

		4477		06		On Supply & Delivery -70%		5003508																								Network

		4478		07		Supply & Delivery of 15 kVA DG		5003508      0010																								Activity

		4479		08		DG_SET_15_KVA_DG_WITH_ACCESSORIES		10000803      10  1400000865																								Material Component

		4480		05		On completion erection/fixing/laying-20%		E-033-WS-80-03-02																								WBS

		4481		06		On completion erection/fixing/laying-20%		5003509																								Network

		4482		07		ITC OF 15 KVA DG		5003509      0010																								Activity

		4483		05		On Completion of Testing- 5%		E-033-WS-80-03-03																								WBS

		4484		06		On Completion of Testing- 5%		5003510																								Network

		4485		05		On Commissioning-5%		E-033-WS-80-03-04																								WBS

		4486		06		On Commissioning-5%		5003511																								Network

		4487		04		20 kVA DG		E-033-WS-80-04																								WBS

		4488		05		On Supply & Delivery -70%		E-033-WS-80-04-01																								WBS

		4489		06		On Supply & Delivery -70%		5003512																								Network

		4490		07		Supply & Delivery of 20 kVA DG		5003512      0010																								Activity

		4491		08		DG_SET_20_KVA_DG_WITH_ACCESSORIES		10000804      10  1400000866																								Material Component

		4492		05		On completion erection/fixing/laying-20%		E-033-WS-80-04-02																								WBS

		4493		06		On completion erection/fixing/laying-20%		5003513																								Network

		4494		07		ITC OF 20 KVA DG		5003513      0010																								Activity

		4495		05		On Completion of Testing- 5%		E-033-WS-80-04-03																								WBS

		4496		06		On Completion of Testing- 5%		5003514																								Network

		4497		05		On Commissioning-5%		E-033-WS-80-04-04																								WBS

		4498		06		On Commissioning-5%		5003515																								Network

		4499		04		25 kVA DG		E-033-WS-80-05																								WBS

		4500		05		On Supply & Delivery -70%		E-033-WS-80-05-01																								WBS

		4501		06		On Supply & Delivery -70%		5003516																								Network

		4502		07		Supply & Delivery of 25 kVA DG		5003516      0010																								Activity

		4503		08		DG_SET_25_KVA_DG_WITH_ACCESSORIES		10000805      10  1400000867																								Material Component

		4504		05		On completion erection/fixing/laying-20%		E-033-WS-80-05-02																								WBS

		4505		06		On completion erection/fixing/laying-20%		5003517																								Network

		4506		05		On Completion of Testing- 5%		E-033-WS-80-05-03																								WBS

		4507		06		On Completion of Testing- 5%		5003518																								Network

		4508		05		On Commissioning-5%		E-033-WS-80-05-04																								WBS

		4509		06		On Commissioning-5%		5003519																								Network

		4510		04		30 kVA DG		E-033-WS-80-06																								WBS

		4511		05		On Supply & Delivery -70%		E-033-WS-80-06-01																								WBS

		4512		06		On Supply & Delivery -70%		5003520																								Network

		4513		07		Supply & Delivery of 30 kVA DG		5003520      0010																								Activity

		4514		08		DG_SET_30_KVA_DG_WITH_ACCESSORIES		10000806      10  1400000868																								Material Component

		4515		05		On completion erection/fixing/laying-20%		E-033-WS-80-06-02																								WBS

		4516		06		On completion erection/fixing/laying-20%		5003521																								Network

		4517		05		On Completion of Testing- 5%		E-033-WS-80-06-03																								WBS

		4518		06		On Completion of Testing- 5%		5003522																								Network

		4519		05		On Commissioning-5%		E-033-WS-80-06-04																								WBS

		4520		06		On Commissioning-5%		5003523																								Network

		4521		04		SITC of complete cabling for DG Set		E-033-WS-80-07																								WBS

		4522		05		On Completion of Job - 100%		E-033-WS-80-07-01																								WBS

		4523		06		On Completion of Job - 100%		5003524																								Network

		4524		07		ITC OF COMPLETE CABLING FOR DG SET		5003524      0010																								Activity

		4525		04		Shed for DG set		E-033-WS-80-08																								WBS

		4526		05		Shed for DG set		5009757																								Network






image2.jpeg
=/ VISHVARA

gl e ety




