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In the output of CN41N you can view that the standard pattern of child wbs is displayed under parent wbs. The same hierarcial pattern is also applicable and can be viewed in ZPS008. 
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The same logical and hierachial pattern is created here and working correctly. 
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BEE
Project Structure Overview Title Budget OC Actual Costs OC = Tot.Cost Comm. ... Total cost cmmt Level
~ %‘ 3056 -HASSAN DBOT PROJECT E-111 0.00 o
- £ 3056 -HASSAN DBOT PROJECT  E-111 0.00 1
£ 3056 -HASSAN DBOT PROJECT E-111-WS 0.00 2
£ DPR PREPARATION E-111-WS-01 0.00 3
£ DETAILED SCHEME REPORTE-111-WS-01-01 0.00 4
£ SUBMISSION OF DSR FOFE-111-WS-01-01-01 0.00 5]
£ After submission of Final £E-111-WS-01-01-02 0.00 5
£ CONSTRUCTION DOCUMEN E-111-WS-01-02 0.00 4
a Civil, Pipeline & building diE-111-WS-01-02-01 0.00 5]
£ Mechanical drawings E-111-WS-01-02-02 0.00 5
lectrical drawings E-111-WS-01-02-03 0.00 5
£ INSTRUMENTATION AND E-111-WS-01-02-04 0.00 5]
Progress report submissior E-111-WS-01-02-05 0.00 5
£ OPERATION AND MAINTEN,E-111-WS-01-03 0.00 4
FIRST ISSUE (PRIOR_TO E-111-WS-01-03-01 0.00 5]
£ As built drawings & O&M [E-111-WS-01-03-02 0.00 5]
£\ CONSTR_CD_IW_CP_JW_LANE-111-WS-02 0.00 3
£ CONSTRUCTION OF COFFEFE-111-WS-02-01 0.00 4
£ AFTER COMPLETION OF FE-111-WS-02-01-01 0.00 5]
£ AFTER COMPLETION OF <E-111-WS-02-01-02 0.00 5]
£ AFTER COMPLETION OF <E-111-WS-02-01-03 0.00 5]
£ After Completion of TestinE-111-WS-02-01-04 0.00 5]
£ AFTER COMPLETION OF 7E-111-WS-02-01-05 0.00 5]
= £ CONSTRUCTION OF INTAKEE-111-WS-02-02 0.00 4
0.00 5]

« £ After Completion of FouncE-111-WS-02-02-01
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Description
3056 -HASSAN DBOT PROJECT
3056 -HASSAN DBOT PROJECT

DETAILED SCHEME REPORT

SUBMISSION OF DSR FOR REVIEW

After submission of Final 5 Sets
'CONSTRUCTION DOCUMENTS AND DRAWINGS
Civil, Pipeline & building drawings

Mechanical drawings

Electrical drawings

INSTRUMENTATION AND CONTROL SYSTEM
Progress report submission

OPERATION AND MAINTENANCE MANUALS
FIRST ISSUE (PRIOR_TO CHECK)

As built drawings & O&M Manuals
CONSTR_CD_IW_CP_JW_LAND ACQISITION
CONSTRUCTION OF COFFER DAM (CD)
AFTER COMPLETION OF FOUNDATION-CD
AFTER COMPLETION OF SUBSTRUCTURE-CD
AFTER COMPLETION OF SUPERSTRUCTURE -CD
After Completion of Testing (Rolling)

AFTER COMPLETION OF TRIAL RUN-CD
CONSTRUCTION OF INTAKE WELL (IW)
After Completion of Foundation

After Completion of Substructure

Title Ori. Contract Rev Change in scope rev. Tot Revised Revenue Estimate Budget Return Total Budget Uncommitted Cost Committed Cost Actue

E-111

E-111-WS
E-111-WS-01-01
E-111-WS-01-01-01
E-111-WS-01-01-02
E-111-WS-01-02
E-111-WS-01-02-01
E-111-WS-01-02-02
E-111-WS-01-02-03
E-111-WS-01-02-04
E-111-WS-01-02-05
E-111-WS-01-03
E-111-WS-01-03-01
E-111-WS-01-03-02
E-111-WS-02
E-111-WS-02-01
E-111-WS-02-01-01
E-111-WS-02-01-02
E-111-WS-02-01-03
E-111-WS-02-01-04
E-111-WS-02-01-05
E-111-WS-02-02
E-111-WS-02-02-01
E-111-WS-02-02-02

0.00
0.00

0.00
8,206,913.00
2,051,728.00
0.00
3,437,262.00
2,864,385.00
2,291,507.00
1,718,631.00
1,145,754.00
0.00
4,103,457.00
1,025,864.00
0.00

0.00
1,806,891.00
1,806,891.00
2,529,648.00
722,756.00
361,378.00
0.00
1,212,925.00
1,212,925.00

0.00
0.00
S )
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

000 0.0
0.00  0.00
o0 000
000 0.0
8206913.00  0.00
2,054,728.00  0.00
000 0.0
3,437,262.00  0.00
2,864,385.00  0.00
2,291,507.00  0.00
1,718,631.00  0.00
1,14575400  0.00
000 0.0
4,103457.00  0.00
1,025864.00  0.00
000 0.0

000 0.0
1,806,891.00  0.00
1,806,891.00  0.00
2,529,648.00  0.00
722,756.00  0.00
361,378.00  0.00
000 0.0
1,212,92500  0.00
1,212,92500  0.00

0.00

0.00 0.00 0.00 0.00
000 000 000 000
0.00 0.00 0.00 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00





